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1. Introduction 

1.1 Collectively, Corby Borough Council, East Northamptonshire District Council, Kettering Borough 

Council and the Borough Council of Wellingborough form North Northamptonshire. The 

authorities, along with Northamptonshire County Council, functioning through a statutory Joint 

Planning Committee, cooperate on strategic planning including the identification of 

infrastructure to support development and growth.  

1.2 This is the Infrastructure Delivery Plan (IDP) for North Northamptonshire. The IDP is a supporting 

document for the Joint Core Strategy (JCS), identifying the strategic priorities for the delivery of 

key infrastructure needed to support the implementation of the JCS over the plan period 2011- 

2031. 

1.3 This document explains the approach taken to identifying the infrastructure need, importance, 

delivery and an assessment of potential risk. It contains an Infrastructure Schedule, which 

summarises the infrastructure items in a comprehensive, theme based format.  

1.4 The IDP process has included a number of key stages:  

 The identification of relevant service providers for each infrastructure type within North 

Northamptonshire. 

 Developing and updating previous work undertaken by previous organisations and service 

providers, such as the North Northants Development Company (NNDC) Programme of 

Development (PoD) infrastructure lists that supported the 2008 Core Spatial Strategy. 

 Involvement and liaison with service providers and the Local Enterprise Partnerships (LEPs), 

through their Strategic Economic Plans, to identify infrastructure requirements related to 

the Joint Core Strategy, including expansion of existing provision. 

 Identifying the delivery mechanisms and lead organisation for infrastructure proposals and 

assessing the potential risk to successful delivery. 

 Following the initial publication periodic review of the IDP alongside the delivery of the JCS 

will be carried out. 

1.5 This document is based on information currently available and must be able to respond to 

changing needs and circumstances over the plan period, therefore it will be updated regularly. 

The IDP process has involved consultation and involvement from a wide range of authorities 

along with key service providers and statutory providers.  

1.6 The North Northamptonshire Joint Planning Unit has met or liaised with the relevant Duty to 

Cooperate bodies to ensure that there is understanding between the amount of development 

set out in the JCS and the infrastructure that is required to meet the anticipated growth. 

Through ongoing dialogue from Issues stage through the analysis of Options and the Emerging 

Plan, infrastructure providers have considered the most effective way of delivering the 

infrastructure in order to meet the aims of the overall strategy. Through joint working the local 

authorities have cooperated on the identification of infrastructure to support cross boundary 

development and the infrastructure requirements. 
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1.7 Section 2 of this document details the purpose of the IDP alongside the scope of the document 

and sets out the history of Infrastructure planning in the area. Section 3 considers infrastructure 

delivery, the funding mechanisms that are currently available and the role of the Local Economic 

Partnerships in the area. Section 4 outlines the North Northamptonshire context including the 

spatial distribution and housing targets in relation to the JCS. Section 5 to 16 sets out 

information on infrastructure by type and the key stakeholders and sets out the infrastructure 

required to deliver the JCS alongside key delivery information on costing and phasing. Section 17 

concludes with the total funding cost and funding gap followed by how the monitoring of this 

document will take place. 
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2. Purpose, History and Scope 

2.1 The 2008 adopted North Northamptonshire Core Spatial Strategy (CSS) was prepared at a time 

when there was not a requirement to produce a separate infrastructure programme.  However 

the CSS was informed and supported by infrastructure planning work undertaken by the North 

Northants Development Company (NNDC). This was formalised in a Programme of Development 

(PoD) which set out what was required to deliver the CSS, how much funding was required who 

would deliver the items and when. This was finalised late in 2008 and submitted to Government. 

This document was produced at the height of the market, when house building was significant 

and the availability of money to support infrastructure was much greater. So whilst the PoD has 

been used as a starting point for this IDP it has not been a case of simply refreshing the items 

contained within it as it has been necessary to reflect the changing circumstances. 

2.2 The National Planning Policy Framework (NPPF) (2012) requires Planning Authorities to set out 

in their Planning Policies strategic priorities for the provision of infrastructure. It also requires 

Planning Authorities to work with other authorities and infrastructure providers to assess the 

quality and capacity of infrastructure and its ability to meet future demands for:  

 transport 

 water supply 

 waste water and its treatment 

 energy 

 telecommunications 

 utilities 

 health 

 education 

 flood risk 

 

In addition to the above list, this IDP also contains requirements for Green Infrastructure, 

police, fire and social and cultural infrastructure. 

 

2.3 The principal role of the IDP is to show how the development set out in the JCS will be 

supported through infrastructure provision. It achieves this by identifying and setting out which 

key pieces of infrastructure are required in order to deliver the objectives and policies in the 

JCS, detailing the broad locations where the infrastructure will be located and expected delivery 

timescales. The JCS sets out the infrastructure items that the delivery of the plan relies on. 

 

2.4 The nature of infrastructure delivery will require the IDP to be flexible enough to incorporate 

and respond to change. It relies upon information supplied by each local authority, service 

provider and partners. Adaptability will be achieved during the plan period through the 

publication of updates. This will enable each Local Authority, service provider and partner to 

plan effectively and maximise the potential associated with this growth to achieve wider 

sustainability, economic, social and environmental objectives. 
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2.5 Despite primarily being a planning tool, supporting the JCS, the IDP has a wider corporate role 

and will help provide a basis to inform other strategies and decision relating to capital 

investment. Working together across partnerships with clear goals should help to maximise 

funding and opportunities to deliver the infrastructure, services and facilities needed to attract 

people and investment and improve the quality of life for existing communities. Each authority, 

service provider and partner will need to align financial decision making to facilitate the delivery 

of necessary infrastructure. Funding will also need to be secured through the development 

control process through planning obligations and any future funding arrangements such as the 

Community Infrastructure Levy (CIL).   

2.6 It will be challenging to fund all of the necessary infrastructure as, with limited resources, there 

is usually a focus on the hard strategic infrastructure that unlocks growth. However it is also 

important to deliver on the social and environmental infrastructure to ensure North 

Northamptonshire remains a place that people want to live, work and play and that sustainable 

development is achieved. 

2.7 The design, layout and location of development can all help to minimise the need for, or make 

more efficient use of infrastructure and services. For example, by building houses to life-time 

homes standards means that there is less demand on adult social care, improving water 

efficiency within houses means the demand on potable water and sewerage infrastructure is 

reduced, the increase in provision of regular bus services means less cars on the road that can 

ease congestion and help minimise costly highways improvements. By undertaking these small 

steps it will mean that the places developed are of a better quality and that there is potentially 

money available to deliver on other infrastructure items that are necessary. 

2.8 It is noted that some infrastructure providers do not plan over a 15 year period. Typically, 

infrastructure providers plan at most 5 years ahead and some respond only to direct requests 

for infrastructure before extensive investigations can be commissioned. As such it is envisaged 

that the Authorities Monitoring Report (AMR) will identify any updates, to take into account 

changes and new information as it comes forward for effective service delivery. 

2.9 The SUEs and the Growth Towns will deliver around half of the planned housing development 

for North Northamptonshire. Most of the infrastructure needed to support the SUEs is outlined 

in the accompanying s106s or in the Strategic Economic Plans. There are several other key items 

of infrastructure that must be delivered to support the overall development in the JCS and 

funding is in place for many of these items. If other development sites come forward 

infrastructure providers will be in a good position to advise on the necessary infrastructure 

required to support other developments with their accompanying evidence base. 



3. Delivery 

3.1 There are many organisations that will deliver infrastructure in North Northamptonshire ranging 

from central government, local government, statutory agencies and the third sector. Alongside 

this, the private sector has an important role to play in meeting the needs generated by 

development through development contributions and delivery through planning conditions and 

site layouts. Funding infrastructure is challenging when the economic climate is not buoyant. As 

demonstrated in the next section the Government is still investing in strategic infrastructure in 

North Northamptonshire to enable housing delivery to take place. In addition the local 

authorities and statutory undertakers are delivering a variety of infrastructure on limited 

budgets. Due to the slowdown in delivery of housing the required level of infrastructure has also 

slowed, however with rates of house building once again increasing the required infrastructure 

will need to be in place to support these developments. 

3.2 Some of the key agencies involved in delivering infrastructure are detailed below. 

Local Enterprise Partnerships  

3.3 There are two Local Enterprise Partnerships (LEP) that operate in North Northamptonshire; 

South East Midlands Local Enterprise Partnership (SEMLEP) includes Corby and Kettering, and 

Northamptonshire Enterprise Partnership (NEP) covers all of the authorities in 

Northamptonshire. Each LEP is a partnership between local authorities and businesses and 

decides what the priorities should be for investment in roads, buildings and facilities in the area 

from National Government and European funding sources. In addition they play a central role in 

determining local economic priorities and undertaking activities to drive economic growth. Both 

LEPs have submitted their Strategic Economic Plans (SEP) which set out priorities and consider 

sources of funding for key pieces of infrastructure that will help to unlock and deliver housing 

and employment growth. Both LEPs will help to facilitate investment in key new physical 

infrastructure in the short and medium term. The funding allocations for 2015/16 and 

provisional allocations for 2016/17 though to 2021 have been awarded, and several of the key 

infrastructure projects have secured funding through National Governments Growth Deal. 

Northamptonshire County Council 

3.4 The County Council are responsible for several elements of infrastructure including, transport, 

education, libraries, the fire service and several Country and ‘Pocket’ parks.  

3.5 The Northamptonshire Transport Plan was adopted in 2012 and is a full review of transport 

policies and programmes for Northamptonshire. It includes priority highway infrastructure to 

support the delivery of the JCS. Accompanying this are several daughter document on specific 

themes and town strategies that provide greater detail and clarity on specific projects and 

requirements. 

3.6 There are 313 education establishments in North Northamptonshire. Some of these are 

academies that report directly to their boards, whilst the education authority is responsible for 

the remaining establishments. There is a County strategic plan for 2010 to 2021 that sets out the 

educational, demographic and policy context for the current and future organisation of schools 

that takes into growth and pupil forecasting.  
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3.7 The libraries service is undergoing a change to create ‘hubs’ for local communities, providing a 

variety of services both direct and online. There are four County run Country Parks that provide 

easy access to the local countryside, in addition there are a number of pocket parks supported 

by the County Council and looked after by the community. 

3.8 The County Council are also leading on rolling out superfast broadband across the county, with 

the aim that all premises should have access by the end of 2017. 

3.9 The County Council operates an innovative Northamptonshire Revolving Infrastructure Fund 

which provides funding for critical infrastructure that will stimulate growth and needs to be in 

place before development. It can be used alongside other funding to bridge any gaps but will 

only work and deliver if all parties work together. The front funding enables development to 

start and bring in revenues that allow the loan to be repaid and then re-invested in further 

infrastructure projects. 

Local Authorities 

3.10 The local authorities manage and run a variety of local services either directly or through 

partnerships including waste and recycling collections, leisure centres and some affordable 

housing. 

3.11 The local authorities are all in receipt of New Homes Bonus from central government. This 

funding is related to the number of houses completed in the authority area. Some councils are 

using this to continue to provide services and others are using it to provide very locally specific 

infrastructure that the community needs.  

Homes and Communities Agency 

3.12 The Homes and Communities Agency (HCA) are (involved through their Advisory Team for Large 

Applications (ATLAS)) in two of the SUEs – Kettering East and Rushden East. The HCA also own 

land in North Northamptonshire, primarily in Corby and work directly with the local authorities 

on delivering suitable schemes. The HCA have also front funded affordable housing across North 

Northamptonshire and have a Builders Finance Fund that developers can bid for to unlock and 

accelerate housing development of between 5 and 250 units to assist small-scale developers. 

3.13 The HCA also administer the Local Infrastructure Fund (LIF) and the Large Sites Infrastructure 

Fund (LSIF). The LIF is a loan basis to help promote economic activity to deliver infrastructure to 

unlock housing and commercial development on sites on sites of a minimum of 1,500 units. The 

LSIF, is also a loan and applied for by the private sector, and can provide direst infrastructure 

alongside capacity support to assist in resolving issues on sites for large development sites, again 

over 1,500 units. Several of the SUEs have applied for LSIF funding. 

Statutory Agencies 

3.14 The Highways Agency are responsible for the strategic road network. Their investment 

programme is outlined in government budget statements and bids made to demonstrate value 

for money, congestion easement and supporting new development for specific projects. Two 

large schemes are located in North Northamptonshire; the A45 Wilby Way roundabout 
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improvements through Pinch Point Funding has been completed; and the A14 junction 7-9 

widening improvements should be completed by Spring 2015, directly announced in 2011 

Autumn Statement. Other future schemes are being promoted through the LEPs and directly to 

Government. 

3.15 The Environment Agency have a more limited budget and work in partnership to deliver on 

environmental improvements and the Water Framework Directive. They also allocate 

government funding in relation to flood risk management (Flood Defence Grant in Aid 

(FDGiA)) through a bidding process assessing the cost benefit of any works. 

3.16 Network Rail own and operate the rail infrastructure, they have a planned investment 

programme, the current programme runs until 2019. In North Northamptonshire this includes 

capacity improvements and electrification of the Midland Mainline which will reach Corby by 

the end of 2017. 

Private Utility companies 

3.17 The private companies that provide necessary services to customers throughout the area will 

also have their investment and capital programmes to improve infrastructure to provide their 

services. Anglian Water and Western Power Distribution have capital projects taking place in 

North Northamptonshire to ensure that services will be maintained and new developments can 

connect to these essential services. 

Assisted Area Status 

3.18 Several wards in North Northamptonshire were granted Assisted Area status for the period 

2014 – 2020. These areas are recognised as less economically advantaged places that would 

benefit from additional support for development. This is allows for financial support from 

Government, generally for businesses, for new investments without being liable for state aid 

rules. 
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Development Funding 

3.19 There are mechanisms available for development to contribute towards the infrastructure 

needs created as well as direct provision through site layout and design. Funding for 

infrastructure will be challenging and it is important that opportunities are sought to maximise 

public funding and development contribution’s in order for an area to have the required 

infrastructure to support growth. The JCS will influence and supplement the investment plans of 

other organisations helping to deliver the necessary infrastructure required to support 

development. 

Development Contributions 

3.20 Where development creates an extra demand on infrastructure and the infrastructure is 

necessary for the development to go ahead then contributions will be expected through a 

section 106 agreement, in a fair and reasonable way in line with the three legal tests set out in 

CIL Regulation 122. The contributions are required at trigger points when specific infrastructure 

is required. Consideration to the viability of development and the need for affordable housing 

may mean that developments cannot afford to pay all the infrastructure needs generated from 

their development. It should be noted that the rules around pooling development contributions 

through section 106 agreements will change in April 2015. The local authority will need to 

weigh up the demands from a development and other funding sources before reaching a 

conclusion on what the planning contributions should be on a case by case basis and whether 

planning permission should be granted. 

Community Infrastructure Levy 

3.21 The Community Infrastructure Levy (CIL) is a set charge per square metre of development and 

the amount is paid on commencement, with the potential for payments to be in instalments. 

CIL monies can be spent on anything to support the development of an area and can therefore 

be used to support a wide range of infrastructure projects, not necessarily related to the 

development that is paying the levy. The local authorities will decide whether to adopt a CIL.  

3.22 The IDP will identify the required infrastructure for an area that can then be used by the local 

authorities in determining what items will be on their CIL infrastructure lists, to determine their 

funding gap and what they may want to spend their CIL receipts on. However it does not 

prioritise the infrastructure that should be provided through CIL, as this is a local planning 

authority decision. 

Delivered and funded infrastructure 

3.23 It should be noted that since the 2008 Core Strategy has been in place, significant investment 

has occurred through a variety of funders to deliver the required infrastructure, this includes: 

 A14 widening between junctions 7 and 8, at a cost of £42 million. This is providing an extra 

lane in each direction and being fully funded through the Highways Agency with an 

anticipated completion date of mid-2015; 

 Anglian Water has committed to and have started work on a strategic sewer to run from 

Kettering to Broadholme sewage treatment works near Irthlingborough; 
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 The Corby Link road has been completed, creating a four mile long dual carriageway to 

improve travel times between Corby and Kettering, reduce congestion and bypasses some 

sensitive villages. The scheme amounted to £34 million, with £20.6 million coming from 

Government and the rest from the County Council and development contributions; 

 Network Rail are in the process of electrifying the Midland Mainline on the main routes 

through North Northamptonshire; 

 Tresham College has built a new campus in Corby, significantly improving the facilities 

available to students in the northern area of Northamptonshire; 

 Several schools and academies have been refurbished across the area; 

 Town centre regeneration has occurred in all of the growth towns with significant 

improvements to the public realm; 

 Various highway improvements have been completed throughout the towns to improve 

traffic flows and ease congestion. 

3.24 These schemes demonstrate the commitment of infrastructure providers to North 

Northamptonshire to ensure that housing delivery is matched by the necessary infrastructure. It 

is important for housing growth to be matched by the necessary and place shaping 

infrastructure in order to create a place that meets the vision and aims of the area. 

3.25 In addition there are other schemes that have funding allocated but are yet to start, these are: 

 The Corby Northern Orbital (Phase 2) and the Priors Hall West Link Road, where SEMLEP 

have loaned £3.85million from the Growing Places Fund to developers to complete the 

essential road infrastructure to allow further housing and employment development. 

 Doubling-tracking of the rail line between Kettering and Corby. 

 

3.26 Following the submission of their Strategic Economic Plan (SEP), Northamptonshire 

Enterprise Partnership have been awarded Government funding, in the Local Growth Deal, 

amounting to almost £19m in the first year with an indicative award of a further £48.5 million 

from 2016/17 onwards. In North Northamptonshire this funding will help to: 

 construct new roads in Wellingborough (Isham bypass); 

 construct a new bridge over the railway at Stanton Cross; 

 deliver improvements to the A43 between Kettering and Northampton, at the 

Northampton end of the road; and 

 provisional future allocation will assist a new state of the art campus for Tresham 

College to be constructed in Wellingborough town centre. 

National Infrastructure Projects 

3.27 In relation to National infrastructure projects, the Secretary of State has granted development 

consent for the East Northamptonshire Resource Management Facility, based in the northern 

area of East Northamptonshire. This comprises of the alteration of existing and the construction 

of new facilities for the recovery and disposal of hazardous waste and disposal of low level 

radioactive waste. The Secretary of State made the decision in July 2013 through the nationally 

significant infrastructure projects planning process. 
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3.28 Adjacent to North Northamptonshire, in Daventry District, the Secretary of State has granted 

permission for expansion at Daventry International Rail Freight Interchange. This grants 

development consent for the expansion of the existing rail freight terminal (DIRFT) and will 

provide a new rail link, new shipment sidings, container storage, a HGV reception area and 

731,000 m2 of rail served storage. The Secretary of State made the decision in July 2014 

through the nationally significant infrastructure projects planning process. 
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4 North Northamptonshire Context 

4.1 The JCS updates and replaces the adopted North Northamptonshire Core Spatial Strategy (CSS). 

A large proportion of strategic sites and Sustainable Urban Extensions (SUEs) identified in the 

CSS have planning permission and signed Section 106 agreements. The JCS adopts the same 

urban focussed planning strategy as the CSS and concentrates development on the ‘Growth 

Towns’ of Corby, Kettering, Wellingborough and Rushden. A significant proportion of this 

development is directed to Sustainable Urban Extensions (SUEs). In addition, appropriate 

development at the smaller ‘Market Towns’ with limited development in the rural areas. The IDP 

reflects this urban concentration and distribution of development and settlement hierarchy of 

the JCS alongside the overall aims of the JCS which include: 

 Support North Northamptonshire becoming more self-reliant in both economic and social 
sustainability at HMA level and within the Northern and Southern functional areas; 

 Support North Northamptonshire becoming more resilient to environmental and economic 
global changes and protecting and enhancing ecosystems and increasing provision of 
ecosystem services where demand exists; 

 Maintain and reinforce the special urban-rural character of North Northamptonshire. 

4.2 The JCS sets out the strategic policies for delivering 40,000 dwellings and 31,000 jobs over the 

plan period to 2031. Some of these dwellings have already been provided since April 2011, this 

amounts to 3,749 to March 2014. This is in addition to the 16,640 dwellings since 2001 delivered 

through the previous Core Strategy. 

4.3 The North Northamptonshire housing trajectory can be found at page 126 of the Joint Core 

Strategy Pre-Submission Plan in the Delivering Homes section. As many of the development sites 

already have planning permission in the short term there is a significant increase in housing 

units. 

4.4 The SUEs that have gained permission and have a signed s106 agreement are: 

 Kettering East, Kettering (5,500 dwellings) 

 Priors Hall, Corby (5,100 dwellings) 

 Wellingborough East (Stanton Cross), Wellingborough (3,100 dwellings) 

 Wellingborough North (Upper Redhill), Wellingborough (3,000 dwellings) 

The infrastructure required for these large scale developments goes a long way in meeting their 

site specific infrastructure requirements. However the cost of early delivery of infrastructure on 

some sites remains a barrier to development.  

4.5 In addition to the SUEs mentioned above, the JCS allocates an additional SUE at West Corby for 

4,000 dwellings and sets out a broad location for an SUE at Rushden East for 2,500 dwellings. 

Both these sites have specific identified infrastructure needs. The Market Towns are also 

accommodating significant housing development including smaller SUES at Rothwell, 

Desborough and Irthlingborough. The redevelopment and regeneration sites within each of the 

towns will also provide additional housing growth. 
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Sustainable Urban Extensions 

Kettering East  

Outline planning permission was granted for the East Kettering SUE in April 2010. The site covers an 

area of 328 hectares to the east of Kettering and Barton Seagrave and comprises of 5,500 homes, 

schools, district and local centres, a health centre, community buildings, shops and space for new 

businesses. 

It will have a large amount of open space, access to public transport and play/sports facilities. 14.1 

hectares of employment land will be delivered as part of the SUE. The developers and Council are 

continuing to work together with Government Agencies to secure funding for key infrastructure 

including the new A14 Junction 10a, works to Junction 10 and the new Weekley-Warkton Avenue, 

north west of the site. The Governments Local Infrastructure Fund is supporting Kettering East 

through a loan of £14.5m to enable access points and early sewerage infrastructure to be in place. 

Funding has already been offered from DCLG (Department of Communities and Local Government), 

SEMLEP (South East Midlands Local Enterprise Partnership), NEP (Northamptonshire Enterprise 

Partnership) and the Homes and Communities LIF (Local Infrastructure Fund) which totals in the 

region of £18.5m (including £1.17m in capacity funding) which will assist in building capacity and 

bringing forward key highway works, access points, drainage and the first primary school (£5m).  

A reserved matters application for the erection of 325 houses has been approved, and two further 

reserved matters applications (one for 320 dwellings and one for 167 dwellings) are shortly to be 

considered for determination. Work has commenced on site in 2014 and three new access points 

have been approved together with approval being given for the strategic drainage system, the latter 

commencing in Spring 2015. The first primary school is under construction and road improvement 

works around Kettering will also start early in 2015.   

The revised Section 106 agreement requires the financial contributions to be paid on a “roof charge” 

approach with a total sum being contributed of £73.4m to help deliver key infrastructure. This 

includes £20m towards the regeneration of the town centre.  

 

Priors Hall, Corby 

A development of 5,100 new homes, the whole Priors Hall scheme is subdivided into 3 Zones 

although Zone 3 lies in East Northamptonshire District.  

The two Zones within Corby Borough have Outline Planning Permission for residential and 

associated development. This permission has been recently updated via a revised Development 

Framework Plan (DFP) for the site. Zone 3 has a separate Outline Planning Permission granted by 

East Northamptonshire Council. The infrastructure for Zone 1 and 2 has planning permission.  

In Zone 1, a doctor’s surgery and community facility have been permitted as the first two buildings in 

the Local Centre, as well as various temporary buildings plus a Primary School. Apart from the 

temporary marketing suite, these facilities have not yet been constructed. The Primary School site 

has now been relocated as a result of the new Development Framework Plan.  
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The Corby Business Academy is also located within Zone 1 of the site and was the first building to be 

constructed at Priors Hall. The Corby Enterprise Centre (for new businesses) is on land just to the 

South of this in the same Zone.  

In terms of housing, detailed planning permission has been given for a 750 dwelling scheme on land 

south east of the Academy. Parts of this scheme are now under construction with 218 dwellings now 

being complete. There is also permission for retail and commercial units. Current activity at Priors 

Hall is supported by a Get Britain Building infrastructure loan from the Homes and Community 

Agency to support delivery of around 330 homes. 

In addition, approval has recently been given for 276 dwellings on land North of the Academy with 

due to commence during 2014/15.  

Planning approval and funding from the Growing Places Fund for the Corby Northern Orbital will 

allow more direct access to all development in the northern area of Corby. 

 

Weldon Park, Corby 

Weldon Park, a mixed-use development including 1,000 new homes, together with Priors Hall 

comprises the North East Corby SUE. Weldon Park has been granted outline planning permission in 

principle subject to signing a Section 106 agreement. The development will provide a 1½ form entry 

primary school, new community facility and the Weldon relief road amongst other on site 

requirements. Deferred developer contributions have been agreed in principle for this site to 

improve development delivery. Developers are currently working with the Council to agree design 

codes for Weldon Park. 

 

Stanton Cross, Wellingborough (Wellingborough East) 

The site is identified as the initial Sustainable Urban Extension for Wellingborough in the adopted 

CSS. An outline consent for the site was granted in 2008. The scheme includes 3,100 dwellings, B1, 

B2 and B8 development, country park, a neighbourhood centre, two local centres and all associated 

infrastructure. Reserved Matters applications have been approved for the highways access and a 

new railway station, station platforms and car parks.  

In order to ensure that the first phase of infrastructure can be delivered, the council has undertaken 

and completed a Compulsory Purchase Order (CPO) for this element.  

Bovis are currently developing a construction programme, in conjunction with Network Rail, to take 

account of the electrification work now being undertaken on the Midland Main Line. The first phase 

of the delivery programme will see the construction of a bridge, located north of the present station 

building, opening up Station Island. This part is anticipated to start on site in January 2015. 

 

Wellingborough North 
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The site is identified as the second SUE for Wellingborough in the adopted CSS. Outline consent for 

the site, also known as Upper Redhill was granted in 2010 with a time extension approved in 2013. 

The proposal includes 3,000 dwellings, retail and commercial facilities, primary schools, a 

neighbourhood centre, open spaces and associated infrastructure.  

There are several issues that need to be overcome to allow the full delivery of this site. The consent 

restricts development to 1,500 dwellings until completion of the Isham – Wellingborough 

improvement, which is an extension of the proposed A509 bypass of Isham village, a corridor for this 

has been reserved in the site layout. In addition the Design Codes for the site were approved in 2012 

and may need refreshing and a reserved matters application has been submitted for the 

infrastructure. The Borough Council is a land owner for part of the consented area and has agreed to 

sell 40 acres of land in phase 1. 

 

The two SUEs that currently don’t have consent are detailed below and refer to the development 

principles for each site included in the JCS. 

Corby West 

This was identified in the 2008 CSS as a general location for a mixed use SUE. This site is now a 

proposed allocation in the JCS for development of 4,000 dwellings and at least 2,500 jobs. It will 

deliver a high quality development which is permeable, well-connected and integrates with the town 

of Corby and also has a high quality of landscape to assimilate into the surrounding countryside. The 

SUE will include key infrastructure items including highway improvements, a secondary school and 

four primary schools, provision of green infrastructure throughout the site, public transport 

provision and other community facilities to meet the needs of the development. It is anticipated that 

that the site will be fully delivered by 2031, in addition there is scope for additional land to the north 

of the initial site boundary up to the A427 that may come forward post 2031. 

Rushden East 

In order to provide for significant expansion at Rushden in accordance with its status as a Growth 

Town in the JCS, a broad location for a SUE to the east of the A6, has been identified. The land is 

considered to be the most sustainable option for the future development of Rushden and provides a 

major opportunity for a high quality, cohesive and distinctive sustainable urban extension. Whilst 

the A6 bypass forms a significant barrier between the proposed urban extension and Rushden, 

innovative solutions will be examined in order to create a development which is permeable and well-

connected to Rushden and the facilities offered by the existing urban area.  

Initial modelling work has shown that development will increase traffic flows and congestion on the 

A6 and A45, particularly at the Chowns Mill junction. Work to improve the Chowns Mill junction is 

being prioritised to ensure that this barrier to development at Rushden East is addressed alongside 

the master-planning work. 
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5 Infrastructure Requirements 

5.1 Through on going liaison with infrastructure stakeholders, who have been extensively consulted 

through the development of the IDP, providers have been able to set out the current position of 

infrastructure and identify the future needs in line with the housing trajectory and distribution 

of development. Through this, they have clarified their costs and delivery timescales wherever 

possible.  

5.2 This section outlines the different sectors of infrastructure and identifies the requirements 

alongside justification and deliverability.  

5.3 In the context of the IDP it is important to clearly identify what infrastructure is needed to 

deliver the overall development set out in the JCS. Alongside these those projects that are 

fundamental to the delivery of the JCS are set out, if these do not come forward in a timely 

fashion it could result in delays with the delivery of the JCS.  

5.4 The IDP considers infrastructure requirements in the following service headings: 

 Key Infrastructure projects 

 Transport 

 Sustainable Travel 

 Education 

 Health 

 Green Infrastructure 

 Social and Cultural Infrastructure 

 Police 

 Fire 

 Energy 

 Water Supply and Treatment 

 Water and Flood Management 

 Telecommunications 
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6.  Key infrastructure projects 

6.1 The key strategic infrastructure identified in the 2008 CSS has progressed significantly as 

outlined in section 3, with carriageway widening taking place on the A14 around Kettering; the 

strategic sewer and expansion at Broadholme taken place as needed to date, with requisitions 

from developers required for when the demand is generated; and improvements to 

Desborough pumping station have taken place. 

6.2 Whilst work on these will need to continue and for the work on the sewerage infrastructure to 

be monitored so that development can align with delivery of the improvements there are some 

other key strategic items that will need to be delivered that will ensure the overall JCS is 

achieved.  

Infrastructure required Reason Delivery 

Chowns Mill roundabout 

improvements, A45/A6, 

Higham Ferrers/Rushden 

There is significant congestion 

at this strategic junction for 

local traffic as well as those 

travelling further between the 

M1 and the A14. 

Improvements will be required 

to ensure flow of traffic along 

this strategic route.  

The SUE to the East of 

Rushden will require 

improvements to this junction 

to deliver development. 

For delivery by 2020. 

Funding announced, Dec 

2014, in the Road Investment 

Strategy: Investment Plan for 

segregated lanes, signalisation 

and additional carriageways 

at a cost of no more than 

£20m. 

Highways Agency, 

Northamptonshire County 

Council, NEP and East 

Northamptonshire Council. 

Isham bypass, 

Wellingborough 

Directly related to 

Wellingborough development, 

specifically Wellingborough 

North SUE and employment 

opportunities. 

Preventing traffic congestion 

along this key route between 

Wellingborough and Kettering 

and impacts on the village of 

Isham. 

Through the 

Northamptonshire Growth 

Deal there is the provisional 

allocation of £15m, the 

remaining to £23.5m will 

come from partners. 

For delivery by 2019.  

Northamptonshire County 

Council, NEP and Borough 

Council of Wellingborough. 

A14 junction 10a, Kettering This is directly related to 

development at Kettering East 

and the business and energy 

park to the east of Kettering. 

For delivery by 2020. 

Subject to other contributions 

the Road Investment Strategy: 

Investment Plan is committed 

(around £25m) to provide a 
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new grade separated junction 

(10a) and closure of the east 

facing slip road at junction 10 

to facilitate access to 

Kettering East.  

A separate forward funding 

loan of £14.5m from the 

Governments Local 

Infrastructure Fund (HCA) that 

will provide a primary schools, 

access points, surface water 

mitigation and other site 

preparation for Kettering 

East. 

Highways Agency, HCA, 

Northamptonshire County 

Council, SEMLEP and 

Kettering Borough Council. 

Corby Northern Orbital Road 

Phase 2 (final) 

This road will help to open up 

employment opportunities 

around Rockingham Motor 

Speedway, and also improve 

traffic flows in this area of 

Corby, to support the 

development of Priors Hall. 

SEMLEP has awarded £3.85m 

from its Growing Places Fund 

as a loan to enable this road 

to be constructed in relation 

to Priors Hall SUE. 

Northamptonshire County 

Council, SEMLEP, Corby 

Borough Council and Bela 

Partnerships. 

Tresham College, 

Wellingborough 

This will enable new sector 

based skills to be developed 

around high technology 

application and engineering. 

The college at Wellingborough 

is no longer at the cutting edge 

of further education in 

Wellingborough and requires 

rationalisation and 

refurbishment in addition 

there is a shortage of local 

provision. 

Through the 

Northamptonshire Growth 

Deal this has been awarded 

£11.4m, in addition to £4.9m 

identified through partners. 

For delivery by 2017. Tresham 

College, NEP, Borough Council 

of Wellingborough. 
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A45 Stanwick to Thrapston 

dualling 

To provide a continuous 

express way between the A14 

and M1. 

The Road Investment 

Strategy: Investment Plan is 

supporting the dualling 

scheme to be developed in 

the next Road Period (2020/1 

– 2025/6. The expected cost 

to range from £100m - £250m. 
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7.  Transport  

7.1 Information on highway infrastructure was supplied by Northamptonshire County Council 

(NCC), the Highways Authority (HA) and partner Authorities through detailed studies and 

modelling. All costs relating to specific infrastructure items, where known, have been provided 

by these organisations. 

Strategic Road Network 

7.2 The Highways Agency has been working with stakeholders to understand the scale and location 

of development proposals to understand the cumulative effects of development across North 

Northamptonshire. Following this they can advise of the implications and resultant 

infrastructure needs on the strategic road network (SRN). The main two strategic routes in 

North Northamptonshire are the A14 (also known as European route E24) and the A45.  

7.3 The Highways Agency is using Route Strategies to plan operational and investment need across 

the Strategic Road Network, including the A45 and A14 across North Northamptonshire. The 

process is defined by two key stages; the first of which has been completed. The strategic 

network was split into various study areas and evidence reports were created for each study 

area which identified performance issues along the strategic routes, future challenges and 

growth opportunities. The North Northamptonshire area is covered by the Felixstowe to 

Midlands evidence report. The second stage of the process is concerned with establishing 

outline operational and investment priorities for all routes on the Strategic Road Network and 

to take forward a programme for work to identify indicative solutions, which will cover 

operational, maintenance and if appropriate road improvements to inform further investments. 

7.4 Various modelling work, in conjunction with Northamptonshire County Council as the Highway 

Authority, has been completed to identify the network pressure points and potential capacity 

shortfalls.  

7.5 The A45 study has indicated that some of the junctions will require improvements to ensure 

they are capable of operating acceptably. Funding for improvements to the Wilby Way 

roundabout was secured through the Pinch Point funding stream; to meet capacity 

improvements needed by 2021, work was completed in 2014, the Highways Agency considers 

that there is potential for the junction to experience increasing pressures in the medium to long 

term, however at this stage, no further improvements are proposed. There are two other 

schemes on the A45 that require work to allow the core strategy to be delivered, these are 

improvements to Skew Bridge roundabout and the key infrastructure improvements to Chowns 

Mill. Skew Bridge roundabout improvements are identified as part of the planning permission 

for the Rushden Lakes leisure and retail development and will be delivered by the developer. 

Chowns Mill roundabout improvement is essential in order for Rushden East SUE and 

development in the wider area to progress and to ensure congestion and travel times on this 

part of the A45 are improved. The Highways Agency is working on a scheme that will provide 

the necessary improvements to Chowns Mill and also future proof these works. Funding has 

been announced through the Road Investment Strategy: Investment Plan (December 2014) to 

be delivered by 2020. The improvements include a large traffic signalised gyratory with an A45 

cut through. 
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7.6 With regards to the A14 (E24) several schemes are also identified. Funding has already been 

secured for the widening between junctions 7 and 9 with works started in 2014. The other 

schemes relate to specific developments coming forward that are located and accessed from 

this corridor. The A14 junction 10/10a improvement is needed to facilitate access to Kettering 

East SUE and to employment areas around the junction. Works at junctions 8 and 9 are not on 

the main road, but on the roads approaching the junctions that will require localised widening 

on approaches and signalisation as part of development proposals. Junctions 3 – 7 and junctions 

9 – 10 will come under increasing pressure in the medium to long term. This is expected to be 

considered as part of the Route Strategy process. 

Principal and local road network 

7.7 Northamptonshire County Council has previously undertaken a great deal of modelling work to 

support the 2008 CSS, this identified many road improvements required across the area. The 

modelling work also highlighted that highway improvements need to be supported by measures 

to achieve modal shift.  Projects identified include public transport improvements as well as 

pedestrian and cycle network improvements. The Northamptonshire Transport Model has been 

updated based on the development proposed in the JCS. 

7.8 The Northamptonshire Transportation Plan (NTP)(NCC, March 2012) sets out the areas of 

transport network that will be most affected by new development which in North 

Northamptonshire is the area around Wellingborough and Rushden, around Kettering and in 

and around Corby. These growth areas will suffer from congestion without appropriate 

investment in the road and public transport network. The investment is essential in allowing the 

movement of people, goods and supporting the economy. Town Strategies for Corby, Kettering 

and Wellingborough have bene drafted and these include further detail on specific schemes ie 

where improvements to walking and cycling routes should be made. It will be important to 

cross refer to these documents as they are adopted by the County Council. 

7.9 The NTP sets out key transport links to ensure that the road network in Northamptonshire is fit 

for purpose. These schemes range from investigation work through to delivery of key pieces of 

infrastructure that are required to allow growth to take place across the area. These are 

detailed further in the table below. 

7.10 Several key pieces of local road infrastructure have been delivered including the Corby Link 

Road and several town centre schemes to improve the flows within the towns. In addition 

funding has been secured for some of the key road improvements as detailed in section 6.1 of 

this document. There are still other essential pieces of infrastructure that will be required to 

ensure that development can take place without placing substantial pressure on the road 

network and increasing congestion. A partnership approach between all interested stakeholders 

will need to take place to ensure that the identified improvements are delivered in a timely 

way. 

Sustainable Travel  

7.11 With the need to achieve wider sustainability objectives and meet the transport needs of the 

area, it is recognised that a change in travel behaviour is required. Improvements in inter-urban 
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public transport routes coupled with more accessible and convenient services remain a key way 

of achieving this. The identified projects will help provide a sustained modal shift, away from 

the private car to more sustainable modes of transport, supporting the objectives of the JCS. 

The modal shift target is a reduction of 20% in single occupancy car journeys from new 

developments and a reduction of 5% in the existing built up areas of the larger towns. The 

County Council has published a range of documents that support the overall strategy of 

increasing sustainable transport, this includes a bus, cycling, rail, smarter travel choices and 

walking strategies. These set out how new developments will be expected to deliver safe 

integrated solutions into their design, layout and to the wider area and that contributions will 

be sought to deliver travel plans.  

7.12 Northamptonshire County Council will be delivering a ‘Smart Commuting’ project. This will bring 

live travel information to people travelling in the County. The initial focus is in Northampton, 

but will then be rolled out to the rest of the County. It will use technology to provide users with 

live information and journey planning to enable and promote modal shift for residents. A 

commitment has been made by central government for funding through the Northamptonshire 

Growth Deal for 2016/17 to 2018/19 of £3.5m. 

7.13 Much of North Northamptonshire is rural and running a commercial bus service in these areas is 

very challenging. Northamptonshire County Council has introduced a demand responsive bus 

service to these areas that works on an as needed basis with individual bookings taken to 

transport people between villages and towns. This provides a vital service and helps prevent 

isolation in the rural areas, especially with an ageing population. 

7.14 Another aspect of sustainable travel is electric cars and the provision of charging infrastructure 

to support the continued increase in useage; this will need to be supported in private dwellings 

as well as in public and work space environments. 

7.15 Investment in strategic rail connections serving North Northamptonshire continues. Preparatory 

work has started on the electrification of the Midland Main Line between Bedford and Sheffield 

to enable increased capacity, efficiency and connectivity and a reduction in journey times 

helping to support an efficient alternative to journeys made by car.  

7.16 Planned improvements and investment in the train stations will further help to improve the 

attractiveness and suitability of travelling by train. A key project is the delivery of 

redevelopment at Wellingborough train station, to include improvements to services and car 

parking, as part of the Wellingborough East SUE. Continued investment must extend beyond 

the rail network to improve the connectivity of public transport and low carbon modes of 

transport at stations. Connecting local, county and national bus services with other key 

transport hubs and population centres whilst improving both the pedestrian and cycle network 

will deliver a more integrated and sustainable low carbon travel network.  

Key Documents 

Northamptonshire Transportation Plan (NTP)(NCC, March 2012) 

NCC Town Strategies          HA route strategies     

http://www.northamptonshire.gov.uk/en/councilservices/Transport/TP/Pages/local-transport-plan.aspx
http://www.northamptonshire.gov.uk/en/councilservices/Transport/TP/Pages/NTP-Town-Transport-Strategies.aspx
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
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Northamptonshire Strategic Transport Model ( NSTM ) Traffic Forecasting Report-NNJPU Core 

Strategy (Jan) 2015 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

T14 Corby Junction and Highway 

capacity improvements 

Development in Corby and 

the transport strategy 

NCC 2016-2031 £6,000,000 £4,600,000 CIL, s106, 

SLGF 

T15 Corby Public transport 

improvements 

Development in Corby and 

the transport strategy 

NCC 2014-2031 £2,000,000 £586,000 CIL, s106 

T16 Corby Walking and cycling 

improvements 

Development in Corby and 

the transport strategy 

NCC 2014-2031 £6,100,000 £4,700,000 CIL, s106, 

SLGF 

T17 Corby Corby Northern Orbital 

Phase 2 (Final) 

Development in Corby and 

the wider area 

NCC 2015-2017 £3,850,000 £3,850,000 SEMLEP, 

s106 

T18 Corby Corby Walk and 

enhancement of Cottingham 

and Oakley Road 

Development in Corby and 

promotion of sustainable 

transport 

CBC 2014-2016 £3,750,000 £365,500 S106, CIL 

T19 Corby Corby Rail bridge as part of 

Corby Walk 

Development in Corby and 

promotion of sustainable 

transport 

CBC 2018-2020 £2,000,000 £0 S106, CIL, 

SLGF 

T13 Weldon Weldon relief road Development at Weldon Park, 

Weldon, Corby 

NCC 2016-2021 Developer Developer Developer 

Total Costs Corby Transport £23,700,000 £14,101,500  

Total Funding Gap Required £9,598,500 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

East Northamptonshire 

T20 Higham Ferrers, A45 Chowns Mill Roundabout 

A45/A6 junction 

Development in Rushden, 

Irthlingborough and Higham 

Ferrers and traffic flows on 

the A45 

Highways Agency 2019-2021 No more than 

£20,000,000 

No more than 

£20,000,000 

HA 

T41 Rushden, A45 Skew Bridge roundabout, 

A45 

Development at Rushden 

Lakes 

Developer  2014-2021 Developer led Developer led Developer 

T21 Higham Ferrers Junction improvement to 

Wood Street/ High Street 

Development at Higham 

Ferrers 

NCC 2021-2026 £20,000-

£30,000 

£0 CIL 

T22 Higham Ferrers Junction improvements to 

Northampton Road/ Higham 

Road 

Development at Higham 

Ferrers 

NCC, Town 

Council 

2021-2026 £50,000-

£100,000 

£0 CIL 

T23 Higham Ferrers Junction improvements to 

Kimbolton Road/ College 

Street 

Development at Higham 

Ferrers 

NCC 2021-2026 £50,000 – 

£75,000 

£0 CIL 

T24 Higham Ferrers Traffic calming on High 

Street 

Development at Higham 

Ferrers 

NCC 2021-2026 £214,000 £0 CIL 

T25 Higham Ferrers Removal of co-op layby and 

replacement with additional 

parking and pedestrian 

facilities 

Development at Higham 

Ferrers 

NCC 2021-2026 £20,000 - 

£30,000 

£0 CIL 

T26 Rushden  Double junction of High 

Street/John Clarke Way/ 

Rectory Road 

Development at Rushden NCC 2021-2026 £600,000 £0 CIL 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

T27 Rushden Junction of Rectory 

Road/Newton Road 

Development at Rushden NCC 2021-2026 £300,000 £0 CIL 

T28 Rushden Junction of Skinners Hill/ 

High Street South 

Development at Rushden NCC 2021-2026 £200,000 £0 CIL 

T29 Rushden Pedestrianisation of Church 

Street 

Development at Rushden NCC, ENC, Town 

Council 

2021-2026 £150,000 £0 CIL 

T30 Rushden Changes to Duck Street 

approach to Wellingborough 

Road roundabout 

Development at Rushden NCC 2021-2026 £200,000 £0 CIL 

T31 Rushden Changes to side road 

junctions to allow for two 

way traffic 

Development at Rushden NCC 2021-2026 £300,000 £0 CIL 

T32 Rushden Other measures to promote 

two way traffic on inner ring 

road 

Development at Rushden NCC 2021-2026 £150,000 £0 CIL 

T33 Rushden Improved bus stops/ 

shelters on inside of ring 

road 

Development at Rushden NCC 2021-2026 £20,000 £0 CIL 

T34 Rushden Changes to controlled 

pedestrian crossings to 

allow for 2 way traffic, 

Rushden  

Development at Rushden NCC 2021-2026 £60,000 £0 CIL 

T42 Stanwick to 

Thrapston  

Dualling of the A45 on this 

stretch of road 

Development in the wider 

area 

HA 2021-2025 £100 - £250m £100 - £250m HA 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Total Costs Transport East Northamptonshire £122,429,000 120,000,000  

Total Funding Gap Required £2,429,000  

Kettering 

T43 Kettering A14 Junction 10/10a on the A14 

at Kettering 

Development at Kettering, 

Kettering East and 

employment sites 

HA 2018-2021 £25,000,000 £25,000,000 HA, NEP, 

SEMLEP, 

developer, 

LSIF 

T35 Kettering Bus priority measures, 

Kettering 

Development at Kettering NCC 2018-2031 £8,000,000 £2,600,000 S106, SLGF 

T36 Kettering Kettering Junction 

Improvements 

Development at Kettering NCC 2016-2021 £10,000,000 £3,300,000 S106, SLGF 

T37 Kettering Kettering Station Quarter 

public realm improvements  

Development at Kettering KBC 2016-2021 £7,000,000 £2,300,000 S106, SLGF 

T38 Kettering Kettering walking and 

cycling corridor 

improvements 

Development at Kettering NCC 2016-2031 £8,120,000 £2,700,000 S106, SLGF 

T39 Kettering, A43  Northampton to Kettering 

Dualling of A43 in North 

Northamptonshire 

Development at Kettering, 

Corby and Northampton 

NCC 2026-2031 £65,000,000 £0 CIL, LEPs 

T40 Kettering East  Weekley and Warkton 

Avenue 

Development at Kettering and 

Kettering East 

NCC 2019-2021 £26,000,000 £0 SLGF, LEPS 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

T44 Rothwell A6 roundabout access for 

Rothwell North and 

strategic Link Road to B457 

Rothwell North NCC 2016-2021 Developer Developer Developer 

Total Costs Kettering Transport £149,120,000 £35,900,000  

Total Funding Gap Required £113,220,000  

Wellingborough 

T1 Wellingborough Park Farm Dualling Development at 

Wellingborough 

NCC 2026-2031 £23,900,000 £0 CIL, s106, 

LEPs, SLGF 

T2 Isham Isham Bypass Development at 

Wellingborough and wider 

area 

NCC 2016-2018 £38,500,000 £38,500,000 CIL, Other, 

LEPs, LTB 

T3 Isham – 

Wellingborough –  

 

Isham to Wellingborough 

Improvements  (IWIMP) 

Development at 

Wellingborough and wider 

area 

NCC 2019-2021 £34,000,000 £0 CIL, LEPs 

T4* Wellingborough High Quality Bus Loop and 

Bus Interchange 

Development at 

Wellingborough and wider 

area 

NCC 2017-2021 £2,300,000 £700,000 SLGF, s106 

T6 Wellingborough Wellingborough Highway 

and Junction Improvements  

Development at 

Wellingborough and wider 

area 

NCC 2017-2031 £5,400,000 £1,700,000 CIL, s106 

T7* Wellingborough Wellingborough Town 

Centre Northern Inceptor 

Road 

Development at 

Wellingborough and wider 

area 

NCC 2018-2021 £2,100,000 £600,000 CIL, SLGF, 

s106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

T8 Wellingborough Wellingborough Walking 

and Cycling Friendly 

Corridors  

Development at 

Wellingborough and wider 

area 

NCC 2016-2031 £5,500,000 £1,700,000 CIL, s106, 

SLGF 

T10 Irchester – Wollaston Irchester to Wollaston Cycle 

Route 

Development at Wollaston, 

Irchester and wider area 

NCC 2021-2026 £1,000,000 £0 CIL, s106 

T11 Summer Leys Summer Leys Cycle route 

(Irchester to SL) 

Development across the 

wider area 

NCC 2018-2021 £300,000 £0 CIL, Other 

T46 Wellingborough Provision of new car parks 

within the town centre 

Increase in demand for car 

parking due to increase in 

residents 

BCW 2016-2021 £5,000,000 £2,000,000 CIL, s106 

*T4 and T7 are subject to review as part of the Local Plan part 2 for Wellingborough                  Total Costs Wellingborough Transport £118,000,000 £45,200,000  

Total Funding Gap Required £72,800,000  

North Northamptonshire Wide or multi authority 

T45 Across North 

Northamptonshire 

Smart Commuting Development across the area 

and the need to meet policy 

requirements on sustainable 

transport 

NCC 2018-2026 £4,500,000 £0 NCC, LEPs 

Total Cost Wider Area Transport £4,500,000 £0  

Total Funding Gap Required £4,500,000  

Total Cost North Northamptonshire Transport £417,749,000 £215,201,500  

Total Funding Gap Required £202,547,500  
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Figure 1 – Transport Infrastructure  
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8. Education  

8.1 Information relating to demand and required provision is provided by Northamptonshire 

County Council (NCC). As the education authority NCC is legally responsible for providing 

sufficient school places in its area to provide primary and secondary education between the 

ages of 5 and 16. Demand arising from new development is met strategically through the 

utilisation of existing assets and the construction of new facilities. Funding is provided through a 

combination of NCC capital funding via Department for Education grant, and developer 

contributions. 

8.2 The Education and Skills Act 2008 means that from 2013 all young people will be required to 

continue in education or training post 16. The minimum age that young people can leave 

learning is being raised in two stages, from 2013 it is the academic year they turn 17, and from 

2015 it is the academic year they turn 18. This will impact on the facilities and spaces required 

across the county. 

8.3 Calculating pupil numbers is a key factor in understanding the infrastructure requirements, 

however there are many uncertainties in calculations. This can include new housing areas 

having a higher number of young families that need school places, which is difficult to estimate 

in advance. In addition the rate of development fluctuates on new developments alongside 

migration, both of which make it difficult to forward plan for sufficient space. Growth in school 

age population tends to be reflected in primary schools first and then, as these school years 

progress, will then be seen at secondary level. Forecasting post 16 is less predictable, with a 

wider range of factors and other vocational courses available. Around 2% of the school 

population require provision at special schools or specialist units and the county is currently 

experiencing a rise in demand for places at appropriate locations and levels.  As the pupil 

population continues to increase, additional capacity needs to be secured in the special needs 

sector.   

8.4 50% of primary schools and 37% of secondary schools are deemed to be rural schools across 

Northamptonshire. In many cases pupil numbers are rising, even in the smallest villages, but 

there remain some very small schools where there are issues of resourcing and sustainability.  

There is a presumption against the closure of rural schools and alternative models of operation 

such as federated schools are being explored.  

Primary Education 

8.5 Primary education by its nature requires provision to be close to the population it serves. Each 

SUE will make provision for primary school education to meet need alongside new and 

extended primary schools within the existing framework. All development that creates a need 

for additional primary school places will be required to make financial contributions towards 

provision of additional capacity and / or improvements in facilities. 

8.6 At the SUEs the opening of new schools needs to be co-ordinated with the rate of house 

completions, both to secure pupil places for the children living on the development and to 

avoid any detrimental impact on existing schools.    
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8.7 Where new primary schools are required the current education authority policy (2010) is for 

these to have two forms of entry and to be ‘all-through’ primaries. Where there is a local 

primary with one form of entry then the preference would be to extend these where possible. It 

is expected that new primary schools will be designed with space that can be utilised for early 

years provision including child care and early education. 

Secondary Education 

8.8 For secondary education provision NCC takes a strategic approach. Where additional capacity is 

required as a result of development NCC will seek the capital costs of providing additional 

provision to be secured through the development. This could be achieved through the current 

S106 process or through other means, including the Community Infrastructure Levy (CIL) if 

adopted. New secondary schools would ideally be between 1,000 and 1,500 places which is the 

optimum operating capacity. 

8.9 Demand for secondary school provision in some areas of North Northamptonshire is expected 

to be high during the plan period and new secondary schools will be required in Corby, 

Kettering and Wellingborough before the end of the decade.  The existing secondary school 

infrastructure also has to make provision for the rising number of primary pupils coming up 

through the system, which reflects high levels of in-migration and the high birth rate.  

8.10 The opening of new secondary schools has to be managed carefully to align with the increase in 

numbers, so that existing schools are not affected. Therefore forward planning of large scale 

new development and rates of delivery will need to be monitored to ensure the right timing 

and opening of new secondary schools.  The planning of a new secondary school also has a 

much longer lead-in time and is a major capital undertaking, especially if site acquisition has to 

be included. 

8.11 From 2010 the Academies Act has enabled all maintained schools, including primary and special 

schools, to become academies, a number of schools across the area have done this, delivering 

new, replacement or refurbished schools. Academies get their money direct from government, 

not the local council, although some are sponsored by businesses, faith groups or universities 

which are then responsible for improving the performance of the school. 

8.12 New schools have the opportunity to act as a community hub and provide wider services to the 

surrounding population. This includes the dual use of sporting facilities, especially sports halls in 

the evenings and weekends. There would be operational and design issues that would need 

resolving to ensure that access is appropriate and secure, however with a new school design 

this may be easier to achieve than retrofitting access to an established school. Locations of 

sports halls are outlined in the social and cultural section below. 

Key documents 

Northamptonshire Strategic Plan for Schools 2010 – 2021 (November 2010) 

http://www.northamptonshire.gov.uk/en/councilservices/EducationandLearning/admission/Docum

ents/PDF%20Documents/Strategic%20Plan%20for%20Schools_%20Cabinet%20version%20Decembe

r%202010.pdf  

http://www.northamptonshire.gov.uk/en/councilservices/EducationandLearning/admission/Documents/PDF%20Documents/Strategic%20Plan%20for%20Schools_%20Cabinet%20version%20December%202010.pdf
http://www.northamptonshire.gov.uk/en/councilservices/EducationandLearning/admission/Documents/PDF%20Documents/Strategic%20Plan%20for%20Schools_%20Cabinet%20version%20December%202010.pdf
http://www.northamptonshire.gov.uk/en/councilservices/EducationandLearning/admission/Documents/PDF%20Documents/Strategic%20Plan%20for%20Schools_%20Cabinet%20version%20December%202010.pdf
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Further and Higher education 

8.12 There are two further and higher education providers operating in North Northamptonshire; 

Tresham Institute has colleges located in Corby, Kettering and Wellingborough; Moulton 

College has a centre located in Higham Ferrers. The University of Northampton is located in 

Northampton and validate courses at various courses. 

8.13 The campuses at Kettering and Corby have been rebuilt in the last decade, however the 

Wellingborough campus is no longer at the cutting edge of education requirements and 

requires either significant refurbishment or preferably a new build. This will help to meet local 

and future demand for further and higher education needs in the area. The future plans for 

Tresham involve a new campus located in Wellingborough town centre, planning permission 

has been granted for the redevelopment of the existing site, this will enable new sector based 

skills to be developed around high technology application and engineering. The 

Northamptonshire Growth Deal has awarded £11.4m of funding to enable the Wellingborough 

campus to be brought forward. 
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

E3 Priors Hall 2 fe primary school (1/3) Priors Hall SUE NCC 2014-2016 £6,660,000 £6,660,000 S106 

E4 Priors Hall 2 fe primary school (2/3) Priors Hall SUE NCC 2016 – 2021 £6,660,000 £6,660,000 S106 

E5 Priors Hall 2 fe primary school (3/3) Priors Hall SUE NCC 2021 – 2031 £6,660,000 £6,660,000 S106 

E6a Corby West primary school 2fe (1/4) Corby West SUE NCC 2021 - 2031 £6,660,000 £6,660,000 S106 

E6b Corby West primary school 2fe (2/4) Corby West SUE NCC 2021 – 2031 £6,660,000 £6,660,000 S106 

E6c Corby West primary school 3fe (3/4) Corby West SUE NCC 2021 – 2031 £9,000,000 £9,000,000 S105 

E6d Corby West primary school 3fe (4/4) Corby West SUE NCC 2021 - 2031 £9,000,000 £9,000,000 S106 

E7 Corby West 8-10fe secondary school in 
Corby West development 

Corby West SUE NCC 2021-2031 £20,000,000-

£25,000,000 

£20,000,000-

£25,000,000 

S106 

E8 Corby 8-10fe secondary school in 

Corby  

Corby urban capacity NCC 2016-2021 £30,000,000 £30,000,000 S106/CIL/NC

C 

E13 Weldon Primary School in Weldon Weldon park development 

and surrounding areas 

 

NCC 2016-2021 £6,450,000 £6,119,000 S106, NCC 

Total Costs Corby Education £112,750,000 £82,750,000  

Total Funding Gap Required £30,000,000 
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

East Northamptonshire 

E46a Rushden East 2fe primary school Rushden East SUE NCC 2021-2031 £6,660,000 £6,660,000 S106 

E46b Rushden East 2fe primary school Rushden East SUE NCC 2021-2031 £6,660,000 £6,660,000 S106 

E18 Irthlingborough West 2fe Primary School on the 

Irthlingborough West 

Development 

Irthlingborough West SUE NCC 2016-2021  £6,450,000 £6,450,000 S106 

E20 Oundle Oundle Primary School 

Extension Increase in year 

roll from 54-60 (increase in 

pupil numbers of 30) 

Oundle urban capacity NCC 2021-2031 £800,000 £0 S106 

E45 Deenethorpe 2fe primary school Deenethorpe airfield new 

village 

NCC 2021-2031 £6,450,000 £6,450,000 S106 

Total Costs East Northamptonshire Education £27,020,000 £26,220,000  

Total Funding Gap Required £800,000  

Kettering 

E21a Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC 2014-2016 £6,450,000 £6,450,000 S106 

E21b Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC 2016-2021 £6,450,000 £6,450,000 S106 

E21c Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC 2016-2021 £6,450,000 £6,450,000 S106 
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

E21d Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC 2021-2031 £6,450,000 £6,450,000 S106 

E22 Kettering East New secondary school (at 

least 8FE) to serve Kettering 

East. 

Kettering East SUE NCC 2016-2031 £20,000,000 -

£25,000,000 

 

£15,000,000 S106/NCC 

E31 Desborough North New 2fe Primary school at 

the Desborough North 

development 

Desborough North SUE NCC 2016-2021 £6,450,000 £6,450,000 S106 

Total Costs Kettering Education £57,250,000 £47,250,000  

Total Funding Gap Required £10,000,000  

Wellingborough 

E38 Wellingborough New college facility in 

Wellingborough Town 

Centre 

To meet further and higher 

education needs in 

Wellingborough 

Tresham 

College and 

BCW 

2016-2021 £11,500,000 £11,400,000 Tresham/ 

NEP/CIL 

Government 

funding 

E32 WEAST 2fe Primary school on the 

WEAST development  

Wellingborough East SUE NCC 2016-2021 £6,450,000 £6,450,000 S106 

E47 WEAST 2fe Primary school on the 

WEAST development 

Wellingborough East SUE NCC 2021-2031 £6,450,000 £6,450,000 S106 

E35 WEAST New secondary school on 

WEAST Site 

Wellingborough East SUE NCC 2016-2031 £30,000,000 £30,000,000 S106/CIL 
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

E33 WEAST Primary School - East of 

WEAST 2 fe 

East of Wellingborough East NCC 2021-2031 £6,450,000 £6,450,000 S106 

E36 Upper Redhill 2fe Primary school on the 
Upper Redhill site prior to 
300 dwellings 

Wellingborough North SUE NCC 2016-2021 £6,450,000 £6,450,000 S106 

E48 Upper Redhill 2fe Primary school on the 
Upper Redhill site prior to 
1,000 dwellings 

Wellingborough North SUE NCC 2021-2031 £6,450,000 £6,450,000 S106 

Total Costs Wellingborough Education £73,750,000 £73,650,000  

Total Funding Gap Required £100,000  

North Northamptonshire Wide or multi authority 

E44 Across North 

Northants 

Improvements or extension 

to existing schools in the 

rural areas. 

Rural development NCC Not known £7,880,000 

 

£0 CIL? 

Total Cost Wider Area Education £7,880,000 £0  

Total Funding Gap Required £7,880,000  

Total Cost North Northamptonshire Education £278,650,000 £229,870,000  

Total Funding Gap Required £48,780,000  
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Figure 2 – Education Infrastructure 
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9. Health  

9.1 With an ageing and growing population during the plan period the demands on healthcare will 

become more complex and the pressures more acute. A new way of delivering services in a 

more efficient and responsive way will be required. Working with partner bodies such as NHS 

England, local Clinical Commissioning Groups (CCGs) and other bodies responsible for providing 

health care and services.   

9.2 The NHS England area team of South East Midlands and Hertfordshire commission primary 

health care services such as GPs, Pharmacists, Opticians and Dentists. In North 

Northamptonshire there are three CCGs – Nene CCG (covering the majority of the area), Corby 

CCG (covering Corby) and Borderline CCG (covering the north of East Northamptonshire). The 

CCGs are responsible for the local health budget with services from hospitals and community 

services.  

9.3 An ageing population means that health and care stakeholders will need to provide for a range 

of specific services to meet this vulnerable group. One of the priorities in the Health and 

Wellbeing Strategy is to reduce the number of people admitted into care homes by enabling 

their independence. This will require many organisations to work together to provide support 

and to prevent isolation, especially in rural areas. 

9.4 At this time the NHS is unable to provide a detailed evidence base for specific future health care 

requirements. Health infrastructure is an important part of creating healthy sustainable places, 

therefore when the evidence base is available it will be used to inform infrastructure planning 

as required. Ongoing dialogue with the NHS England and the CCGs will take place to ensure 

sustainable places are created. 

Acute Care  

9.5 Acute healthcare services receive funding directly from the CCGs. Investment in capital and new 

services must be authorised nationally. Business cases are prepared and assessed financially 

and in relation to national priority.  CCGs tender and commission District Hospital Services, 

Community Services and Ambulance Services.  

9.6 Kettering General Hospital is the major provider in North Northamptonshire, with Northampton 

General and Hinchingbrooke Hospital (Huntingdon) nearby also providing acute care. Kettering 

General has recently received £11.6m funding from the Department of Health to modernise its 

facilities and infrastructure. The site is constrained with various extensions taking place over the 

years, resulting in inefficient use of the site. There are potential opportunities to improve the 

site efficiency, however this will require significant amount of funding and forward planning. 

9.7 There are three outpatients clinics in North Northamptonshire, the Nene Park clinic is located in 

Irthlingborough and provides a variety of services without the need to visit Kettering. Isebrook 

Hospital is located in Wellingborough and provides services mainly in relation to rehabilitation 

and diabetic retinal screening. The Nuffield Diagnostic Centre in Corby provides various services 

and the minor injuries unit is now co-located in the Corby Urgent Care Centre. 
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Primary care 

9.8 There are various GP practices located throughout North Northamptonshire, primarily in the 

main urban areas, with rural practices located at key locations, often as out posts of existing 

practices that are open at set times and days. 

9.9 The number of patients that GP practices have registered is linked to the number of GPs, and 

can be equated to around 1,800 patients per GP.  GP surgeries manage their lists and can close 

the list to new patients subject to approval by NHS England but within this county no practices 

have closed their lists to new registrations for many years. From October 2014 patient choice is 

being introduced throughout England. This means as long as the GP practice is participating in 

the scheme, patients have the right to register with a practice this is most convenient to them – 

such as a practice near their workplace.  The idea is to provide greater choice and to improve 

the quality of GP service time, GPs providing good service are naturally more popular (however 

home visits would not apply if the distance is out of their main area).  

Key Documents 

NHS England Care Strategy 

http://www.england.nhs.uk/wp-content/uploads/2014/10/5yfv-web.pdf 

http://www.england.nhs.uk/2014/12/01/payment-review/ 

https://www.england.nhs.uk.uk/commissioning/pc-co-comms/ 

 

Nene CCG and Corby CCG Primary Care Strategy  

Northamptonshire Health and Wellbeing Strategy 2013 – 2016 

http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-

wellbeing-

board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.

pdf  

 

 

http://www.england.nhs.uk/wp-content/uploads/2014/10/5yfv-web.pdf
http://www.england.nhs.uk/2014/12/01/payment-review/
https://www.england.nhs.uk.uk/commissioning/pc-co-comms/
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
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10. Green Infrastructure 

10.0 Green infrastructure is a key component of  sustainable communities, providing a wide range of 

benefits to health and well-being, biodiversity, flood and water management, soil management, 

air quality, climate change and carbon capture.  

10.1 Work has been undertaken with stakeholders to identify key projects which will protect 

important areas of biodiversity from increased visitor pressure and provide natural green space. 

The Green Infrastructure Delivery Plan (GIDP) includes projects that will deliver a variety of 

biodiversity, habitat connectivity, tourism, walking and cycling benefits that meet policy 

requirements and address needs across the area. The GIDP describes several of the projects in 

more detail to enable development contributions (s106 or CIL) to come forward for these.  

10.2 North Northamptonshire has a wide range of important habitats and nature conservation 

designations. These include the Upper Nene Valley Special Protection Area (SPA), the Nene 

Valley Nature Improvement Area (NIA), SSSIs and other sites all of which must be safeguarded 

against adverse impacts from development. Opportunities to remedy local deficiencies and 

create a net gain in biodiversity need to be maximised to ensure the ecosystem services of the 

area are maximised. 

10.3 Recreational pressure on the Upper Nene Valley Gravel Pits Special Protection Area (SPA) has 

been assessed and there are clear recommendations that measures be put in place to minimise 

any further public access at locations where the infrastructure is unable to cope and there is 

therefore a negative effect on the SPA. These recommendations include contributions towards 

other well managed areas for visitors and providing sufficient areas of accessible green space 

with new developments. Providing and managing these spaces outside the SPA will help meet 

the Habitats Directive by protecting the SPA from increased visitor pressure that would harm 

the site’s qualifying over wintering and other significant bird populations. 

10.4 The Nene Valley Nature Improvement Area (NIA) was designated in April 2012. Since that time 

various NIA studies have identified areas of recreational pressure, areas currently deficient in 

accessible natural greenspace, and locations along the rivers where measures are needed to 

achieve Water Framework Directive objectives. The studies have identified a range of green 

infrastructure interventions needed to help North Northamptonshire realise its vision of 

becoming more resilient to environmental changes.  

10.5 The River Nene and its tributaries have all been walked, to assess where improvements can be 

made to ensure the river meets Water Framework Directive (WFD) requirements. The overall 

aim of the WFD is to achieve ‘good ecological and chemical status’ of all surface water and 

groundwater by 2015. This can be achieved by preventing deterioration, conserving habitats 

and species, phasing out and reducing pollutants in surface and ground water, and contributing 

to mitigating the effects of flood and drought. Some of the improvements identified can be 

linked to new development taking place. Funding will need to be obtained or landowner works 

undertaken to secure those projects not affected by development. These projects are also 

outlined in the local Flood Risk Management Study detailed further in the Water Management 

section. 
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10.6 Natural England has developed standards for access to natural greenspace (ANGSt) based on 

the principle that everyone, should have access to nature near to home. Access to 

neighbourhood-scale natural greenspaces (2-20ha) is reasonable within North 

Northamptonshire but not all areas meet the ANGSt standards. There is no provision at the 

largest scale (sites ≥500ha) within North Northamptonshire. New sites have been identified to 

meet the access shortfall in populated areas of the Nene Valley. Some of these, including the 

open space at Rushden Lakes, will join up to create a 500ha site with a catchment covering 

most of Wellingborough and the southern part of East Northamptonshire. There are also other 

opportunities to join up or extend existing areas which would be more cost effective and 

achievable. Many of the identified projects are in the GIDP. 

10.7 The concept of ecosystem services underlies sustainable development. Ecosystem services are 

the benefits that people obtain from ecosystems, for example pollination, water filtration and 

storage, timber and other raw materials and recreational experiences. They are important to 

enhance and protect as they play an important role in climate change adaptation, food 

production and flood alleviation. Specific enhancements and areas to be protected will be 

identified through extensive mapping work. Local plans, planning applications and masterplans 

will be able to use this information to inform development principles, site layouts and the assets 

within and near to their development.  

10.8 The Rockingham Forest for Life project aims to protect, enhance and increase woodland cover 

across the Forest area and capture carbon dioxide to help combat climate change. It is 

anticipated that funding will be secured through a variety of different mechanisms (including a 

local allowable solutions project and business corporate social responsibility) to achieve the 

overall goal.   

Key documents 

A Summary of Access to Natural Greenspace in the Nene Valley Nature Improvement Area – 

Feb 2013. 

North Northamptonshire Green Infrastructure delivery Plan – endorsed by the local authority’s 

summer/autumn 2014 

The Upper Nene Gravel Pits Special Protection Area Visitor Access Study – 2014 

River Nene Integrated Catchment Management Plan – June 2014 

 

FDGiA – Flood Defence Grant in Aid – Grant scheme run bv the Environment Agency 

WFDGiA – Water Framework Directive Grant in Aid – Grant scheme run bv the Environment 

Agency 

http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1437
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1437
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Corby 

GI1 Corby Upgrade access and 
management of Ancient 
Woodlands/ Woodlands 
Improvements 
 

Development in Corby, 

increase pressure on the 

habitat 

CBC 2014-2016 £2,300,000 £1,470,000 S106/CIL 

Total Costs Corby Green Infrastructure £2,330,000 £1,470,000  

Total Funding Gap Required £830,000  

East Northamptonshire 

GI2 Irthlingborough  Irthlingborough Lakes and 

Meadows 

Development at the 

surrounding areas, visitor 

access pressure 

Wildlife Trust 2014-2021 £1,655,740 £1,358,740 CIL, HLF, 

SITA, HLS 

GI11 Higham 

Ferrers/Rushden 

Nene Wetlands – Ditchford 

to Irthlingborough 

Development within the 

surrounding area, visitor 

access pressure in the 

SPA 

Wildlife Trust 2016-2021 £1,370,320 £800,000 S106, CIL, 

HLS, SITA, 

LEADER 

GI18 Kings Cliffe Expansion of Kings Cliffe 

Local Nature Reserve 

Development in Kings 

Cliffe 

Wildlife Trust, ENC 2016-2021 £150,000 £6,000 S106, CIL, 

SITA, HLF 

GI23 Higham Ferrers Improved pedestrian links 

at Queensway, William 

Steel Way and Midland 

Road, Higham Ferrers 

Development at Higham 

Ferrers and wider area 

NCC 2014-2016 £20,000 £0 CIL 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

GI24 Islip/Thrapston/ 

Woodford 

North Northamptonshire 

Greenway Phase 7 – Islip 

to Woodford Lock 3.5km 

cost for tarmac with 

edgings and golden gravel 

finish – cheaper options 

are available 

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2014-2031 £1,225,000 £0 CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI25 Irthlingborough North Northamptonshire 

Greenway Phase 8 – Islip 

connection 1.6km crushed 

stone 

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2014-2031 £297,816.23 £0  CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI26a Irthlingborough 

and Higham 

Ferrers 

North Northamptonshire 

Greenway Phase 5a – 

Irthlingborough to 

Stanwick 712m cost for 

tarmac with edgings and 

golden gravel finish – 

cheaper options are 

available 

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2016-2031 £840,000 £0 CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI26b Irthlingborough 

and Rushden 

North Northamptonshire 

Greenway Phase 5b – 

Irthlingborough to 

Broadholme 1.6km cost for 

tarmac with edgings and 

golden gravel finish – 

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2016-2031 £560,000 £0 CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

cheaper options are 

available 

GI26c Irthlingborough 

and Rushden 

North Northamptonshire 

Greenway Phase 5c 

Broadholme to Ditchford 

and Rushden and 

Irthlingborough 

connections 6.2km cost for 

tarmac with edgings and 

golden gravel finish – 

cheaper options are 

available  

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2016-2031 £2,170,000 £0 CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI27 Oundle/Barnwell Barnwell County Park 

expansion 

Development at Oundle 

and visitor pressure in 

the SPA 

NCC 2016-2021 £740,272 £0 CIL, s106 

GI36 Stanwick Footbridge over the A45 to 

Stanwick Lakes 

Development in the area, 

modal shift, road safety 

Highways Agency 2016-2021 £3,000,000 £0 CIL, HA 

GI37 Stanwick Stanwick Lakes 

improvements for visitor 

pressure 

Increasing visitor 

pressure and direct 

visitors to where the 

infrastructure is in place 

Rockingham Forest 

Trust 

2016-2021 £500,000 £0 CIL 

GI38 Nassington Ringhaw – Access and 

infrastructure important to 

existing nature reserves 

Development in rural 

northern East 

Northamptonshire 

Wildlife Trust 2016-2021 £100,000 £0 CIL 

Total Costs East Northamptonshire Green Infrastructure £12,629,148 £2,164,740  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Total Funding Gap Required £10,464,408  

Kettering  

GI12 Kettering Wicksteed Park Nature 

Reserve linkage from 

water meadows through to 

Southfield Farm Marsh 

Development within 

Kettering, biodiversity 

Wildlife Trust, NCC, 

Wickstead Trust 

2016-2031 £90,000 £0 S016, HLS, 

SITA 

GI39 Kettering Barford Woods and 

Meadows - Bridge 

construction to permit 

livestock access to SSSI for 

habitat management 

Development in northern 

Kettering area. To ensure 

suitable maintenance on 

site is delivered to 

provide an accessible 

area. 

Wildlife Trust 2016-2021 £40,000 

plus access 

funding 

required for 

off the 

highway 

£0 S106 

GI40 Broughton and 

Mawsley 

Provision of a new amenity 

greenspace in Broughton 

and Mawsley 

Development within 

these villages 

KBC 2016-2021 £50,000 £0 S106 

GI41 Burton Latimer Change amenity 

greenspace to 

natural/semi natural 

provision in south Burton 

Latimer 

Development within 

Burton Latimer to meet 

ANGSt 

KBC 2016-2021 £50,000 £0 S106 

GI42 Burton Latimer Provision of a new park 

and garden in south 

Burton Latimer 

Development within 

Burton Latimer to meet 

access standards 

KBC 2016-2021 £200,000 £0 S106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

GI43 Desborough Provision of a site greater 

than 20ha greenspace in 

north Desborough 

Development at 

Desborough to meet 

standards 

KBC 2016-2020 £450,000 £0 S106 

GI44 Desborough Provision of new park or 

garden in east or west 

Desborough 

Development at 

Desborough to meet 

access standards 

KBC 2016-2031 £100,000 £0 S106 

GI45 Kettering Provide 3 new natural and 

semi-natural sites on the 

outskirts of Kettering 

Development in and 

around Kettering 

KBC 2016-2031 £75,000 £0 S106 

GI46 Desborough  Creation of two pocket 

parks in Desborough 

Development in and 

around Desborough, to 

meet access standards 

KBC 2016-2021 £200,000 £0 S106 

GI47 Geddington Provision of natural and 

semi-natural greenspace in 

Geddington 

Development in and 

around Geddington 

KBC 2016-2021 £50,000 £0 S106 

GI48 Kettering Creation of 3 new amenity 

greenspaces in Kettering, 

one in the northwest and 

two in the South 

Development in and 

around Kettering 

KBC 2016-2031 £75,000? £0 S106 

GI49 Pythchley Provision of accessible 

natural or semi-natural 

greenspace in Pytchley 

Development in and 

around Pythchley 

KBC 2016-2021 £50,000 £0 S106 

GI50 Rothwell Provision of a new amenity 

greenspace in Rothwell 

Development in and 

around Rothwell 

KBC 2016-2021 £25,000 £0 S106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

GI51 Rothwell Provision of a new park 

and garden in west 

Rothwell 

Development in and 

around Rothwell 

KBC 2016-2021 £200,000 £0 S106 

GI52 West Kettering Greenspace creation in 

south and northwest 

Kettering 

Development in and 

around Kettering 

KBC 2016-2031 £400,000 £0 S106 

GI53 Kettering Westfield gardens, 

greenspace remodelling to 

include flexible outdoor 

space in town centre 

Development in and 

around Kettering 

KBC 2016-2021 £500,000 £0 S106 

GI54 Wilbarston Provision of a new natural 

or semi-natural 

greenspace in Wilbarston 

Development in and 

around Wilbarston 

KBC 2016-2021 £50,000 £0 S106 

Total Costs Kettering Green Infrastructure £2,605,000 £0  

Total Funding Gap Required £2,605,000  

Wellingborough 

GI3 Wellingborough 

East 

Ise Valley Park and Visitor 

Centre 

Development at 
Wellingborough East 

Developer 2016-2021 £490,000 £490,000 Developer 

GI5 Sywell Sywell Country Park Development within the 
wider area 
 

NCC 2016-2021 £500,000 £0 CIL 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

GI6 Wellingborough Improvements to existing 

play space 

Development within 
Wellingborough 

BCW/Parish 

Council 

2016-2021 £29,800 £0 CIL 

GI7 Wellingborough Improvements to 

allotments 

Development within 
Wellingborough 
 

BCW/Parish 

Council 

2016-2021 £39,800 £0 CIL 

GI13 Summer Leys Improvements to Summer 

Leys Nature Reserve 

Development within and 

around Wellingborough, 

visitor pressure to the 

SPA 

Wildlife Trust 2016-2031 £1,500,000 £0 CIL, SITA, 

HLF, Life+ 

GI15 Wellingborough Wilby Way Orchard stream 

and meadow 

Development at 

Wellingborough 

Wildlife Trust, BCW 2016-2021 £150,000 £0 CIL 

GI28 Chester Farm Chester Farm green space 

and infrastrucutre 

Development at 

Wellingboriugh and 

surrounding area 

NCC 2016-2021 £855,652 £0 CIL 

Total Costs Wellingborough Green Infrastructure £3,565,252 £0  

Total Funding Gap Required ££3,565,252  

North Northamptonshire Wide or multi authority 

GI9 Towns across the 

area 

Left Over Spaces: Greener 

Places 

Development across the 

area at market towns 

Groundwork 

Northamptonshire 

By 2031 £216,000 

total cost 

£0 Bid Green 

Society 

GI8 Southern East 

Northamptonshire 

North Northamptonshire 

Greenway 

Modal shift and 

development in the wider 

area 

LPAs, Developers By 2031 £1,535,128 

– plus 

individual 

£0 CIL, s106, 

Sustrans, HLF 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

and 

Wellingborough 

schemes 

above 

GI33 Rockingham 

Forest 

Rockingham Forest for Life Development across 

North Northamptonshire, 

carbon storage, access to 

natural greenspace 

RNRP By 2031 £6,999,300 

remaining 

£250,000 CIL, s106, 

Corporate, 

Allowable 

Solutions 

GI14 River Nene 20+ sites for enhancement 

and reinstatement of 

backchannels and 

backwaters of the River 

Nene 

Development across 

North Northamptonshire 

and Improvement of fish 

habitat to meet Water 

Framework Directive 

NIA partnership, 

River Restoration , 

EA, RNRP 

2016-2027 £1,000,000 £500,000 

(EA 

minimum 

funding 

CIL, WFDGiA, 

FDGiA 

GI22 Nene Valley Upper Nene Valley Access 

infrastructure 

Development Across 

North Northamptonshire 

and visitor pressure on 

key areas of the SPA – 

Habitats Directive 

Wildlife Trust, 

RNRP, Natural 

England, RSPB 

2016-2031 £2,000,000 £0 CIL, s106, 

HLF, Life+ 

GI56 Middle Nene Rural flow mitigation, 

wetlands, Urban SuDS and 

connecting where possible 

– gravel pits, still water 

adjacent to the main river 

Development in the area 

and agricultural run-off 

and to meet WFD 

objectives. 

Sustainable tourism and 

LNP objectives 

EA, NIA, LNP 2016-2027 Approx. 

£2,000,000 

£500,000 

(EA 

minimum 

funding) 

FDGiA, 

WFDGiA, 

s106, CIL 

Total Cost Wider Area Green Infrastructure £13,744,128 £1,250,000  

Total Funding Gap Required £12,494,128  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Total Cost North Northamptonshire Green Infrastructure £34,843,528 £4,884,740  

Total Funding Gap Required £29,958,788  

 



 

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 54 
 

Figure 3 – Green Infrastructure 
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11. Social and Cultural Infrastructure  

11.1 Social and cultural infrastructure helps to create, sustain and enliven communities. They range 

from community facilities, leisure facilities (including sport facilities) and open space to cultural 

events and activities that are required to help build community, foster a sense of place, meet 

the cultural and recreational needs of communities and promote community cohesion.   

Culture 

11.2 There are various aspects of culture that will need to be provided to meet the demands of a 

growing population. A key aspect of fostering this is to improve audience participation and 

engagement with cultural activities. This can be done through promotion of specific events, 

alongside ensuring that information on a range of activities are available to all residents, this 

will reduce one of the key barriers to people attending cultural activities. 

Town Centres  

11.3 Town centres are a focal point for many activities and bring people together to shop, visit, meet 

people and carry out business. It is important for all town centres to continue to attract visitors 

and business. Some of the town centres in North Northamptonshire require some regeneration 

in order to continue to meet the demands placed on them. This can be through diversification 

of the offer, increasing the night time economy and improving the public realm to make the 

town centres desirable places to spend more time and money. 

Libraries 

11.4 The objectives of NCC, (the service provider) aspire to a changing role for libraries; making 

library space more flexible and helping play a more local economic and social role within the 

communities they serve. The creation of ‘hubs’ which diversify away from traditional models of 

providing access to books, widening the offer of resources available through technology, 

communications, inter- personal networks and community space. Libraries will also play an 

educational role for children, young adults and those with learning difficulties. Libraries will play 

a contact role within communities offering NCC based services. The aim is to have all libraries 

functioning within the community with other groups using spaces alongside public services to 

enhance the facilities provided. 

Museums 

11.5 Museums will continue to provide a key social and cultural role, telling the story of communities 

through education and display, providing cultural attractions and helping facilitate wider 

investment in cultural activity and related industries. The development of new facilities and the 

adaptation of existing assets to safeguard, store and enliven local history will continue to 

support development within North Northamptonshire. Development will be required to help 

supplement and support investment into the local museum offer.   

Sport 

11.6 The North Northamptonshire Strategic Sports Facilities Framework update (2014) outlines the 

need requirements for 8 key sports in North Northamptonshire through to 2031. It is essential 
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for sustainable communities for sporting facilities to be provided in the right place to enable 

people to play sport and maintain and grow participation. 

11.7 In addition, sport plays an important part in people’s health and well-being. The identification 

of age groups and profiles helps in determining some of the sporting activities preferred in an 

area. In North Northamptonshire in each of the local authority areas cycling and athletics 

appears in the top five participation sports (Local Sports Profile tool) these activities are those 

that people can partake in without the need to visit specific facilities – athletics (road running) 

and cycling (road cycling) are easily accessible to all in North Northamptonshire with the 

comprehensive network of footpaths and quiet roads. This demonstrates the link with other 

green infrastructure requirements that are multi beneficial.  

11.8 Dual use of school or college facilities can meet need outside of school times, however 

arrangements for security can be an issue. Further dialogue is needed to understand each local 

situation. New schools should certainly have dual function to provide local facilities to their 

catchment providing a better network of facilities across the area, which would also act as an 

income stream for the school. 

Key documents 

North Northamptonshire Strategic Sports Facilities Framework update, 2014 

North Northamptonshire Cultural Investment Plan update, 2014 

Northamptonshire County Council Library Service Plan 2014/15 

Northamptonshire County Council, Proposed Future for each Individual Library – Mid –Term 

review, September 2013 - 

http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF%2

0Documents/Appendix%20C.pdf 

http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1451
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1450
http://www.northamptonshire.gov.uk/en/councilservices/leisure/libraries/pages/plans-and-performance.aspx
http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF%20Documents/Appendix%20C.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF%20Documents/Appendix%20C.pdf
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Corby 

C17 Town Centre Town Centre public realm 
George Street Phase 2 

Development in Corby CBC 2014-

2021 

£750,000 £0 S106, CIL, 

local funding 

town centre 

owners, 

ERDF, GAF 

C24 Corby Rooftop Gallery and 
Workshop 

Development in Corby Corby Artist 

Network  

2014-

2016 

£50,000 £0 CIL, CBC, NCC, 

Other 

S1 Corby  Sports Hall (4 court size) Development in Corby CBC 2021-

2031 

£2,620,000 £0 CIL, s106 

S2 Corby Indoor Bowls rink – 6 rinks Development in Corby CBC 2021-

2031 

£1,600,000 £0 CIL, s106, 

private, Sport 

England 

S12 Corby Improvements to various 
football pitches and 
pavilions 

Development in Corby. 

To bring pitches up to a 

standard to meet the 

requirements if increase 

in population 

CBC 2016 – 

2031 

£3,400,000 £0 CIL, s106 

Total Costs Corby Sport and Culture £8,420,000 £0  

Total Funding Gap Required £8,420,000 
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

East Northamptonshire 

C9 Higham Ferrers library, further 
refurbishment to 
accommodate a 
community hub and or 
heritage facilities. 

Development in Higham 

Ferrers  

NCC 2021 -

2031 

£400,000 £70,000 S106, CIL, 

NCC 

C10 Irthlingborough Library, external 

refurbishment to ensure 

the building is fit for 

purpose alongside internal 

reconfiguration to allow 

more of the building to be 

used.  

Development in 

Irthlingborough 

NCC 2015-

2021 

£2m £200,000 S106, CIL, 

NCC 

C12 Raunds Library, an extension to 

the library will allow an 

enhanced service to serve 

the increase in population. 

Development in Raunds NCC 2016-

2021 

£900,000 £300,000 S106, CIL, 

NCC 

C13 Rushden Library, reconfiguration of 

space to provide a 

reception and community 

cafe. 

Development in 

Rushden 

NCC 2016-

2031 

£300,000 £100,000 S106, CIL, 

NCC 

C14 Thrapston Library, is proposed to 

relocate as part of the 

High Street development, 

this will enable an 

enhanced library offer 

Development in 

Thrapston 

NCC 2016-

2031 

£2m £150,000 S106, CIL, 

NCC 
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

alongside an increase in 

population. 

S3 North East 

Northamptonshire 

Sports hall (4 court size) Development and to 

reduce travel in the rural 

area 

ENC 2014-

2016 

£2.62m £0 S106, 

developers, 

CIL 

S4 Rushden Sports hall (4 court size) Development in the area ENC 2016-

2021 

£2.62m £0 S106, 

developers, 

CIL 

S5 East 

Northamptonshire 

Sports hall (4 court size) Development in the area ENC 2022-

2023 

£2.62m £0 S106, 

developers, 

CIL, private 

S6 North East 

Northamptonshire 

Golf driving range – 7 bays Development in the area ENC 2016-

2031 

£70,000 £0 S106, CIL, 

private 

Total Costs East Northamptonshire Sport and Culture £13,530,000 £820,000  

Total Funding Gap Required £12,710,000  

Kettering  

C15 Kettering  Town Centre public realm 
phase 4 

Development in the 

wider area 

KBC 2014-

2012 

£15,000,000 £15,000,000 S106 

C2 Kettering An internal expansion at 
the existing library 
combining the existing art 
gallery into the internal 
layout of the library, 

Development in the 

wider area including 

Kettering East 

NCC 2016-

2021 

£2m £500,000 NCC/s106 
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

increasing available 
floorspace 

S7 Kettering Golf driving range – 3 bays Development in the area KBC 2016-

2031 

£30,000 £0 S106, private 

Total Costs Kettering Sport and Culture £17,030,000 £15,500,000  

Total Funding Gap Required £1,530,000  

Wellingborough 

C16 Wellingborough Town Centre 
Regeneration (Phase 2) 

Development in the 

wider area 

BCW 2014-

2031 

£9,082,912 £20,000 S106, CIL, 

BCW 

C8 Wellingborough New Library with a 
discovery centre and joint 
community use at the 
heart of the town centre 

Development in the area NCC and support 

from BCW 

2016-

2021 

£10,700,000 £0 NCC, s106, CIL 

C6 Irchester Library reconfiguration Development in 

Irchester 

NCC 2016-

2021 

£400,000 £41,000 NCC, s106, CIL 

C7 Wollaston Library reconfiguration Development in 

Wollaston 

NCC 2016-

2021 

£200,000 £2,000 NCC, s106, CIL 

C25 Earls Barton An extension to the 
existing library 

Development in Earls 

Barton 

NCC 2016-

2021 

£1,000,000 £100,000 NCC/s106 

S8 Wellingborough Sports hall (4 court size) Development in the area BCW 2016-

2021 

£2,620,000 

 

£0 S106, 

developers, 

CIL, private 
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

S9 Wellingborough Golf driving range – 20 
bays 

Development in the area BCW 2016-

2031 

£200,000 £0 S106, CIL, 

private 

S12 Wellingborough Grass playing pitch for 
football 

Development in the area BCW 2014-

2021 

£412,500 £0 CIL 

S13 Wellingborough Grass playing pitch for 
cricket 

Development in the area BCW 2014-

2021 

£28,050 £0 CIL 

S14 Wellingborough Outdoor bowls Development in the area BCW 2014-

2021 

£221,100 £0 CIL 

S15 Wellingborough Outdoor tennis Development in the area BCW 2014-

2021 

£65,000 £0 CIL 

S16 Earls Barton Earls Barton sports facility Development in the area Earls Barton 

Parish Council 

2015-

2021 

£2,400,000 £268,000 CIL, other 

Total Costs Wellingborough Sport and Culture £27,329,562 £431,000  

Total Funding Gap Required £26,898,562  

North Northamptonshire 

C22 Northamptonshire Chester House Farm, 
Wellingborough 

Development in the 

wider area for County 

archives, archaeological 

centre and education 

resource. 

NCC 2014-

2031 

£2,660,981 

(£665,245 

remaining) 

1,995,736 S106, CIL, Arts 

Council, HLF. 
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

S10 North 

Northamptonshire 

Indoor athletics training 
facility 

Development across the 

wider area 

Local authority 2021-

2031 

£16,000,000 £0 S106, Sport 

England, CIL, 

private, LEPs 

S11 North 

Northamptonshire 

Closed road cycle track Development across the 

wider area 

Local authority 2021-

2031 

£12,000,000 £0 S106, Sport 

England, CIL, 

private, LEPs 

Total Cost Wider Area Sport and Culture £30,660,981 £1,995,736  

Total Funding Gap Required £28,665,245  

Total Cost North Northamptonshire Sport and Culture £96,970,543 £18,746,736  

Total Funding Gap Required £78,223,807  
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Figure 4 – Cultural Infrastructure 
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Figure 5 – Sport Infrastructure 
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12. Emergency Services 

Police  

12.1 Northamptonshire Police are responsible for the policing of the County, including traffic 

collisions and road policing, countywide operations, protecting vulnerable people and 

investigating and solving crime. There are police stations in all the growth towns and several of 

the market towns and safer community teams that operate in smaller sub areas across each 

authority.  

12.2 Increased population resultant from development leads to a general increase in the incidence of 

crime. Police infrastructure and resource must therefore adapt accordingly in order to maintain 

and create safe and sustainable places for people to live and work.   

12.3 Northamptonshire Police require no specific funding for new building facilities, with all major 

funding secured for strategic projects.  A new Police Investigation Centre to be erected at the 

North Kettering Business Park, has been granted planning permission in 2014..The preferred 

locations for new safer community teams are within existing or shared facilities, to reduce costs 

and provide a more publically accessible service. The costs identified to support development 

are therefore associated with the capital costs required to recruit, train, equip and 

accommodate the necessary additional officers required.  

12.4 New developments, from the beginning of construction, create an additional target for crime 

and anti-social behaviour. It is considered that developers should make a contribution towards 

interim policing of new developments for Police Community Support Officers to deter and 

prevent crime. In addition design of developments can have an impact on the safety of those 

living or working there, police representatives attend design surgeries to influence layout which 

in turn could reduce potential contributions. 

Fire and Rescue 

12.5 Northamptonshire Fire and Rescue are responsible for protecting people, property and the 

environment from fire and fire risk and includes the core functions: fire safety, firefighting, road 

traffic collisions and emergencies. In Northamptonshire there are 22 fire stations, six of which 

are staffed all of the time, two operate on a variable crewing system with the remaining work 

on a retained duty system. The fire service works as a strategic function with stations covering 

other areas as demand arises. Often vehicles come from outside the area to provide sufficient 

fire and rescue ability to meet the incident.  

12.6 Based on the level of risk and meeting operational standards there are currently two major 

infrastructure requirements for the fire& rescue service in North Northamptonshire. A new 

station is required in Kettering due to the location of new development, meaning that response 

times will take longer to reach these new areas of development. In addition a second station at 

Corby is required due to the layout of the town and the location of the two new SUEs, this will 

help ensure that response times can be maintained. In addition, to enable the fire & rescue 

service to meet the changing problems of risk, new vehicles and technology are being 

introduced in many parts of the county. These will help offset the site specific impact of 

development growth by maintaining initial intervention response standards.  Northants Fire and 
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Rescue are also keen to engage in opportunities for the sharing of estates and facilities through 

the development of community hubs. This would enhance opportunities for collaboration 

between blue light providers in mitigating the impacts of development growth, maintaining 

essential community services and enhancing value for money.    
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Corby 

ES1 Corby Second Fire station Development at Corby. 

The distribution means 

that a second fire station 

is required to meet risk 

and response standards. 

NCC 2016-

2021 

£1.5m £0 NCC, s106, 

CIL 

ES16 Corby Police capital provision Development at Corby to 

meet the needs of the 

increase in population. 

Northants Police 2016-

2031 

£4,820,174 £2,096,849 Northants 

Police, S106, 

CIL 

ES29 Oakley Vale Community policing Oakley Vale development Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES30 Priors Hall Community policing Priors Hall development Northants Police 2016-

2021 

£1,000,000 £1,000,000 Northants 

Police 

ES31 Land West of 

Stanion 

Community policing Land West of Stanion 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES32 Weldon Park  Community policing Weldon Park 

development 

Northants Police 2016-

2031 

£200,000 £200,000 Northants 

Police 

ES33 Corby West Community policing Corby West development Northants Police 2021-

2031 

£800,000 £800,000 Northants 

Police, S106 

Total Costs Corby Public Services £8,520,174 £4,296,849  

Total Funding Gap Required £4,223,325  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

East Northamptonshire 

ES7 East 

Northamptonshire 

Police capital provision Development in East 

Northamptonshire to 

meet the needs of the 

increase in population. 

Northants Police 2014-

2031 

£3,365,866 £1,178,614 Northants 

Police, S106, 

CIL 

ES17 Raunds Darsdale Farm community 

policing  

Darsdale Farm 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES18 Irthlingborough Irthlingborough West 

community policing  

Irthlingborough West 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES19 Thrapston Thrapston South 

community policing  

Thrapston South 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES20 Rushden Rushden East community 

policing  

Rushden East 

development 

Northants Police 2021-

2031 

£400,000 £400,000 Northants 

Police, S106 

ES21 Deenethorpe Deenethorpe development 

Community policing  

Deenethorpe 

development 

Northants Police 2021-

2031 

£250,000 £250,000 Northants 

Police, S106 

Total Costs East Northamptonshire Public Services £4,315,866 £2,128,614  

Total Funding Gap Required £2,187,252  

Kettering 

ES2 Kettering Relocation of Kettering fire 

station 

Development in and 

around Kettering 

NCC 2014-

2016 

£4m £0 NCC, S106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

ES10 Kettering Police capital provision Development in Kettering 

Borough to meet the 

needs of the increase in 

population 

Northants Police 2014-

2031 

£3,698,716 £2,039,355 S106, 

Northants 

Police 

ES22 Desborough Desborough North 

community policing 

Development at 

Desborough North 

Northants Police 2016-

2021 

£150,000 £150,000 Northants 

Police, S016 

ES23 Kettering East Kettering East community 

policing 

Development at Kettering 

East 

Northants Police 2016-

2021 

£800,000 £800,000 Northants 

Police 

ES24 Rothwell Rothwell North community 

policing 

Development at Rothwell 

North 

Northants Police 2016-

2021 

£200,000 £200,000 Northants 

Police, S016 

Total Costs Kettering Public Services £8,848,716 £3,189,355  

Total Funding Gap Required £5,659,361  

Wellingborough 

ES13 Wellingborough Police capital provision Development in Borough 

of Wellingborough to 

meet the needs of the 

increase in population 

Northants Police 2014-

2031 

£2,796,172 £2,037,825 Northants 

Police, s106, 

CIL 

ES25 Finedon Road Finedon Road community 

policing 

Development at Finedon 

Road 

Northants Police 2016-

2021 

£500,000 £500,000 Northants 

Police, S106 

ES26 Park Farm Way Park Farm Way community 

policing 

Development at Park 

Farm Way 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

ES27 Stanton Cross Stanton Cross community 

policing 

Development at Stanton 

Cross (WEAST) 

Northants Police 2016-

2021 

£500,000 £500,000 Northants 

Police 

ES28 Wellingborough 

North 

Wellingborough North 

community policing 

Development at 

Wellingborough North 

Northants Police 2016-

2021 

£300,000 £250,000 Northants 

Police 

Total Costs Wellingborough Public Services £3,696,172 £2,887,825  

Total Funding Gap Required £808,347  

Total Cost North Northamptonshire Public Services £25,380,928 £12,502,643  

Total Funding Gap Required £12,878,285  

 



 

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 71 
 

Figure 6 – Emergency Services Infrastructure 
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13 Utility Services 

Utility infrastructure covers energy supply (including both electricity and gas), water 

infrastructure (including water supply, sewage and water treatment) and telecommunications 

infrastructure.  

Energy 

Electricity  

13.1 In relation to electricity, National Grid own the transmission network which transports power 

from large scale power generators to the distribution networks.  

13.2 Western Power Distribution is responsible for the power distribution across the region of North 

Northamptonshire, as well as the rest of the Midlands, South West England and South Wales. 

They take the power from the National Grid network and distribute it via a series of 132kV, 

33kV, 11kV and low voltage networks of underground cables and overhead lines to supply 

homes and businesses. 

13.3 With many large strategic sites benefitting from planning permission, Western Power 

Distribution has been in discussion with a number of developers to identify grid connection and 

capacity issues and how the associated reinforcement costs will impact their project. Generally 

these costs are met by the provider and phased in line with anticipated demand. Onsite 

infrastructure is paid for by developers.  

13.4 There does remain an issue with the network and connecting more sustainable energy 

generation. The network is well equipped to deal with additional electricity demand; however 

for those wishing to generate electricity the opportunities are quite limited. There is an 

expectation that renewable energy generation will increase over time and that these 

applications will be required to contribute towards the necessary infrastructure or link to a 

specific demand to ensure a sustainable and resilient energy network is in place. 

13.5 However some parts of the network have become saturated when considering further 

distributed generation connections (May 2014). To the south of Wellingborough there are 

voltage constraints on the 33kV circuits and the majority of the network between 

Irthlingborough, Kettering and Corby has a degree of thermal constraint on the 132kV and the 

33kV circuits. There are a series of planned works that Western Power Distribution has 

identified that will reinforce sections of the network that are either part or fully funded through 

their asset management programme. 

13.6 Western Power is also developing alternative means of connecting further generation 

connections by utilising active network management techniques. This is in the process of being 

rolled out and further details can be found on their low carbon innovation website 

www.westernpowerinnovation.co.uk. 

Key documents 

Western Power – Long Term Development Plan, November 2013 and update note May 2014 

http://www.westernpower.co.uk/About-us/Our-Business/Our-network/Long-term-development.aspx
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Gas 

13.7 National Grid own and manage the high pressure transmission infrastructure before passing this 

on to distributors to deliver to consumers premises. There are no known issues with gas 

distribution in the North Northamptonshire area. 



 

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 74 
 

 Ref Location Infrastructure Requirements Reason for need Lead body Broad 

phasing 

Est Cost Funding 

sources 

North Northamptonshire 

U1 Corby to Kettering Replace existing 132kv cables 

for approx. 1km 

Reinforcement of network Western Power 

Distribution (WPD) 

2014-2016 na WPD 

U2 Irthlingborough to 

Thrapston 

Update 33kv circuit Improve circuit capacity 

restriction 

Western Power 

Distribution (WPD) 

2014-2016 na WPD 

U3 Raunds 33kv and 11kv circuit 

reconfiguration and 

reinforcement 

Improve firm capacity Western Power 

Distribution (WPD) 

2014-2016 na WPD 

U4 Rushden Replace 33kv and 11kv 

transformers and update circuit 

Improve firm capacity Western Power 

Distribution (WPD) 

2014-2016 na WPD 
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Figure 7 – Utilities Infrastructure (Electricity) 
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14. Water Supply and Treatment  

14.1 Water supply, used water treatment and sewerage network are provided by Anglian Water. 

North Northamptonshire is located in the Ruthamford North Resource Zone. Water supply for 

this zone is derived from the Rivers Nene and Welland and then pumped into a storage 

reservoir at Rutland Water for treatment and then distribution. The water usage forecast for 

the area is that availability will be in place over the next 25 year forecast period. The majority of 

water use in the area is for domestic use that includes personal washing and toilet flushing. It is 

anticipated over the next 25 years that water use will decrease by 19% per person due to 

improvements in technology, water metering and better education around water consumption. 

In addition a range of demand management improvements are in place over the next spending 

period including leakage reduction, enhanced metering and water efficiency measures, which 

will save significant resources by the end of the spending programme. These investments are 

funded through Anglian Water. 

14.2 Progress on the delivery of a strategic sewer to support the growth in North Northamptonshire 

has been funded through Anglian Waters capital programme. This includes associated pumping 

stations across the area. Design work for the trunk sewer is progressing and connections to this 

will be delivered as development proceeds with upgrades already undertaken at Broadholme 

works. Anglian Water will need to monitor the level of development closely so they can align 

delivery. 

14.3 Anglian Water Asset Management Plan (AMP) 6 is due for determination by Ofwat in December 

2014, there are no known significant infrastructure requirements necessary to facilitate growth 

further to the committed strategic sewer. All SUEs will create the need for enhancements to the 

sewerage network and monitoring of Water Recycling Centres (previously known as Sewage 

Treatment Works and Waste water Treatment Works) will take place and any necessary work 

carried out at the appropriate time. 

14.4 Individual developments must fund improvements to enable an adequate mains supply and 

sewage connection. The developer will enter a requisition agreement with the water provider 

to fund necessary works to achieve this. This process is incremental and demand based.  

Key documents  

Anglian Water - Water Resources Management Plan 2014 

 

 

 

 

 

 

http://www.anglianwater.co.uk/environment/our-commitment/our-plans/water-resource-management.aspx
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15. Water and Flood Management 

15.1 Effective flood management across North Northamptonshire must protect against the risks of 

fluvial surface water and reservoir flooding. Northamptonshire County Council (NCC), as the 

Lead Local Flood Authority, is responsible for coordinating issues surrounding flooding and 

water management within Northamptonshire. NCC is responsible for surface runoff, ordinary 

watercourses and groundwater (known as local sources of flooding) whereas the Environment 

Agency (EA) is responsible for flood risk on all designated main rivers. 

15.2 Development and increased population place additional pressure on water management and 

ecosystems. Increased urban runoff must be managed effectively to prevent both flooding and 

pollution. New development must safeguard both new and existing areas against flooding. 

Effective management can see improvements and safeguards secured for surrounding 

watercourses and contribute to wider environmental objectives such as the requirement of the 

Water Framework Directive and sustainable drainage. 

15.3 A County Wide Local Flood Risk Management Strategy was published in 2013 and was 

developed in partnership with the Borough and District Councils, the Environment Agency and 

Anglian Water. This identified key flood and water related infrastructure requirements and used 

all the locally relevant studies to inform these requirements. The IDP details those items of 

infrastructure which will address the risks of fluvial, surface water and reservoir flooding. The 

Northamptonshire Local Flood Risk Management Strategy contains an action plan, which will be 

updated annually (last updated October 2014 and included in this document), and therefore 

may contain more up to date information than this IDP.  

15.4 The large developments across the area will create a need for comprehensive water 

management schemes. Some schemes will be required solely for the new developments, others 

will help protect against wider issues. New developments should use sustainable drainage 

systems to manage water on site which can also provide biodiversity or green infrastructure 

enhancements.  

Key documents 

North Northamptonshire Water Cycle Strategy 2009 

North Northamptonshire Flood Risk Management Study, 2007 and update 2012 

Northamptonshire Local Flood Risk Management Strategy 2013 

Northamptonshire Flood and Water Action Plan 2014 update 

http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1119
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1245
http://www.northamptonshire.gov.uk/en/councilservices/Environ/flood/Documents/PDF%20Documents/Northamptonshire%20LFRMS%20Report%20October%202014.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Environ/flood/Documents/PDF%20Documents/Northamptonshire%20LFRMS%20Action%20Plan%20October%202014.pdf
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Corby 

W1 Weldon Enlargement of Weldon 

reservoir by 21,000 litres 

plus mitigation 

Development within 

Corby 

CBC, NCC, EA 2016-

2021 

£5,400,000 £0 CIL, s106 

W2 Gretton River corridor 

improvements 

Improvements required 

to meet WFD 

EA 2016-

2021 

£830,000 £230,000 FDGiA, 

WFDGiA, 

s106, CIL 

W3 Corby Culvert Sewage works and 

additional storage 

Development in the area. 

To mitigate against 

increased in discharge 

due to new development 

CBC 2014-

2021 

£305,000 £0 S106, growing 

places fund, 

CIL 

W4 Gainsborough Road Flood Risk Improvement 

works 

Investigate potential 

works to reduce risk of 

flooding to highway and 

property from culverted 

ordinary watercourse 

NCC 2014-

2016 

£to be 

determined 

£0 NCC, CBC, 

FDGiA 

W5 Harpers Brook Flood Alleviation scheme – 

develop and fund scheme 

Development in the area EA 2021-

2031 

£102,000 £0 FDGiA, CIL 

Total Costs Corby Water and Flood Management  £6,637,000 £230,000  

Total Funding Gap Required £6,407,000 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

East Northamptonshire 

W6 Skew Bridge, 

Rushden 

Refurbishment of flood risk 

management assets 

including culverts and 

investigate solutions.  

Development and town 

centre proposals 

EA 2019-

2031 

£450,000 £280,000 Local 

partnership, 

s106, FDGiA,  

CIL 

W7 Hogs Dyke, Raunds Review of flood risk 

management asset 

including the culverts and 

investigate solutions 

Development in the area EA 2019-

2031 

£450,000 £280,000 Local 

partnership, 

s106, FDGiA,  

CIL 

W8 Islip, Nene  Islip sluice refurbishment Health and safety EA 2016-

2021 

£110,000 £0 FDGiA 

W9 Kings Cliffe – Hall 

Yard 

Surface Water flood risk  Development in the area NCC 2016-

2031 

£188,000 £9,000 NCC, FDGiA 

W10 Elmington, A605 Flood Risk improvements  Surface water and 

agricultural runoff cause 

flooding and closure of 

this key highway route 

NCC 2016-

2021 

£300,000 £62,000 NCC, FDGiA 

W11 Denford – Duck End 

and Freemans Lane 

Flood Risk improvements 

works 

Watercourse runs 

through village and can 

cause closure of local 

roads 

NCC 2016-

2021 

£285,000 £0 NCC, FDGiA 

W12 Chelveston Flood Risk improvement 

works 

Investigate potential for 

works to reduce risk of 

flooding to properties 

NCC 2016-

2021 

Approx. 

£500,000 - 

£1m 

£0 NCC, FDGiA 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Total Costs East Northamptonshire Water and Flood Management  £2,783,000 £631,000  

Total Funding Gap Required £2,152,000  

Kettering 

W20 Glendon Hall Kettering Flood Storage 

reservoir 

Development at 

Kettering 

KBC, NCC, EA 2016-

2027 

£2.3m £0 s106 

W13 River Ise In channel and flow 

mitigation improvements 

River Ise meadows SSSI, 

Geddington must reach 

favourable conditions 

Natural England, 

EA 

2016-

2027 

Approx. 

£80,000 

£20,000 

(EA 

minimum 

funding) 

NE, EA, FDGiA, 

WFDGiA, s106 

W14 Barton Seagrave – 

Woodland Avenue 

and Grosvenor 

Road 

Surface Water flood risk 

improvements 

Existing soakaways 

cannot cope with the 

runoff resulting in 

flooding of properties. 

NCC 2014-

2016 

Approx. 

£2,815,000  

£0 NCC, FDGiA 

W15 Grafton 

Underwood 

Flood Risk improvement 

works 

Investigate potential for 

works to reduce risk of 

flooding to properties 

NCC 2016-

2021 

Approx 

£150,000 - 

£300,000 

£0 NCC 

Total Costs Kettering Water and Flood Management  £5,495,000 £20,000  

Total Funding Gap Required £5,475,000  

Wellingborough 

W16 Harrowden Brook Flood Storage Reservoir 

study 

Development in the area. 

Potential for reducing 

BCW 2016-

2031 

£75,000 - 

£150,000 

£0 FDGiA, s106, 

developers, 

CIL 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

potential of reducing 

flood levels downstream. 

W17 Swanspool Brook Flood Storage Reservoir 

study 

Development in the area 

to increase the standard 

of protection. 

BCW 2016-

2031 

£50,000 - 

£100,000 

£0 DEFRA, 

developer, 

partnership, 

CIL 

W18 Grendon – 

Blackmile Lane 

Flood Risk Management 

Scheme 

Extreme runoff into road 

and properties 

NCC 2016-

2021 

£434,000 £59,000 FDGiA, NCC 

W19 Sywell – Holcott 

Lane and Stonelea 

Road 

Flood Risk Management 

Scheme 

Roads flooded from 

agricultural runoff 

NCC 2016-

2021 

£4,000 £0 FDGiA, NCC 

Total Costs Wellingborough Water and Flood Management  £688,000 £59,000  

Total Funding Gap Required £629,000  

North Northamptonshire 

W21 Welland and Nene  Property protection for 

those at high risk – Oundle 

and Pytchley certain roads 

Development in these 

areas, focus on 

properties at a high risk 

EA 2016-

2021 

£250,000 £0 Local 

community, 

CIL, FDGiA, 

partnership 

Total Cost Wider Area Water and Flood Management £250,000 £0  

Total Funding Gap Required £250,000 

Total Cost North Northamptonshire Water and Flood Management £15,853,000 £940,000 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Total Funding Gap Required £14,913,000 
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Figure 8 – Water Infrastructure 
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16. Telecommunications  

16.1 An effective telecommunications network which is fast, reliable and fit for purpose is a 

necessity to support an information based economy. Northamptonshire County Council has the 

ambition of full coverage of superfast broadband services capable of providing access line 

speeds of 30Mbps or more to residential and business premises by the end of 2017.  This 

involves working with the wider telecoms market to promote commercial 

coverage.  Secured public sector funding will be targeted at areas of the county where there is 

no current or planned commercial provision of superfast broadband.  Details of its approach are 

set out in the Next Generation Strategy.  As part of this approach the County Council, is 

encouraging the district and borough councils, developers and the telecoms market to facilitate 

the deployment of telecommunications infrastructure (e.g. ducting, cable) within new 

developments. 

 

Key documents 

Northamptonshire Next Generation Strategy 2013 

 

  

http://superfastnorthamptonshire.net/next-generation-strategy/
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17. Conclusions 

17.1 The assessment of infrastructure requirements to ensure sustainable delivery of the Joint Core 

Strategy shows that much of the infrastructure required is site specific, especially in relation to 

transport and education and some elements of community policing. These items can be 

incorporated into s106 agreements (as the need would not be there without that development) 

or provided by the developer ‘in-kind’. Therefore the funding gap in the table below is much 

less than the total funding required. Other items such as green infrastructure, social and 

cultural items, emergency services and off site flood management are items that make places 

more sustainable. These are policy requirements but funding is generally pooled across a range 

of development as the need is more widely generated. These items are historically less well 

funded through the planning system and hence a larger funding gap is identified for these 

typologies, as shown in the table below. There is the potential that CIL will contribute to the 

delivery of many of these items and funding can be pooled through CIL and other funding 

streams that may become available. 

17.2 The key infrastructure that has been identified reflects the strategic priorities that are in the 

NEP and SEMLEP Strategic Economic Plans. It is important that these key projects are delivered 

in a timely way to ensure the delivery of the Joint Core Strategy.  

Total cost of infrastructure 

Infrastructure Type Estimated Total Cost 
Estimated secured or 

likely funding 
Estimated Funding Gap 

Transport £417,749,000 £215,201,500 £202,547,500 

Education £278,650,000 £229,870,000 £48,780,000 

Green 

Infrastructure 
£34,843,528 

£4,884,740 
£29,958,788 

Social and Culture £96,970,543 £18,746,736 £78,223,807 

Public Services £25,380,928 £12,502,643 £12,878,285 

Water and flood 

management 
£15,853,000 £940,000 £14,913,000 

Totals £869,446,999 £482,145,619 £387,301,380 

Health, energy, water supply and treatment and telecommunications do not have any 

associated costs at present. 

17.3 It should be noted that more than half of the estimated cost of infrastructure has been secured 

or is anticipated to be secured through developments, other funding and initiatives. This is 

particularly so for the physical hard infrastructure items such as highway improvements, where 

significant government loan funding has been secured. Education can be tied closely back to the 

needs generated from development and the cost and provision is therefore included in the 
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accompanying s106 and the remaining funding is for those that are not associated with one 

particular SUE. Northamptonshire Police are using some of their capital budget to provide 

policing services to new developments with only a proportion required from development. 

17.4 Highways infrastructure does still amount to just over half of the remaining funding gap with 

some significant road schemes highlighted, however the majority of these are needed towards 

the end of the plan period, therefore giving time to consider funding mechanisms. 

17.5 The cultural and green infrastructure is currently less well supported through existing funding 

streams, however with partnership working and the increase in available information it is 

considered that other funding streams alongside development funding will become available to 

deliver these schemes. 

17.6 The Government over the last year has announced various investment and funding schemes, 

generally on a loan basis, to help development proceed and overcome viability and cash flow 

issues. It is anticipated that other schemes will become available alongside innovative ways of 

generating funding for large pieces of infrastructure, however at this stage it is impossible to 

pre-empt what funding may become accessible in the future.  

17.7 As a joint planning area we are able to work with partners to bid for money in a more efficient 

way and consider the overall strategy and the best mechanisms for delivery. Moving forward 

design surgeries at each local authority will consider design issues alongside infrastructure 

requirements in the area to ensure that delivery and efficient use of resources can be achieved. 

Working with the LEPs will also lever in additional funding, as well as other partnership groups 

such as the Local Nature Partnership and Nature Improvement Area board. 

17.8 Other funding streams have been identified for many of the typologies including the Flood 

Defence Grant in Aid (FDGiA); Heritage Lottery Funding (HLF); Funding streams through Arts 

Council England (ACE) and Sport England; along with capital budgets of Northamptonshire 

Police and Northamptonshire County Council. However in order to ensure sustainable delivery 

all sources will need to be maximised, and efficient ways of delivering infrastructure will need to 

be explored with all partners. 

17.9 So whilst the funding gap remains significant to ensure sustainable development is delivered, it 

is considered that through partnership approach, exploring other mechanisms for delivery and 

identifying potential funding sources that this can be achieved across North Northamptonshire. 

18. Monitoring  

18.1 It should be noted that the information on costs is the best available at the time and will be 

more accurate in the short term. In addition infrastructure provider’s strategic priorities, capital 

investments and programmes will change over time. Therefore it is important to update the IDP 

to ensure that it remains fit for purpose and is an accurate reflection of the infrastructure 

required to deliver sustainable development. The Authorities Monitoring Report (AMR) will be 

used to report annually on progress of infrastructure delivery, a full update of the IDP will be 

required when significant changes to delivery programmes have occurred, or at least every two 

years, there is also the possibility that specific typologies can be updated where new funding 

streams might have been introduced, or strategies for provision change. 


