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1. Introduction
1.1 Collectively, Corby Borough Council, East Northamptonshire District Council, Kettering Borough
Council and the Borough Council of Wellingborough form North Northamptonshire. The
authorities, along with Northamptonshire County Council, functioning through a statutory Joint
Planning Committee, cooperate on strategic planning including the identification of
infrastructure to support development and growth.
1.2 This is the Infrastructure Delivery Plan (IDP) for North Northamptonshire. The IDP is a supporting
document for the Joint Core Strategy (JCS), identifying the strategic priorities for the delivery of
key infrastructure needed to support the implementation of the JCS over the plan period 20112031.
1.3 This document explains the approach taken to identifying the infrastructure need, importance,
delivery and an assessment of potential risk. It contains an Infrastructure Schedule, which
summarises the infrastructure items in a comprehensive, theme based format.
1.4 The IDP process has included a number of key stages:








The identification of relevant service providers for each infrastructure type within North
Northamptonshire.
Developing and updating previous work undertaken by previous organisations and service
providers, such as the North Northants Development Company (NNDC) Programme of
Development (PoD) infrastructure lists that supported the 2008 Core Spatial Strategy.
Involvement and liaison with service providers and the Local Enterprise Partnerships (LEPs),
through their Strategic Economic Plans, to identify infrastructure requirements related to
the Joint Core Strategy, including expansion of existing provision.
Identifying the delivery mechanisms and lead organisation for infrastructure proposals and
assessing the potential risk to successful delivery.
Following the initial publication periodic review of the IDP alongside the delivery of the JCS
will be carried out.

1.5 This document is based on information currently available and must be able to respond to
changing needs and circumstances over the plan period, therefore it will be updated regularly.
The IDP process has involved consultation and involvement from a wide range of authorities
along with key service providers and statutory providers.
1.6 The North Northamptonshire Joint Planning Unit has met or liaised with the relevant Duty to
Cooperate bodies to ensure that there is understanding between the amount of development
set out in the JCS and the infrastructure that is required to meet the anticipated growth.
Through ongoing dialogue from Issues stage through the analysis of Options and the Emerging
Plan, infrastructure providers have considered the most effective way of delivering the
infrastructure in order to meet the aims of the overall strategy. Through joint working the local
authorities have cooperated on the identification of infrastructure to support cross boundary
development and the infrastructure requirements.
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1.7 Section 2 of this document details the purpose of the IDP alongside the scope of the document
and sets out the history of Infrastructure planning in the area. Section 3 considers infrastructure
delivery, the funding mechanisms that are currently available and the role of the Local Economic
Partnerships in the area. Section 4 outlines the North Northamptonshire context including the
spatial distribution and housing targets in relation to the JCS. Section 5 to 16 sets out
information on infrastructure by type and the key stakeholders and sets out the infrastructure
required to deliver the JCS alongside key delivery information on costing and phasing. Section 17
concludes with the total funding cost and funding gap followed by how the monitoring of this
document will take place.
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2.

Purpose, History and Scope

2.1 The 2008 adopted North Northamptonshire Core Spatial Strategy (CSS) was prepared at a time
when there was not a requirement to produce a separate infrastructure programme. However
the CSS was informed and supported by infrastructure planning work undertaken by the North
Northants Development Company (NNDC). This was formalised in a Programme of Development
(PoD) which set out what was required to deliver the CSS, how much funding was required who
would deliver the items and when. This was finalised late in 2008 and submitted to Government.
This document was produced at the height of the market, when house building was significant
and the availability of money to support infrastructure was much greater. So whilst the PoD has
been used as a starting point for this IDP it has not been a case of simply refreshing the items
contained within it as it has been necessary to reflect the changing circumstances.
2.2 The National Planning Policy Framework (NPPF) (2012) requires Planning Authorities to set out
in their Planning Policies strategic priorities for the provision of infrastructure. It also requires
Planning Authorities to work with other authorities and infrastructure providers to assess the
quality and capacity of infrastructure and its ability to meet future demands for:










transport
water supply
waste water and its treatment
energy
telecommunications
utilities
health
education
flood risk

In addition to the above list, this IDP also contains requirements for Green Infrastructure,
police, fire and social and cultural infrastructure.
2.3 The principal role of the IDP is to show how the development set out in the JCS will be
supported through infrastructure provision. It achieves this by identifying and setting out which
key pieces of infrastructure are required in order to deliver the objectives and policies in the
JCS, detailing the broad locations where the infrastructure will be located and expected delivery
timescales. The JCS sets out the infrastructure items that the delivery of the plan relies on.
2.4 The nature of infrastructure delivery will require the IDP to be flexible enough to incorporate
and respond to change. It relies upon information supplied by each local authority, service
provider and partners. Adaptability will be achieved during the plan period through the
publication of updates. This will enable each Local Authority, service provider and partner to
plan effectively and maximise the potential associated with this growth to achieve wider
sustainability, economic, social and environmental objectives.

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 5

2.5 Despite primarily being a planning tool, supporting the JCS, the IDP has a wider corporate role
and will help provide a basis to inform other strategies and decision relating to capital
investment. Working together across partnerships with clear goals should help to maximise
funding and opportunities to deliver the infrastructure, services and facilities needed to attract
people and investment and improve the quality of life for existing communities. Each authority,
service provider and partner will need to align financial decision making to facilitate the delivery
of necessary infrastructure. Funding will also need to be secured through the development
control process through planning obligations and any future funding arrangements such as the
Community Infrastructure Levy (CIL).
2.6 It will be challenging to fund all of the necessary infrastructure as, with limited resources, there
is usually a focus on the hard strategic infrastructure that unlocks growth. However it is also
important to deliver on the social and environmental infrastructure to ensure North
Northamptonshire remains a place that people want to live, work and play and that sustainable
development is achieved.
2.7 The design, layout and location of development can all help to minimise the need for, or make
more efficient use of infrastructure and services. For example, by building houses to life-time
homes standards means that there is less demand on adult social care, improving water
efficiency within houses means the demand on potable water and sewerage infrastructure is
reduced, the increase in provision of regular bus services means less cars on the road that can
ease congestion and help minimise costly highways improvements. By undertaking these small
steps it will mean that the places developed are of a better quality and that there is potentially
money available to deliver on other infrastructure items that are necessary.
2.8 It is noted that some infrastructure providers do not plan over a 15 year period. Typically,
infrastructure providers plan at most 5 years ahead and some respond only to direct requests
for infrastructure before extensive investigations can be commissioned. As such it is envisaged
that the Authorities Monitoring Report (AMR) will identify any updates, to take into account
changes and new information as it comes forward for effective service delivery.
2.9 The SUEs and the Growth Towns will deliver around half of the planned housing development
for North Northamptonshire. Most of the infrastructure needed to support the SUEs is outlined
in the accompanying s106s or in the Strategic Economic Plans. There are several other key items
of infrastructure that must be delivered to support the overall development in the JCS and
funding is in place for many of these items. If other development sites come forward
infrastructure providers will be in a good position to advise on the necessary infrastructure
required to support other developments with their accompanying evidence base.

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 6

3.

Delivery

3.1 There are many organisations that will deliver infrastructure in North Northamptonshire ranging
from central government, local government, statutory agencies and the third sector. Alongside
this, the private sector has an important role to play in meeting the needs generated by
development through development contributions and delivery through planning conditions and
site layouts. Funding infrastructure is challenging when the economic climate is not buoyant. As
demonstrated in the next section the Government is still investing in strategic infrastructure in
North Northamptonshire to enable housing delivery to take place. In addition the local
authorities and statutory undertakers are delivering a variety of infrastructure on limited
budgets. Due to the slowdown in delivery of housing the required level of infrastructure has also
slowed, however with rates of house building once again increasing the required infrastructure
will need to be in place to support these developments.
3.2 Some of the key agencies involved in delivering infrastructure are detailed below.
Local Enterprise Partnerships
3.3 There are two Local Enterprise Partnerships (LEP) that operate in North Northamptonshire;
South East Midlands Local Enterprise Partnership (SEMLEP) includes Corby and Kettering, and
Northamptonshire Enterprise Partnership (NEP) covers all of the authorities in
Northamptonshire. Each LEP is a partnership between local authorities and businesses and
decides what the priorities should be for investment in roads, buildings and facilities in the area
from National Government and European funding sources. In addition they play a central role in
determining local economic priorities and undertaking activities to drive economic growth. Both
LEPs have submitted their Strategic Economic Plans (SEP) which set out priorities and consider
sources of funding for key pieces of infrastructure that will help to unlock and deliver housing
and employment growth. Both LEPs will help to facilitate investment in key new physical
infrastructure in the short and medium term. The funding allocations for 2015/16 and
provisional allocations for 2016/17 though to 2021 have been awarded, and several of the key
infrastructure projects have secured funding through National Governments Growth Deal.
Northamptonshire County Council
3.4 The County Council are responsible for several elements of infrastructure including, transport,
education, libraries, the fire service and several Country and ‘Pocket’ parks.
3.5 The Northamptonshire Transport Plan was adopted in 2012 and is a full review of transport
policies and programmes for Northamptonshire. It includes priority highway infrastructure to
support the delivery of the JCS. Accompanying this are several daughter document on specific
themes and town strategies that provide greater detail and clarity on specific projects and
requirements.
3.6 There are 313 education establishments in North Northamptonshire. Some of these are
academies that report directly to their boards, whilst the education authority is responsible for
the remaining establishments. There is a County strategic plan for 2010 to 2021 that sets out the
educational, demographic and policy context for the current and future organisation of schools
that takes into growth and pupil forecasting.

3.7 The libraries service is undergoing a change to create ‘hubs’ for local communities, providing a
variety of services both direct and online. There are four County run Country Parks that provide
easy access to the local countryside, in addition there are a number of pocket parks supported
by the County Council and looked after by the community.
3.8 The County Council are also leading on rolling out superfast broadband across the county, with
the aim that all premises should have access by the end of 2017.
3.9 The County Council operates an innovative Northamptonshire Revolving Infrastructure Fund
which provides funding for critical infrastructure that will stimulate growth and needs to be in
place before development. It can be used alongside other funding to bridge any gaps but will
only work and deliver if all parties work together. The front funding enables development to
start and bring in revenues that allow the loan to be repaid and then re-invested in further
infrastructure projects.
Local Authorities
3.10 The local authorities manage and run a variety of local services either directly or through
partnerships including waste and recycling collections, leisure centres and some affordable
housing.
3.11 The local authorities are all in receipt of New Homes Bonus from central government. This
funding is related to the number of houses completed in the authority area. Some councils are
using this to continue to provide services and others are using it to provide very locally specific
infrastructure that the community needs.
Homes and Communities Agency
3.12 The Homes and Communities Agency (HCA) are (involved through their Advisory Team for Large
Applications (ATLAS)) in two of the SUEs – Kettering East and Rushden East. The HCA also own
land in North Northamptonshire, primarily in Corby and work directly with the local authorities
on delivering suitable schemes. The HCA have also front funded affordable housing across North
Northamptonshire and have a Builders Finance Fund that developers can bid for to unlock and
accelerate housing development of between 5 and 250 units to assist small-scale developers.
3.13 The HCA also administer the Local Infrastructure Fund (LIF) and the Large Sites Infrastructure
Fund (LSIF). The LIF is a loan basis to help promote economic activity to deliver infrastructure to
unlock housing and commercial development on sites on sites of a minimum of 1,500 units. The
LSIF, is also a loan and applied for by the private sector, and can provide direst infrastructure
alongside capacity support to assist in resolving issues on sites for large development sites, again
over 1,500 units. Several of the SUEs have applied for LSIF funding.
Statutory Agencies
3.14 The Highways Agency are responsible for the strategic road network. Their investment
programme is outlined in government budget statements and bids made to demonstrate value
for money, congestion easement and supporting new development for specific projects. Two
large schemes are located in North Northamptonshire; the A45 Wilby Way roundabout
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improvements through Pinch Point Funding has been completed; and the A14 junction 7-9
widening improvements should be completed by Spring 2015, directly announced in 2011
Autumn Statement. Other future schemes are being promoted through the LEPs and directly to
Government.
3.15 The Environment Agency have a more limited budget and work in partnership to deliver on
environmental improvements and the Water Framework Directive. They also allocate
government funding in relation to flood risk management (Flood Defence Grant in Aid
(FDGiA)) through a bidding process assessing the cost benefit of any works.
3.16 Network Rail own and operate the rail infrastructure, they have a planned investment
programme, the current programme runs until 2019. In North Northamptonshire this includes
capacity improvements and electrification of the Midland Mainline which will reach Corby by
the end of 2017.
Private Utility companies
3.17 The private companies that provide necessary services to customers throughout the area will
also have their investment and capital programmes to improve infrastructure to provide their
services. Anglian Water and Western Power Distribution have capital projects taking place in
North Northamptonshire to ensure that services will be maintained and new developments can
connect to these essential services.
Assisted Area Status
3.18 Several wards in North Northamptonshire were granted Assisted Area status for the period
2014 – 2020. These areas are recognised as less economically advantaged places that would
benefit from additional support for development. This is allows for financial support from
Government, generally for businesses, for new investments without being liable for state aid
rules.
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Development Funding
3.19 There are mechanisms available for development to contribute towards the infrastructure
needs created as well as direct provision through site layout and design. Funding for
infrastructure will be challenging and it is important that opportunities are sought to maximise
public funding and development contribution’s in order for an area to have the required
infrastructure to support growth. The JCS will influence and supplement the investment plans of
other organisations helping to deliver the necessary infrastructure required to support
development.
Development Contributions
3.20 Where development creates an extra demand on infrastructure and the infrastructure is
necessary for the development to go ahead then contributions will be expected through a
section 106 agreement, in a fair and reasonable way in line with the three legal tests set out in
CIL Regulation 122. The contributions are required at trigger points when specific infrastructure
is required. Consideration to the viability of development and the need for affordable housing
may mean that developments cannot afford to pay all the infrastructure needs generated from
their development. It should be noted that the rules around pooling development contributions
through section 106 agreements will change in April 2015. The local authority will need to
weigh up the demands from a development and other funding sources before reaching a
conclusion on what the planning contributions should be on a case by case basis and whether
planning permission should be granted.
Community Infrastructure Levy
3.21 The Community Infrastructure Levy (CIL) is a set charge per square metre of development and
the amount is paid on commencement, with the potential for payments to be in instalments.
CIL monies can be spent on anything to support the development of an area and can therefore
be used to support a wide range of infrastructure projects, not necessarily related to the
development that is paying the levy. The local authorities will decide whether to adopt a CIL.
3.22 The IDP will identify the required infrastructure for an area that can then be used by the local
authorities in determining what items will be on their CIL infrastructure lists, to determine their
funding gap and what they may want to spend their CIL receipts on. However it does not
prioritise the infrastructure that should be provided through CIL, as this is a local planning
authority decision.
Delivered and funded infrastructure
3.23 It should be noted that since the 2008 Core Strategy has been in place, significant investment
has occurred through a variety of funders to deliver the required infrastructure, this includes:




A14 widening between junctions 7 and 8, at a cost of £42 million. This is providing an extra
lane in each direction and being fully funded through the Highways Agency with an
anticipated completion date of mid-2015;
Anglian Water has committed to and have started work on a strategic sewer to run from
Kettering to Broadholme sewage treatment works near Irthlingborough;
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The Corby Link road has been completed, creating a four mile long dual carriageway to
improve travel times between Corby and Kettering, reduce congestion and bypasses some
sensitive villages. The scheme amounted to £34 million, with £20.6 million coming from
Government and the rest from the County Council and development contributions;
Network Rail are in the process of electrifying the Midland Mainline on the main routes
through North Northamptonshire;
Tresham College has built a new campus in Corby, significantly improving the facilities
available to students in the northern area of Northamptonshire;
Several schools and academies have been refurbished across the area;
Town centre regeneration has occurred in all of the growth towns with significant
improvements to the public realm;
Various highway improvements have been completed throughout the towns to improve
traffic flows and ease congestion.

3.24 These schemes demonstrate the commitment of infrastructure providers to North
Northamptonshire to ensure that housing delivery is matched by the necessary infrastructure. It
is important for housing growth to be matched by the necessary and place shaping
infrastructure in order to create a place that meets the vision and aims of the area.
3.25 In addition there are other schemes that have funding allocated but are yet to start, these are:




The Corby Northern Orbital (Phase 2) and the Priors Hall West Link Road, where SEMLEP
have loaned £3.85million from the Growing Places Fund to developers to complete the
essential road infrastructure to allow further housing and employment development.
Doubling-tracking of the rail line between Kettering and Corby.

3.26 Following the submission of their Strategic Economic Plan (SEP), Northamptonshire
Enterprise Partnership have been awarded Government funding, in the Local Growth Deal,
amounting to almost £19m in the first year with an indicative award of a further £48.5 million
from 2016/17 onwards. In North Northamptonshire this funding will help to:
 construct new roads in Wellingborough (Isham bypass);
 construct a new bridge over the railway at Stanton Cross;
 deliver improvements to the A43 between Kettering and Northampton, at the
Northampton end of the road; and
 provisional future allocation will assist a new state of the art campus for Tresham
College to be constructed in Wellingborough town centre.
National Infrastructure Projects
3.27 In relation to National infrastructure projects, the Secretary of State has granted development
consent for the East Northamptonshire Resource Management Facility, based in the northern
area of East Northamptonshire. This comprises of the alteration of existing and the construction
of new facilities for the recovery and disposal of hazardous waste and disposal of low level
radioactive waste. The Secretary of State made the decision in July 2013 through the nationally
significant infrastructure projects planning process.
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3.28 Adjacent to North Northamptonshire, in Daventry District, the Secretary of State has granted
permission for expansion at Daventry International Rail Freight Interchange. This grants
development consent for the expansion of the existing rail freight terminal (DIRFT) and will
provide a new rail link, new shipment sidings, container storage, a HGV reception area and
731,000 m2 of rail served storage. The Secretary of State made the decision in July 2014
through the nationally significant infrastructure projects planning process.
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4

North Northamptonshire Context

4.1 The JCS updates and replaces the adopted North Northamptonshire Core Spatial Strategy (CSS).
A large proportion of strategic sites and Sustainable Urban Extensions (SUEs) identified in the
CSS have planning permission and signed Section 106 agreements. The JCS adopts the same
urban focussed planning strategy as the CSS and concentrates development on the ‘Growth
Towns’ of Corby, Kettering, Wellingborough and Rushden. A significant proportion of this
development is directed to Sustainable Urban Extensions (SUEs). In addition, appropriate
development at the smaller ‘Market Towns’ with limited development in the rural areas. The IDP
reflects this urban concentration and distribution of development and settlement hierarchy of
the JCS alongside the overall aims of the JCS which include:


Support North Northamptonshire becoming more self-reliant in both economic and social
sustainability at HMA level and within the Northern and Southern functional areas;



Support North Northamptonshire becoming more resilient to environmental and economic
global changes and protecting and enhancing ecosystems and increasing provision of
ecosystem services where demand exists;



Maintain and reinforce the special urban-rural character of North Northamptonshire.

4.2 The JCS sets out the strategic policies for delivering 40,000 dwellings and 31,000 jobs over the
plan period to 2031. Some of these dwellings have already been provided since April 2011, this
amounts to 3,749 to March 2014. This is in addition to the 16,640 dwellings since 2001 delivered
through the previous Core Strategy.
4.3 The North Northamptonshire housing trajectory can be found at page 126 of the Joint Core
Strategy Pre-Submission Plan in the Delivering Homes section. As many of the development sites
already have planning permission in the short term there is a significant increase in housing
units.
4.4 The SUEs that have gained permission and have a signed s106 agreement are:





Kettering East, Kettering (5,500 dwellings)
Priors Hall, Corby (5,100 dwellings)
Wellingborough East (Stanton Cross), Wellingborough (3,100 dwellings)
Wellingborough North (Upper Redhill), Wellingborough (3,000 dwellings)

The infrastructure required for these large scale developments goes a long way in meeting their
site specific infrastructure requirements. However the cost of early delivery of infrastructure on
some sites remains a barrier to development.
4.5 In addition to the SUEs mentioned above, the JCS allocates an additional SUE at West Corby for
4,000 dwellings and sets out a broad location for an SUE at Rushden East for 2,500 dwellings.
Both these sites have specific identified infrastructure needs. The Market Towns are also
accommodating significant housing development including smaller SUES at Rothwell,
Desborough and Irthlingborough. The redevelopment and regeneration sites within each of the
towns will also provide additional housing growth.
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Sustainable Urban Extensions
Kettering East
Outline planning permission was granted for the East Kettering SUE in April 2010. The site covers an
area of 328 hectares to the east of Kettering and Barton Seagrave and comprises of 5,500 homes,
schools, district and local centres, a health centre, community buildings, shops and space for new
businesses.
It will have a large amount of open space, access to public transport and play/sports facilities. 14.1
hectares of employment land will be delivered as part of the SUE. The developers and Council are
continuing to work together with Government Agencies to secure funding for key infrastructure
including the new A14 Junction 10a, works to Junction 10 and the new Weekley-Warkton Avenue,
north west of the site. The Governments Local Infrastructure Fund is supporting Kettering East
through a loan of £14.5m to enable access points and early sewerage infrastructure to be in place.
Funding has already been offered from DCLG (Department of Communities and Local Government),
SEMLEP (South East Midlands Local Enterprise Partnership), NEP (Northamptonshire Enterprise
Partnership) and the Homes and Communities LIF (Local Infrastructure Fund) which totals in the
region of £18.5m (including £1.17m in capacity funding) which will assist in building capacity and
bringing forward key highway works, access points, drainage and the first primary school (£5m).
A reserved matters application for the erection of 325 houses has been approved, and two further
reserved matters applications (one for 320 dwellings and one for 167 dwellings) are shortly to be
considered for determination. Work has commenced on site in 2014 and three new access points
have been approved together with approval being given for the strategic drainage system, the latter
commencing in Spring 2015. The first primary school is under construction and road improvement
works around Kettering will also start early in 2015.
The revised Section 106 agreement requires the financial contributions to be paid on a “roof charge”
approach with a total sum being contributed of £73.4m to help deliver key infrastructure. This
includes £20m towards the regeneration of the town centre.

Priors Hall, Corby
A development of 5,100 new homes, the whole Priors Hall scheme is subdivided into 3 Zones
although Zone 3 lies in East Northamptonshire District.
The two Zones within Corby Borough have Outline Planning Permission for residential and
associated development. This permission has been recently updated via a revised Development
Framework Plan (DFP) for the site. Zone 3 has a separate Outline Planning Permission granted by
East Northamptonshire Council. The infrastructure for Zone 1 and 2 has planning permission.
In Zone 1, a doctor’s surgery and community facility have been permitted as the first two buildings in
the Local Centre, as well as various temporary buildings plus a Primary School. Apart from the
temporary marketing suite, these facilities have not yet been constructed. The Primary School site
has now been relocated as a result of the new Development Framework Plan.
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The Corby Business Academy is also located within Zone 1 of the site and was the first building to be
constructed at Priors Hall. The Corby Enterprise Centre (for new businesses) is on land just to the
South of this in the same Zone.
In terms of housing, detailed planning permission has been given for a 750 dwelling scheme on land
south east of the Academy. Parts of this scheme are now under construction with 218 dwellings now
being complete. There is also permission for retail and commercial units. Current activity at Priors
Hall is supported by a Get Britain Building infrastructure loan from the Homes and Community
Agency to support delivery of around 330 homes.
In addition, approval has recently been given for 276 dwellings on land North of the Academy with
due to commence during 2014/15.
Planning approval and funding from the Growing Places Fund for the Corby Northern Orbital will
allow more direct access to all development in the northern area of Corby.

Weldon Park, Corby
Weldon Park, a mixed-use development including 1,000 new homes, together with Priors Hall
comprises the North East Corby SUE. Weldon Park has been granted outline planning permission in
principle subject to signing a Section 106 agreement. The development will provide a 1½ form entry
primary school, new community facility and the Weldon relief road amongst other on site
requirements. Deferred developer contributions have been agreed in principle for this site to
improve development delivery. Developers are currently working with the Council to agree design
codes for Weldon Park.

Stanton Cross, Wellingborough (Wellingborough East)
The site is identified as the initial Sustainable Urban Extension for Wellingborough in the adopted
CSS. An outline consent for the site was granted in 2008. The scheme includes 3,100 dwellings, B1,
B2 and B8 development, country park, a neighbourhood centre, two local centres and all associated
infrastructure. Reserved Matters applications have been approved for the highways access and a
new railway station, station platforms and car parks.
In order to ensure that the first phase of infrastructure can be delivered, the council has undertaken
and completed a Compulsory Purchase Order (CPO) for this element.
Bovis are currently developing a construction programme, in conjunction with Network Rail, to take
account of the electrification work now being undertaken on the Midland Main Line. The first phase
of the delivery programme will see the construction of a bridge, located north of the present station
building, opening up Station Island. This part is anticipated to start on site in January 2015.

Wellingborough North
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The site is identified as the second SUE for Wellingborough in the adopted CSS. Outline consent for
the site, also known as Upper Redhill was granted in 2010 with a time extension approved in 2013.
The proposal includes 3,000 dwellings, retail and commercial facilities, primary schools, a
neighbourhood centre, open spaces and associated infrastructure.
There are several issues that need to be overcome to allow the full delivery of this site. The consent
restricts development to 1,500 dwellings until completion of the Isham – Wellingborough
improvement, which is an extension of the proposed A509 bypass of Isham village, a corridor for this
has been reserved in the site layout. In addition the Design Codes for the site were approved in 2012
and may need refreshing and a reserved matters application has been submitted for the
infrastructure. The Borough Council is a land owner for part of the consented area and has agreed to
sell 40 acres of land in phase 1.

The two SUEs that currently don’t have consent are detailed below and refer to the development
principles for each site included in the JCS.
Corby West
This was identified in the 2008 CSS as a general location for a mixed use SUE. This site is now a
proposed allocation in the JCS for development of 4,000 dwellings and at least 2,500 jobs. It will
deliver a high quality development which is permeable, well-connected and integrates with the town
of Corby and also has a high quality of landscape to assimilate into the surrounding countryside. The
SUE will include key infrastructure items including highway improvements, a secondary school and
four primary schools, provision of green infrastructure throughout the site, public transport
provision and other community facilities to meet the needs of the development. It is anticipated that
that the site will be fully delivered by 2031, in addition there is scope for additional land to the north
of the initial site boundary up to the A427 that may come forward post 2031.
Rushden East
In order to provide for significant expansion at Rushden in accordance with its status as a Growth
Town in the JCS, a broad location for a SUE to the east of the A6, has been identified. The land is
considered to be the most sustainable option for the future development of Rushden and provides a
major opportunity for a high quality, cohesive and distinctive sustainable urban extension. Whilst
the A6 bypass forms a significant barrier between the proposed urban extension and Rushden,
innovative solutions will be examined in order to create a development which is permeable and wellconnected to Rushden and the facilities offered by the existing urban area.
Initial modelling work has shown that development will increase traffic flows and congestion on the
A6 and A45, particularly at the Chowns Mill junction. Work to improve the Chowns Mill junction is
being prioritised to ensure that this barrier to development at Rushden East is addressed alongside
the master-planning work.
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5

Infrastructure Requirements

5.1 Through on going liaison with infrastructure stakeholders, who have been extensively consulted
through the development of the IDP, providers have been able to set out the current position of
infrastructure and identify the future needs in line with the housing trajectory and distribution
of development. Through this, they have clarified their costs and delivery timescales wherever
possible.
5.2 This section outlines the different sectors of infrastructure and identifies the requirements
alongside justification and deliverability.
5.3 In the context of the IDP it is important to clearly identify what infrastructure is needed to
deliver the overall development set out in the JCS. Alongside these those projects that are
fundamental to the delivery of the JCS are set out, if these do not come forward in a timely
fashion it could result in delays with the delivery of the JCS.
5.4 The IDP considers infrastructure requirements in the following service headings:














Key Infrastructure projects
Transport
Sustainable Travel
Education
Health
Green Infrastructure
Social and Cultural Infrastructure
Police
Fire
Energy
Water Supply and Treatment
Water and Flood Management
Telecommunications
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6.

Key infrastructure projects

6.1 The key strategic infrastructure identified in the 2008 CSS has progressed significantly as
outlined in section 3, with carriageway widening taking place on the A14 around Kettering; the
strategic sewer and expansion at Broadholme taken place as needed to date, with requisitions
from developers required for when the demand is generated; and improvements to
Desborough pumping station have taken place.
6.2 Whilst work on these will need to continue and for the work on the sewerage infrastructure to
be monitored so that development can align with delivery of the improvements there are some
other key strategic items that will need to be delivered that will ensure the overall JCS is
achieved.
Infrastructure required

Reason

Delivery

Chowns Mill roundabout
improvements, A45/A6,
Higham Ferrers/Rushden

There is significant congestion
at this strategic junction for
local traffic as well as those
travelling further between the
M1 and the A14.
Improvements will be required
to ensure flow of traffic along
this strategic route.

For delivery by 2020.

The SUE to the East of
Rushden will require
improvements to this junction
to deliver development.
Isham bypass,
Wellingborough

Directly related to
Wellingborough development,
specifically Wellingborough
North SUE and employment
opportunities.
Preventing traffic congestion
along this key route between
Wellingborough and Kettering
and impacts on the village of
Isham.

A14 junction 10a, Kettering

This is directly related to
development at Kettering East
and the business and energy
park to the east of Kettering.

Funding announced, Dec
2014, in the Road Investment
Strategy: Investment Plan for
segregated lanes, signalisation
and additional carriageways
at a cost of no more than
£20m.
Highways Agency,
Northamptonshire County
Council, NEP and East
Northamptonshire Council.
Through the
Northamptonshire Growth
Deal there is the provisional
allocation of £15m, the
remaining to £23.5m will
come from partners.
For delivery by 2019.
Northamptonshire County
Council, NEP and Borough
Council of Wellingborough.
For delivery by 2020.
Subject to other contributions
the Road Investment Strategy:
Investment Plan is committed
(around £25m) to provide a
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new grade separated junction
(10a) and closure of the east
facing slip road at junction 10
to facilitate access to
Kettering East.
A separate forward funding
loan of £14.5m from the
Governments Local
Infrastructure Fund (HCA) that
will provide a primary schools,
access points, surface water
mitigation and other site
preparation for Kettering
East.
Highways Agency, HCA,
Northamptonshire County
Council, SEMLEP and
Kettering Borough Council.
Corby Northern Orbital Road
Phase 2 (final)

Tresham College,
Wellingborough

This road will help to open up
employment opportunities
around Rockingham Motor
Speedway, and also improve
traffic flows in this area of
Corby, to support the
development of Priors Hall.

SEMLEP has awarded £3.85m
from its Growing Places Fund
as a loan to enable this road
to be constructed in relation
to Priors Hall SUE.

This will enable new sector
based skills to be developed
around high technology
application and engineering.
The college at Wellingborough
is no longer at the cutting edge
of further education in
Wellingborough and requires
rationalisation and
refurbishment in addition
there is a shortage of local
provision.

Through the
Northamptonshire Growth
Deal this has been awarded
£11.4m, in addition to £4.9m
identified through partners.

Northamptonshire County
Council, SEMLEP, Corby
Borough Council and Bela
Partnerships.

For delivery by 2017. Tresham
College, NEP, Borough Council
of Wellingborough.
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A45 Stanwick to Thrapston
dualling

To provide a continuous
express way between the A14
and M1.

The Road Investment
Strategy: Investment Plan is
supporting the dualling
scheme to be developed in
the next Road Period (2020/1
– 2025/6. The expected cost
to range from £100m - £250m.
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7.

Transport

7.1 Information on highway infrastructure was supplied by Northamptonshire County Council
(NCC), the Highways Authority (HA) and partner Authorities through detailed studies and
modelling. All costs relating to specific infrastructure items, where known, have been provided
by these organisations.
Strategic Road Network
7.2 The Highways Agency has been working with stakeholders to understand the scale and location
of development proposals to understand the cumulative effects of development across North
Northamptonshire. Following this they can advise of the implications and resultant
infrastructure needs on the strategic road network (SRN). The main two strategic routes in
North Northamptonshire are the A14 (also known as European route E24) and the A45.
7.3 The Highways Agency is using Route Strategies to plan operational and investment need across
the Strategic Road Network, including the A45 and A14 across North Northamptonshire. The
process is defined by two key stages; the first of which has been completed. The strategic
network was split into various study areas and evidence reports were created for each study
area which identified performance issues along the strategic routes, future challenges and
growth opportunities. The North Northamptonshire area is covered by the Felixstowe to
Midlands evidence report. The second stage of the process is concerned with establishing
outline operational and investment priorities for all routes on the Strategic Road Network and
to take forward a programme for work to identify indicative solutions, which will cover
operational, maintenance and if appropriate road improvements to inform further investments.
7.4 Various modelling work, in conjunction with Northamptonshire County Council as the Highway
Authority, has been completed to identify the network pressure points and potential capacity
shortfalls.
7.5 The A45 study has indicated that some of the junctions will require improvements to ensure
they are capable of operating acceptably. Funding for improvements to the Wilby Way
roundabout was secured through the Pinch Point funding stream; to meet capacity
improvements needed by 2021, work was completed in 2014, the Highways Agency considers
that there is potential for the junction to experience increasing pressures in the medium to long
term, however at this stage, no further improvements are proposed. There are two other
schemes on the A45 that require work to allow the core strategy to be delivered, these are
improvements to Skew Bridge roundabout and the key infrastructure improvements to Chowns
Mill. Skew Bridge roundabout improvements are identified as part of the planning permission
for the Rushden Lakes leisure and retail development and will be delivered by the developer.
Chowns Mill roundabout improvement is essential in order for Rushden East SUE and
development in the wider area to progress and to ensure congestion and travel times on this
part of the A45 are improved. The Highways Agency is working on a scheme that will provide
the necessary improvements to Chowns Mill and also future proof these works. Funding has
been announced through the Road Investment Strategy: Investment Plan (December 2014) to
be delivered by 2020. The improvements include a large traffic signalised gyratory with an A45
cut through.
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7.6 With regards to the A14 (E24) several schemes are also identified. Funding has already been
secured for the widening between junctions 7 and 9 with works started in 2014. The other
schemes relate to specific developments coming forward that are located and accessed from
this corridor. The A14 junction 10/10a improvement is needed to facilitate access to Kettering
East SUE and to employment areas around the junction. Works at junctions 8 and 9 are not on
the main road, but on the roads approaching the junctions that will require localised widening
on approaches and signalisation as part of development proposals. Junctions 3 – 7 and junctions
9 – 10 will come under increasing pressure in the medium to long term. This is expected to be
considered as part of the Route Strategy process.
Principal and local road network
7.7 Northamptonshire County Council has previously undertaken a great deal of modelling work to
support the 2008 CSS, this identified many road improvements required across the area. The
modelling work also highlighted that highway improvements need to be supported by measures
to achieve modal shift. Projects identified include public transport improvements as well as
pedestrian and cycle network improvements. The Northamptonshire Transport Model has been
updated based on the development proposed in the JCS.
7.8 The Northamptonshire Transportation Plan (NTP)(NCC, March 2012) sets out the areas of
transport network that will be most affected by new development which in North
Northamptonshire is the area around Wellingborough and Rushden, around Kettering and in
and around Corby. These growth areas will suffer from congestion without appropriate
investment in the road and public transport network. The investment is essential in allowing the
movement of people, goods and supporting the economy. Town Strategies for Corby, Kettering
and Wellingborough have bene drafted and these include further detail on specific schemes ie
where improvements to walking and cycling routes should be made. It will be important to
cross refer to these documents as they are adopted by the County Council.
7.9 The NTP sets out key transport links to ensure that the road network in Northamptonshire is fit
for purpose. These schemes range from investigation work through to delivery of key pieces of
infrastructure that are required to allow growth to take place across the area. These are
detailed further in the table below.
7.10 Several key pieces of local road infrastructure have been delivered including the Corby Link
Road and several town centre schemes to improve the flows within the towns. In addition
funding has been secured for some of the key road improvements as detailed in section 6.1 of
this document. There are still other essential pieces of infrastructure that will be required to
ensure that development can take place without placing substantial pressure on the road
network and increasing congestion. A partnership approach between all interested stakeholders
will need to take place to ensure that the identified improvements are delivered in a timely
way.
Sustainable Travel
7.11 With the need to achieve wider sustainability objectives and meet the transport needs of the
area, it is recognised that a change in travel behaviour is required. Improvements in inter-urban
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public transport routes coupled with more accessible and convenient services remain a key way
of achieving this. The identified projects will help provide a sustained modal shift, away from
the private car to more sustainable modes of transport, supporting the objectives of the JCS.
The modal shift target is a reduction of 20% in single occupancy car journeys from new
developments and a reduction of 5% in the existing built up areas of the larger towns. The
County Council has published a range of documents that support the overall strategy of
increasing sustainable transport, this includes a bus, cycling, rail, smarter travel choices and
walking strategies. These set out how new developments will be expected to deliver safe
integrated solutions into their design, layout and to the wider area and that contributions will
be sought to deliver travel plans.
7.12 Northamptonshire County Council will be delivering a ‘Smart Commuting’ project. This will bring
live travel information to people travelling in the County. The initial focus is in Northampton,
but will then be rolled out to the rest of the County. It will use technology to provide users with
live information and journey planning to enable and promote modal shift for residents. A
commitment has been made by central government for funding through the Northamptonshire
Growth Deal for 2016/17 to 2018/19 of £3.5m.
7.13 Much of North Northamptonshire is rural and running a commercial bus service in these areas is
very challenging. Northamptonshire County Council has introduced a demand responsive bus
service to these areas that works on an as needed basis with individual bookings taken to
transport people between villages and towns. This provides a vital service and helps prevent
isolation in the rural areas, especially with an ageing population.
7.14 Another aspect of sustainable travel is electric cars and the provision of charging infrastructure
to support the continued increase in useage; this will need to be supported in private dwellings
as well as in public and work space environments.
7.15 Investment in strategic rail connections serving North Northamptonshire continues. Preparatory
work has started on the electrification of the Midland Main Line between Bedford and Sheffield
to enable increased capacity, efficiency and connectivity and a reduction in journey times
helping to support an efficient alternative to journeys made by car.
7.16 Planned improvements and investment in the train stations will further help to improve the
attractiveness and suitability of travelling by train. A key project is the delivery of
redevelopment at Wellingborough train station, to include improvements to services and car
parking, as part of the Wellingborough East SUE. Continued investment must extend beyond
the rail network to improve the connectivity of public transport and low carbon modes of
transport at stations. Connecting local, county and national bus services with other key
transport hubs and population centres whilst improving both the pedestrian and cycle network
will deliver a more integrated and sustainable low carbon travel network.
Key Documents
Northamptonshire Transportation Plan (NTP)(NCC, March 2012)
NCC Town Strategies

HA route strategies
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Northamptonshire Strategic Transport Model ( NSTM ) Traffic Forecasting Report-NNJPU Core
Strategy (Jan) 2015
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

T14

Corby

Junction and Highway
capacity improvements

Development in Corby and
the transport strategy

NCC

2016-2031

£6,000,000

£4,600,000

CIL, s106,
SLGF

T15

Corby

Public transport
improvements

Development in Corby and
the transport strategy

NCC

2014-2031

£2,000,000

£586,000

CIL, s106

T16

Corby

Walking and cycling
improvements

Development in Corby and
the transport strategy

NCC

2014-2031

£6,100,000

£4,700,000

CIL, s106,
SLGF

T17

Corby

Corby Northern Orbital
Phase 2 (Final)

Development in Corby and
the wider area

NCC

2015-2017

£3,850,000

£3,850,000

SEMLEP,
s106

T18

Corby

Corby Walk and
enhancement of Cottingham
and Oakley Road

Development in Corby and
promotion of sustainable
transport

CBC

2014-2016

£3,750,000

£365,500

S106, CIL

T19

Corby

Corby Rail bridge as part of
Corby Walk

Development in Corby and
promotion of sustainable
transport

CBC

2018-2020

£2,000,000

£0

S106, CIL,
SLGF

T13

Weldon

Weldon relief road

Development at Weldon Park,
Weldon, Corby

NCC

2016-2021

Developer

Developer

Developer

£23,700,000

£14,101,500

Corby

Total Costs Corby Transport
Total Funding Gap Required

£9,598,500
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

East Northamptonshire
T20

Higham Ferrers, A45

Chowns Mill Roundabout
A45/A6 junction

Development in Rushden,
Irthlingborough and Higham
Ferrers and traffic flows on
the A45

Highways Agency

2019-2021

No more than
£20,000,000

No more than
£20,000,000

HA

T41

Rushden, A45

Skew Bridge roundabout,
A45

Development at Rushden
Lakes

Developer

2014-2021

Developer led

Developer led

Developer

T21

Higham Ferrers

Junction improvement to
Wood Street/ High Street

Development at Higham
Ferrers

NCC

2021-2026

£20,000£30,000

£0

CIL

T22

Higham Ferrers

Junction improvements to
Northampton Road/ Higham
Road

Development at Higham
Ferrers

NCC, Town
Council

2021-2026

£50,000£100,000

£0

CIL

T23

Higham Ferrers

Junction improvements to
Kimbolton Road/ College
Street

Development at Higham
Ferrers

NCC

2021-2026

£50,000 –
£75,000

£0

CIL

T24

Higham Ferrers

Traffic calming on High
Street

Development at Higham
Ferrers

NCC

2021-2026

£214,000

£0

CIL

T25

Higham Ferrers

Removal of co-op layby and
replacement with additional
parking and pedestrian
facilities

Development at Higham
Ferrers

NCC

2021-2026

£20,000 £30,000

£0

CIL

T26

Rushden

Double junction of High
Street/John Clarke Way/
Rectory Road

Development at Rushden

NCC

2021-2026

£600,000

£0

CIL
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

T27

Rushden

Junction of Rectory
Road/Newton Road

Development at Rushden

NCC

2021-2026

£300,000

£0

CIL

T28

Rushden

Junction of Skinners Hill/
High Street South

Development at Rushden

NCC

2021-2026

£200,000

£0

CIL

T29

Rushden

Pedestrianisation of Church
Street

Development at Rushden

NCC, ENC, Town
Council

2021-2026

£150,000

£0

CIL

T30

Rushden

Changes to Duck Street
approach to Wellingborough
Road roundabout

Development at Rushden

NCC

2021-2026

£200,000

£0

CIL

T31

Rushden

Changes to side road
junctions to allow for two
way traffic

Development at Rushden

NCC

2021-2026

£300,000

£0

CIL

T32

Rushden

Other measures to promote
two way traffic on inner ring
road

Development at Rushden

NCC

2021-2026

£150,000

£0

CIL

T33

Rushden

Improved bus stops/
shelters on inside of ring
road

Development at Rushden

NCC

2021-2026

£20,000

£0

CIL

T34

Rushden

Changes to controlled
pedestrian crossings to
allow for 2 way traffic,
Rushden

Development at Rushden

NCC

2021-2026

£60,000

£0

CIL

T42

Stanwick to
Thrapston

Dualling of the A45 on this
stretch of road

Development in the wider
area

HA

2021-2025

£100 - £250m

£100 - £250m

HA
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Total Costs Transport East Northamptonshire
Total Funding Gap Required

Estimated
Total Cost

Estimated
Secured or
Likely Funding

£122,429,000

120,000,000

Funding
sources

£2,429,000

Kettering
T43

Kettering A14

Junction 10/10a on the A14
at Kettering

Development at Kettering,
Kettering East and
employment sites

HA

2018-2021

£25,000,000

£25,000,000

HA, NEP,
SEMLEP,
developer,
LSIF

T35

Kettering

Bus priority measures,
Kettering

Development at Kettering

NCC

2018-2031

£8,000,000

£2,600,000

S106, SLGF

T36

Kettering

Kettering Junction
Improvements

Development at Kettering

NCC

2016-2021

£10,000,000

£3,300,000

S106, SLGF

T37

Kettering

Kettering Station Quarter
public realm improvements

Development at Kettering

KBC

2016-2021

£7,000,000

£2,300,000

S106, SLGF

T38

Kettering

Kettering walking and
cycling corridor
improvements

Development at Kettering

NCC

2016-2031

£8,120,000

£2,700,000

S106, SLGF

T39

Kettering, A43

Northampton to Kettering
Dualling of A43 in North
Northamptonshire

Development at Kettering,
Corby and Northampton

NCC

2026-2031

£65,000,000

£0

CIL, LEPs

T40

Kettering East

Weekley and Warkton
Avenue

Development at Kettering and
Kettering East

NCC

2019-2021

£26,000,000

£0

SLGF, LEPS
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

T44

Rothwell

A6 roundabout access for
Rothwell North and
strategic Link Road to B457

Rothwell North

NCC

2016-2021

Developer

Developer

Developer

£149,120,000

£35,900,000

Total Costs Kettering Transport
Total Funding Gap Required

£113,220,000

Wellingborough
T1

Wellingborough

Park Farm Dualling

Development at
Wellingborough

NCC

2026-2031

£23,900,000

£0

CIL, s106,
LEPs, SLGF

T2

Isham

Isham Bypass

Development at
Wellingborough and wider
area

NCC

2016-2018

£38,500,000

£38,500,000

CIL, Other,
LEPs, LTB

T3

Isham –
Wellingborough –

Isham to Wellingborough
Improvements (IWIMP)

Development at
Wellingborough and wider
area

NCC

2019-2021

£34,000,000

£0

CIL, LEPs

T4*

Wellingborough

High Quality Bus Loop and
Bus Interchange

Development at
Wellingborough and wider
area

NCC

2017-2021

£2,300,000

£700,000

SLGF, s106

T6

Wellingborough

Wellingborough Highway
and Junction Improvements

Development at
Wellingborough and wider
area

NCC

2017-2031

£5,400,000

£1,700,000

CIL, s106

T7*

Wellingborough

Wellingborough Town
Centre Northern Inceptor
Road

Development at
Wellingborough and wider
area

NCC

2018-2021

£2,100,000

£600,000

CIL, SLGF,
s106
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

T8

Wellingborough

Wellingborough Walking
and Cycling Friendly
Corridors

Development at
Wellingborough and wider
area

NCC

2016-2031

£5,500,000

£1,700,000

CIL, s106,
SLGF

T10

Irchester – Wollaston

Irchester to Wollaston Cycle
Route

Development at Wollaston,
Irchester and wider area

NCC

2021-2026

£1,000,000

£0

CIL, s106

T11

Summer Leys

Summer Leys Cycle route
(Irchester to SL)

Development across the
wider area

NCC

2018-2021

£300,000

£0

CIL, Other

T46

Wellingborough

Provision of new car parks
within the town centre

Increase in demand for car
parking due to increase in
residents

BCW

2016-2021

£5,000,000

£2,000,000

CIL, s106

£118,000,000

£45,200,000

*T4 and T7 are subject to review as part of the Local Plan part 2 for Wellingborough

Total Costs Wellingborough Transport
Total Funding Gap Required

£72,800,000

North Northamptonshire Wide or multi authority
T45

Across North
Northamptonshire

Smart Commuting

Development across the area
and the need to meet policy
requirements on sustainable
transport

NCC

2018-2026

Total Cost Wider Area Transport
Total Funding Gap Required
Total Cost North Northamptonshire Transport

Total Funding Gap Required

£4,500,000

£0

£4,500,000

£0

NCC, LEPs

£4,500,000
£417,749,000

£215,201,500

£202,547,500
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Figure 1 – Transport Infrastructure
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8.

Education

8.1 Information relating to demand and required provision is provided by Northamptonshire
County Council (NCC). As the education authority NCC is legally responsible for providing
sufficient school places in its area to provide primary and secondary education between the
ages of 5 and 16. Demand arising from new development is met strategically through the
utilisation of existing assets and the construction of new facilities. Funding is provided through a
combination of NCC capital funding via Department for Education grant, and developer
contributions.
8.2 The Education and Skills Act 2008 means that from 2013 all young people will be required to
continue in education or training post 16. The minimum age that young people can leave
learning is being raised in two stages, from 2013 it is the academic year they turn 17, and from
2015 it is the academic year they turn 18. This will impact on the facilities and spaces required
across the county.
8.3 Calculating pupil numbers is a key factor in understanding the infrastructure requirements,
however there are many uncertainties in calculations. This can include new housing areas
having a higher number of young families that need school places, which is difficult to estimate
in advance. In addition the rate of development fluctuates on new developments alongside
migration, both of which make it difficult to forward plan for sufficient space. Growth in school
age population tends to be reflected in primary schools first and then, as these school years
progress, will then be seen at secondary level. Forecasting post 16 is less predictable, with a
wider range of factors and other vocational courses available. Around 2% of the school
population require provision at special schools or specialist units and the county is currently
experiencing a rise in demand for places at appropriate locations and levels. As the pupil
population continues to increase, additional capacity needs to be secured in the special needs
sector.
8.4 50% of primary schools and 37% of secondary schools are deemed to be rural schools across
Northamptonshire. In many cases pupil numbers are rising, even in the smallest villages, but
there remain some very small schools where there are issues of resourcing and sustainability.
There is a presumption against the closure of rural schools and alternative models of operation
such as federated schools are being explored.
Primary Education
8.5 Primary education by its nature requires provision to be close to the population it serves. Each
SUE will make provision for primary school education to meet need alongside new and
extended primary schools within the existing framework. All development that creates a need
for additional primary school places will be required to make financial contributions towards
provision of additional capacity and / or improvements in facilities.
8.6 At the SUEs the opening of new schools needs to be co-ordinated with the rate of house
completions, both to secure pupil places for the children living on the development and to
avoid any detrimental impact on existing schools.
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8.7 Where new primary schools are required the current education authority policy (2010) is for
these to have two forms of entry and to be ‘all-through’ primaries. Where there is a local
primary with one form of entry then the preference would be to extend these where possible. It
is expected that new primary schools will be designed with space that can be utilised for early
years provision including child care and early education.
Secondary Education
8.8 For secondary education provision NCC takes a strategic approach. Where additional capacity is
required as a result of development NCC will seek the capital costs of providing additional
provision to be secured through the development. This could be achieved through the current
S106 process or through other means, including the Community Infrastructure Levy (CIL) if
adopted. New secondary schools would ideally be between 1,000 and 1,500 places which is the
optimum operating capacity.
8.9 Demand for secondary school provision in some areas of North Northamptonshire is expected
to be high during the plan period and new secondary schools will be required in Corby,
Kettering and Wellingborough before the end of the decade. The existing secondary school
infrastructure also has to make provision for the rising number of primary pupils coming up
through the system, which reflects high levels of in-migration and the high birth rate.
8.10 The opening of new secondary schools has to be managed carefully to align with the increase in
numbers, so that existing schools are not affected. Therefore forward planning of large scale
new development and rates of delivery will need to be monitored to ensure the right timing
and opening of new secondary schools. The planning of a new secondary school also has a
much longer lead-in time and is a major capital undertaking, especially if site acquisition has to
be included.
8.11 From 2010 the Academies Act has enabled all maintained schools, including primary and special
schools, to become academies, a number of schools across the area have done this, delivering
new, replacement or refurbished schools. Academies get their money direct from government,
not the local council, although some are sponsored by businesses, faith groups or universities
which are then responsible for improving the performance of the school.
8.12 New schools have the opportunity to act as a community hub and provide wider services to the
surrounding population. This includes the dual use of sporting facilities, especially sports halls in
the evenings and weekends. There would be operational and design issues that would need
resolving to ensure that access is appropriate and secure, however with a new school design
this may be easier to achieve than retrofitting access to an established school. Locations of
sports halls are outlined in the social and cultural section below.
Key documents
Northamptonshire Strategic Plan for Schools 2010 – 2021 (November 2010)
http://www.northamptonshire.gov.uk/en/councilservices/EducationandLearning/admission/Docum
ents/PDF%20Documents/Strategic%20Plan%20for%20Schools_%20Cabinet%20version%20Decembe
r%202010.pdf
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Further and Higher education
8.12 There are two further and higher education providers operating in North Northamptonshire;
Tresham Institute has colleges located in Corby, Kettering and Wellingborough; Moulton
College has a centre located in Higham Ferrers. The University of Northampton is located in
Northampton and validate courses at various courses.
8.13 The campuses at Kettering and Corby have been rebuilt in the last decade, however the
Wellingborough campus is no longer at the cutting edge of education requirements and
requires either significant refurbishment or preferably a new build. This will help to meet local
and future demand for further and higher education needs in the area. The future plans for
Tresham involve a new campus located in Wellingborough town centre, planning permission
has been granted for the redevelopment of the existing site, this will enable new sector based
skills to be developed around high technology application and engineering. The
Northamptonshire Growth Deal has awarded £11.4m of funding to enable the Wellingborough
campus to be brought forward.
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

(fe = form of entry)
Corby
E3

Priors Hall

2 fe primary school (1/3)

Priors Hall SUE

NCC

2014-2016

£6,660,000

£6,660,000

S106

E4

Priors Hall

2 fe primary school (2/3)

Priors Hall SUE

NCC

2016 – 2021

£6,660,000

£6,660,000

S106

E5

Priors Hall

2 fe primary school (3/3)

Priors Hall SUE

NCC

2021 – 2031

£6,660,000

£6,660,000

S106

E6a

Corby West

primary school 2fe (1/4)

Corby West SUE

NCC

2021 - 2031

£6,660,000

£6,660,000

S106

E6b

Corby West

primary school 2fe (2/4)

Corby West SUE

NCC

2021 – 2031

£6,660,000

£6,660,000

S106

E6c

Corby West

primary school 3fe (3/4)

Corby West SUE

NCC

2021 – 2031

£9,000,000

£9,000,000

S105

E6d

Corby West

primary school 3fe (4/4)

Corby West SUE

NCC

2021 - 2031

£9,000,000

£9,000,000

S106

E7

Corby West

8-10fe secondary school in
Corby West development

Corby West SUE

NCC

2021-2031

£20,000,000£25,000,000

£20,000,000£25,000,000

S106

E8

Corby

8-10fe secondary school in
Corby

Corby urban capacity

NCC

2016-2021

£30,000,000

£30,000,000

S106/CIL/NC
C

E13

Weldon

Primary School in Weldon

Weldon park development
and surrounding areas

NCC

2016-2021

£6,450,000

£6,119,000

S106, NCC

£112,750,000

£82,750,000

Total Costs Corby Education
Total Funding Gap Required

£30,000,000

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 36

Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

(fe = form of entry)
East Northamptonshire
E46a

Rushden East

2fe primary school

Rushden East SUE

NCC

2021-2031

£6,660,000

£6,660,000

S106

E46b

Rushden East

2fe primary school

Rushden East SUE

NCC

2021-2031

£6,660,000

£6,660,000

S106

E18

Irthlingborough West

2fe Primary School on the
Irthlingborough West
Development

Irthlingborough West SUE

NCC

2016-2021

£6,450,000

£6,450,000

S106

E20

Oundle

Oundle Primary School
Extension Increase in year
roll from 54-60 (increase in
pupil numbers of 30)

Oundle urban capacity

NCC

2021-2031

£800,000

£0

S106

E45

Deenethorpe

2fe primary school

Deenethorpe airfield new
village

NCC

2021-2031

£6,450,000

£6,450,000

S106

£27,020,000

£26,220,000

Total Costs East Northamptonshire Education
Total Funding Gap Required

£800,000

Kettering
E21a

Kettering East

E21b

Kettering East

E21c

Kettering East

new 2fe primary school in
Kettering to serve Kettering
East
new 2fe primary school in
Kettering to serve Kettering
East
new 2fe primary school in
Kettering to serve Kettering
East

Kettering East SUE

NCC

2014-2016

£6,450,000

£6,450,000

S106

Kettering East SUE

NCC

2016-2021

£6,450,000

£6,450,000

S106

Kettering East SUE

NCC

2016-2021

£6,450,000

£6,450,000

S106
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

new 2fe primary school in
Kettering to serve Kettering
East
New secondary school (at
least 8FE) to serve Kettering
East.

Kettering East SUE

NCC

2021-2031

£6,450,000

£6,450,000

S106

Kettering East SUE

NCC

2016-2031

£20,000,000 £25,000,000

£15,000,000

S106/NCC

New 2fe Primary school at
the Desborough North
development

Desborough North SUE

NCC

2016-2021

£6,450,000

£6,450,000

S106

£57,250,000

£47,250,000

(fe = form of entry)
E21d

Kettering East

E22

Kettering East

E31

Desborough North

Total Costs Kettering Education
Total Funding Gap Required

£10,000,000

Wellingborough
E38

Wellingborough

New college facility in
Wellingborough Town
Centre

To meet further and higher
education needs in
Wellingborough

Tresham
College and
BCW

2016-2021

£11,500,000

£11,400,000

Tresham/
NEP/CIL
Government
funding

E32

WEAST

2fe Primary school on the
WEAST development

Wellingborough East SUE

NCC

2016-2021

£6,450,000

£6,450,000

S106

E47

WEAST

2fe Primary school on the
WEAST development

Wellingborough East SUE

NCC

2021-2031

£6,450,000

£6,450,000

S106

E35

WEAST

New secondary school on
WEAST Site

Wellingborough East SUE

NCC

2016-2031

£30,000,000

£30,000,000

S106/CIL
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad phasing

Estimated
Total Cost

Estimated
Secured or
Likely Funding

Funding
sources

(fe = form of entry)
E33

WEAST

Primary School - East of
WEAST 2 fe

East of Wellingborough East

NCC

2021-2031

£6,450,000

£6,450,000

S106

E36

Upper Redhill

Wellingborough North SUE

NCC

2016-2021

£6,450,000

£6,450,000

S106

E48

Upper Redhill

2fe Primary school on the
Upper Redhill site prior to
300 dwellings
2fe Primary school on the
Upper Redhill site prior to
1,000 dwellings

Wellingborough North SUE

NCC

2021-2031

£6,450,000

£6,450,000

S106

£73,750,000

£73,650,000

Total Costs Wellingborough Education
Total Funding Gap Required

£100,000

North Northamptonshire Wide or multi authority
E44

Across North
Northants

Improvements or extension
to existing schools in the
rural areas.

Rural development

NCC

Not known

Total Cost Wider Area Education
Total Funding Gap Required
Total Cost North Northamptonshire Education

Total Funding Gap Required

£7,880,000

£0

£7,880,000

£0
£7,880,000

£278,650,000

£229,870,000

£48,780,000
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CIL?

Figure 2 – Education Infrastructure
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9.

Health

9.1 With an ageing and growing population during the plan period the demands on healthcare will
become more complex and the pressures more acute. A new way of delivering services in a
more efficient and responsive way will be required. Working with partner bodies such as NHS
England, local Clinical Commissioning Groups (CCGs) and other bodies responsible for providing
health care and services.
9.2 The NHS England area team of South East Midlands and Hertfordshire commission primary
health care services such as GPs, Pharmacists, Opticians and Dentists. In North
Northamptonshire there are three CCGs – Nene CCG (covering the majority of the area), Corby
CCG (covering Corby) and Borderline CCG (covering the north of East Northamptonshire). The
CCGs are responsible for the local health budget with services from hospitals and community
services.
9.3 An ageing population means that health and care stakeholders will need to provide for a range
of specific services to meet this vulnerable group. One of the priorities in the Health and
Wellbeing Strategy is to reduce the number of people admitted into care homes by enabling
their independence. This will require many organisations to work together to provide support
and to prevent isolation, especially in rural areas.
9.4 At this time the NHS is unable to provide a detailed evidence base for specific future health care
requirements. Health infrastructure is an important part of creating healthy sustainable places,
therefore when the evidence base is available it will be used to inform infrastructure planning
as required. Ongoing dialogue with the NHS England and the CCGs will take place to ensure
sustainable places are created.
Acute Care
9.5 Acute healthcare services receive funding directly from the CCGs. Investment in capital and new
services must be authorised nationally. Business cases are prepared and assessed financially
and in relation to national priority. CCGs tender and commission District Hospital Services,
Community Services and Ambulance Services.
9.6 Kettering General Hospital is the major provider in North Northamptonshire, with Northampton
General and Hinchingbrooke Hospital (Huntingdon) nearby also providing acute care. Kettering
General has recently received £11.6m funding from the Department of Health to modernise its
facilities and infrastructure. The site is constrained with various extensions taking place over the
years, resulting in inefficient use of the site. There are potential opportunities to improve the
site efficiency, however this will require significant amount of funding and forward planning.
9.7 There are three outpatients clinics in North Northamptonshire, the Nene Park clinic is located in
Irthlingborough and provides a variety of services without the need to visit Kettering. Isebrook
Hospital is located in Wellingborough and provides services mainly in relation to rehabilitation
and diabetic retinal screening. The Nuffield Diagnostic Centre in Corby provides various services
and the minor injuries unit is now co-located in the Corby Urgent Care Centre.
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Primary care
9.8 There are various GP practices located throughout North Northamptonshire, primarily in the
main urban areas, with rural practices located at key locations, often as out posts of existing
practices that are open at set times and days.
9.9 The number of patients that GP practices have registered is linked to the number of GPs, and
can be equated to around 1,800 patients per GP. GP surgeries manage their lists and can close
the list to new patients subject to approval by NHS England but within this county no practices
have closed their lists to new registrations for many years. From October 2014 patient choice is
being introduced throughout England. This means as long as the GP practice is participating in
the scheme, patients have the right to register with a practice this is most convenient to them –
such as a practice near their workplace. The idea is to provide greater choice and to improve
the quality of GP service time, GPs providing good service are naturally more popular (however
home visits would not apply if the distance is out of their main area).
Key Documents
NHS England Care Strategy
http://www.england.nhs.uk/wp-content/uploads/2014/10/5yfv-web.pdf
http://www.england.nhs.uk/2014/12/01/payment-review/
https://www.england.nhs.uk.uk/commissioning/pc-co-comms/

Nene CCG and Corby CCG Primary Care Strategy
Northamptonshire Health and Wellbeing Strategy 2013 – 2016
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-andwellbeingboard/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.
pdf
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10. Green Infrastructure
10.0 Green infrastructure is a key component of sustainable communities, providing a wide range of
benefits to health and well-being, biodiversity, flood and water management, soil management,
air quality, climate change and carbon capture.
10.1 Work has been undertaken with stakeholders to identify key projects which will protect
important areas of biodiversity from increased visitor pressure and provide natural green space.
The Green Infrastructure Delivery Plan (GIDP) includes projects that will deliver a variety of
biodiversity, habitat connectivity, tourism, walking and cycling benefits that meet policy
requirements and address needs across the area. The GIDP describes several of the projects in
more detail to enable development contributions (s106 or CIL) to come forward for these.
10.2 North Northamptonshire has a wide range of important habitats and nature conservation
designations. These include the Upper Nene Valley Special Protection Area (SPA), the Nene
Valley Nature Improvement Area (NIA), SSSIs and other sites all of which must be safeguarded
against adverse impacts from development. Opportunities to remedy local deficiencies and
create a net gain in biodiversity need to be maximised to ensure the ecosystem services of the
area are maximised.
10.3 Recreational pressure on the Upper Nene Valley Gravel Pits Special Protection Area (SPA) has
been assessed and there are clear recommendations that measures be put in place to minimise
any further public access at locations where the infrastructure is unable to cope and there is
therefore a negative effect on the SPA. These recommendations include contributions towards
other well managed areas for visitors and providing sufficient areas of accessible green space
with new developments. Providing and managing these spaces outside the SPA will help meet
the Habitats Directive by protecting the SPA from increased visitor pressure that would harm
the site’s qualifying over wintering and other significant bird populations.
10.4 The Nene Valley Nature Improvement Area (NIA) was designated in April 2012. Since that time
various NIA studies have identified areas of recreational pressure, areas currently deficient in
accessible natural greenspace, and locations along the rivers where measures are needed to
achieve Water Framework Directive objectives. The studies have identified a range of green
infrastructure interventions needed to help North Northamptonshire realise its vision of
becoming more resilient to environmental changes.
10.5 The River Nene and its tributaries have all been walked, to assess where improvements can be
made to ensure the river meets Water Framework Directive (WFD) requirements. The overall
aim of the WFD is to achieve ‘good ecological and chemical status’ of all surface water and
groundwater by 2015. This can be achieved by preventing deterioration, conserving habitats
and species, phasing out and reducing pollutants in surface and ground water, and contributing
to mitigating the effects of flood and drought. Some of the improvements identified can be
linked to new development taking place. Funding will need to be obtained or landowner works
undertaken to secure those projects not affected by development. These projects are also
outlined in the local Flood Risk Management Study detailed further in the Water Management
section.
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10.6 Natural England has developed standards for access to natural greenspace (ANGSt) based on
the principle that everyone, should have access to nature near to home. Access to
neighbourhood-scale natural greenspaces (2-20ha) is reasonable within North
Northamptonshire but not all areas meet the ANGSt standards. There is no provision at the
largest scale (sites ≥500ha) within North Northamptonshire. New sites have been identified to
meet the access shortfall in populated areas of the Nene Valley. Some of these, including the
open space at Rushden Lakes, will join up to create a 500ha site with a catchment covering
most of Wellingborough and the southern part of East Northamptonshire. There are also other
opportunities to join up or extend existing areas which would be more cost effective and
achievable. Many of the identified projects are in the GIDP.
10.7 The concept of ecosystem services underlies sustainable development. Ecosystem services are
the benefits that people obtain from ecosystems, for example pollination, water filtration and
storage, timber and other raw materials and recreational experiences. They are important to
enhance and protect as they play an important role in climate change adaptation, food
production and flood alleviation. Specific enhancements and areas to be protected will be
identified through extensive mapping work. Local plans, planning applications and masterplans
will be able to use this information to inform development principles, site layouts and the assets
within and near to their development.
10.8 The Rockingham Forest for Life project aims to protect, enhance and increase woodland cover
across the Forest area and capture carbon dioxide to help combat climate change. It is
anticipated that funding will be secured through a variety of different mechanisms (including a
local allowable solutions project and business corporate social responsibility) to achieve the
overall goal.
Key documents
A Summary of Access to Natural Greenspace in the Nene Valley Nature Improvement Area –
Feb 2013.
North Northamptonshire Green Infrastructure delivery Plan – endorsed by the local authority’s
summer/autumn 2014
The Upper Nene Gravel Pits Special Protection Area Visitor Access Study – 2014
River Nene Integrated Catchment Management Plan – June 2014

FDGiA – Flood Defence Grant in Aid – Grant scheme run bv the Environment Agency
WFDGiA – Water Framework Directive Grant in Aid – Grant scheme run bv the Environment
Agency
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

Corby

Upgrade access and
management of Ancient
Woodlands/ Woodlands
Improvements

Development in Corby,
increase pressure on the
habitat

CBC

2014-2016

£2,300,000

£1,470,000

S106/CIL

Total Costs Corby Green Infrastructure

£2,330,000

£1,470,000

Corby
GI1

Total Funding Gap Required

£830,000

East Northamptonshire
GI2

Irthlingborough

Irthlingborough Lakes and
Meadows

Development at the
surrounding areas, visitor
access pressure

Wildlife Trust

2014-2021

£1,655,740

£1,358,740

CIL, HLF,
SITA, HLS

GI11

Higham
Ferrers/Rushden

Nene Wetlands – Ditchford
to Irthlingborough

Development within the
surrounding area, visitor
access pressure in the
SPA

Wildlife Trust

2016-2021

£1,370,320

£800,000

S106, CIL,
HLS, SITA,
LEADER

GI18

Kings Cliffe

Expansion of Kings Cliffe
Local Nature Reserve

Development in Kings
Cliffe

Wildlife Trust, ENC

2016-2021

£150,000

£6,000

S106, CIL,
SITA, HLF

GI23

Higham Ferrers

Improved pedestrian links
at Queensway, William
Steel Way and Midland
Road, Higham Ferrers

Development at Higham
Ferrers and wider area

NCC

2014-2016

£20,000

£0

CIL
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

GI24

Islip/Thrapston/

North Northamptonshire
Greenway Phase 7 – Islip
to Woodford Lock 3.5km
cost for tarmac with
edgings and golden gravel
finish – cheaper options
are available

Development in the
wider area, modal shift,
health, tourism

Greenway Board

2014-2031

£1,225,000

£0

CIL, s106,
Sustrans,
HLF, other
charitable
sources

Woodford

GI25

Irthlingborough

North Northamptonshire
Greenway Phase 8 – Islip
connection 1.6km crushed
stone

Development in the
wider area, modal shift,
health, tourism

Greenway Board

2014-2031

£297,816.23

£0

CIL, s106,
Sustrans,
HLF, other
charitable
sources

GI26a

Irthlingborough
and Higham
Ferrers

North Northamptonshire
Greenway Phase 5a –
Irthlingborough to
Stanwick 712m cost for
tarmac with edgings and
golden gravel finish –
cheaper options are
available

Development in the
wider area, modal shift,
health, tourism

Greenway Board

2016-2031

£840,000

£0

CIL, s106,
Sustrans,
HLF, other
charitable
sources

GI26b

Irthlingborough
and Rushden

North Northamptonshire
Greenway Phase 5b –
Irthlingborough to
Broadholme 1.6km cost for
tarmac with edgings and
golden gravel finish –

Development in the
wider area, modal shift,
health, tourism

Greenway Board

2016-2031

£560,000

£0

CIL, s106,
Sustrans,
HLF, other
charitable
sources
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

cheaper options are
available
GI26c

Irthlingborough
and Rushden

North Northamptonshire
Greenway Phase 5c
Broadholme to Ditchford
and Rushden and
Irthlingborough
connections 6.2km cost for
tarmac with edgings and
golden gravel finish –
cheaper options are
available

Development in the
wider area, modal shift,
health, tourism

Greenway Board

2016-2031

£2,170,000

£0

CIL, s106,
Sustrans,
HLF, other
charitable
sources

GI27

Oundle/Barnwell

Barnwell County Park
expansion

Development at Oundle
and visitor pressure in
the SPA

NCC

2016-2021

£740,272

£0

CIL, s106

GI36

Stanwick

Footbridge over the A45 to
Stanwick Lakes

Development in the area,
modal shift, road safety

Highways Agency

2016-2021

£3,000,000

£0

CIL, HA

GI37

Stanwick

Stanwick Lakes
improvements for visitor
pressure

Increasing visitor
pressure and direct
visitors to where the
infrastructure is in place

Rockingham Forest
Trust

2016-2021

£500,000

£0

CIL

GI38

Nassington

Ringhaw – Access and
infrastructure important to
existing nature reserves

Development in rural
northern East
Northamptonshire

Wildlife Trust

2016-2021

£100,000

£0

CIL

£12,629,148

£2,164,740

Total Costs East Northamptonshire Green Infrastructure
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Total Funding Gap Required

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

£10,464,408

Kettering
GI12

Kettering

Wicksteed Park Nature
Reserve linkage from
water meadows through to
Southfield Farm Marsh

Development within
Kettering, biodiversity

Wildlife Trust, NCC,
Wickstead Trust

2016-2031

£90,000

£0

S016, HLS,
SITA

GI39

Kettering

Barford Woods and
Meadows - Bridge
construction to permit
livestock access to SSSI for
habitat management

Development in northern
Kettering area. To ensure
suitable maintenance on
site is delivered to
provide an accessible
area.

Wildlife Trust

2016-2021

£40,000
plus access
funding
required for
off the
highway

£0

S106

GI40

Broughton and
Mawsley

Provision of a new amenity
greenspace in Broughton
and Mawsley

Development within
these villages

KBC

2016-2021

£50,000

£0

S106

GI41

Burton Latimer

Change amenity
greenspace to
natural/semi natural
provision in south Burton
Latimer

Development within
Burton Latimer to meet
ANGSt

KBC

2016-2021

£50,000

£0

S106

GI42

Burton Latimer

Provision of a new park
and garden in south
Burton Latimer

Development within
Burton Latimer to meet
access standards

KBC

2016-2021

£200,000

£0

S106
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

GI43

Desborough

Provision of a site greater
than 20ha greenspace in
north Desborough

Development at
Desborough to meet
standards

KBC

2016-2020

£450,000

£0

S106

GI44

Desborough

Provision of new park or
garden in east or west
Desborough

Development at
Desborough to meet
access standards

KBC

2016-2031

£100,000

£0

S106

GI45

Kettering

Provide 3 new natural and
semi-natural sites on the
outskirts of Kettering

Development in and
around Kettering

KBC

2016-2031

£75,000

£0

S106

GI46

Desborough

Creation of two pocket
parks in Desborough

Development in and
around Desborough, to
meet access standards

KBC

2016-2021

£200,000

£0

S106

GI47

Geddington

Provision of natural and
semi-natural greenspace in
Geddington

Development in and
around Geddington

KBC

2016-2021

£50,000

£0

S106

GI48

Kettering

Creation of 3 new amenity
greenspaces in Kettering,
one in the northwest and
two in the South

Development in and
around Kettering

KBC

2016-2031

£75,000?

£0

S106

GI49

Pythchley

Provision of accessible
natural or semi-natural
greenspace in Pytchley

Development in and
around Pythchley

KBC

2016-2021

£50,000

£0

S106

GI50

Rothwell

Provision of a new amenity
greenspace in Rothwell

Development in and
around Rothwell

KBC

2016-2021

£25,000

£0

S106
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

GI51

Rothwell

Provision of a new park
and garden in west
Rothwell

Development in and
around Rothwell

KBC

2016-2021

£200,000

£0

S106

GI52

West Kettering

Greenspace creation in
south and northwest
Kettering

Development in and
around Kettering

KBC

2016-2031

£400,000

£0

S106

GI53

Kettering

Westfield gardens,
greenspace remodelling to
include flexible outdoor
space in town centre

Development in and
around Kettering

KBC

2016-2021

£500,000

£0

S106

GI54

Wilbarston

Provision of a new natural
or semi-natural
greenspace in Wilbarston

Development in and
around Wilbarston

KBC

2016-2021

£50,000

£0

S106

£2,605,000

£0

Total Costs Kettering Green Infrastructure
Total Funding Gap Required

£2,605,000

Wellingborough
GI3

Wellingborough
East

Ise Valley Park and Visitor
Centre

Development at
Wellingborough East

Developer

2016-2021

£490,000

£490,000

Developer

GI5

Sywell

Sywell Country Park

Development within the
wider area

NCC

2016-2021

£500,000

£0

CIL
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

GI6

Wellingborough

Improvements to existing
play space

Development within
Wellingborough

BCW/Parish
Council

2016-2021

£29,800

£0

CIL

GI7

Wellingborough

Improvements to
allotments

Development within
Wellingborough

BCW/Parish
Council

2016-2021

£39,800

£0

CIL

GI13

Summer Leys

Improvements to Summer
Leys Nature Reserve

Development within and
around Wellingborough,
visitor pressure to the
SPA

Wildlife Trust

2016-2031

£1,500,000

£0

CIL, SITA,
HLF, Life+

GI15

Wellingborough

Wilby Way Orchard stream
and meadow

Development at
Wellingborough

Wildlife Trust, BCW

2016-2021

£150,000

£0

CIL

GI28

Chester Farm

Chester Farm green space
and infrastrucutre

Development at
Wellingboriugh and
surrounding area

NCC

2016-2021

£855,652

£0

CIL

£3,565,252

£0

Total Costs Wellingborough Green Infrastructure
Total Funding Gap Required

££3,565,252

North Northamptonshire Wide or multi authority
GI9

Towns across the
area

Left Over Spaces: Greener
Places

Development across the
area at market towns

Groundwork
Northamptonshire

By 2031

£216,000
total cost

£0

Bid Green
Society

GI8

Southern East
Northamptonshire

North Northamptonshire
Greenway

Modal shift and
development in the wider
area

LPAs, Developers

By 2031

£1,535,128
– plus
individual

£0

CIL, s106,
Sustrans, HLF
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

and
Wellingborough

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

schemes
above

GI33

Rockingham
Forest

Rockingham Forest for Life

Development across
North Northamptonshire,
carbon storage, access to
natural greenspace

RNRP

By 2031

£6,999,300
remaining

£250,000

CIL, s106,
Corporate,
Allowable
Solutions

GI14

River Nene

20+ sites for enhancement
and reinstatement of
backchannels and
backwaters of the River
Nene

Development across
North Northamptonshire
and Improvement of fish
habitat to meet Water
Framework Directive

NIA partnership,
River Restoration ,
EA, RNRP

2016-2027

£1,000,000

£500,000
(EA
minimum
funding

CIL, WFDGiA,
FDGiA

GI22

Nene Valley

Upper Nene Valley Access
infrastructure

Development Across
North Northamptonshire
and visitor pressure on
key areas of the SPA –
Habitats Directive

Wildlife Trust,
RNRP, Natural
England, RSPB

2016-2031

£2,000,000

£0

CIL, s106,
HLF, Life+

GI56

Middle Nene

Rural flow mitigation,
wetlands, Urban SuDS and
connecting where possible
– gravel pits, still water
adjacent to the main river

Development in the area
and agricultural run-off
and to meet WFD
objectives.

EA, NIA, LNP

2016-2027

Approx.
£2,000,000

£500,000
(EA
minimum
funding)

FDGiA,
WFDGiA,
s106, CIL

£13,744,128

£1,250,000

Sustainable tourism and
LNP objectives
Total Cost Wider Area Green Infrastructure
Total Funding Gap Required

£12,494,128
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Total Cost North Northamptonshire Green Infrastructure

Total Funding Gap Required

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

£34,843,528

£4,884,740

Funding
sources

£29,958,788
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Figure 3 – Green Infrastructure
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11. Social and Cultural Infrastructure
11.1 Social and cultural infrastructure helps to create, sustain and enliven communities. They range
from community facilities, leisure facilities (including sport facilities) and open space to cultural
events and activities that are required to help build community, foster a sense of place, meet
the cultural and recreational needs of communities and promote community cohesion.
Culture
11.2 There are various aspects of culture that will need to be provided to meet the demands of a
growing population. A key aspect of fostering this is to improve audience participation and
engagement with cultural activities. This can be done through promotion of specific events,
alongside ensuring that information on a range of activities are available to all residents, this
will reduce one of the key barriers to people attending cultural activities.
Town Centres
11.3 Town centres are a focal point for many activities and bring people together to shop, visit, meet
people and carry out business. It is important for all town centres to continue to attract visitors
and business. Some of the town centres in North Northamptonshire require some regeneration
in order to continue to meet the demands placed on them. This can be through diversification
of the offer, increasing the night time economy and improving the public realm to make the
town centres desirable places to spend more time and money.
Libraries
11.4 The objectives of NCC, (the service provider) aspire to a changing role for libraries; making
library space more flexible and helping play a more local economic and social role within the
communities they serve. The creation of ‘hubs’ which diversify away from traditional models of
providing access to books, widening the offer of resources available through technology,
communications, inter- personal networks and community space. Libraries will also play an
educational role for children, young adults and those with learning difficulties. Libraries will play
a contact role within communities offering NCC based services. The aim is to have all libraries
functioning within the community with other groups using spaces alongside public services to
enhance the facilities provided.
Museums
11.5 Museums will continue to provide a key social and cultural role, telling the story of communities
through education and display, providing cultural attractions and helping facilitate wider
investment in cultural activity and related industries. The development of new facilities and the
adaptation of existing assets to safeguard, store and enliven local history will continue to
support development within North Northamptonshire. Development will be required to help
supplement and support investment into the local museum offer.
Sport
11.6 The North Northamptonshire Strategic Sports Facilities Framework update (2014) outlines the
need requirements for 8 key sports in North Northamptonshire through to 2031. It is essential
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for sustainable communities for sporting facilities to be provided in the right place to enable
people to play sport and maintain and grow participation.
11.7 In addition, sport plays an important part in people’s health and well-being. The identification
of age groups and profiles helps in determining some of the sporting activities preferred in an
area. In North Northamptonshire in each of the local authority areas cycling and athletics
appears in the top five participation sports (Local Sports Profile tool) these activities are those
that people can partake in without the need to visit specific facilities – athletics (road running)
and cycling (road cycling) are easily accessible to all in North Northamptonshire with the
comprehensive network of footpaths and quiet roads. This demonstrates the link with other
green infrastructure requirements that are multi beneficial.
11.8 Dual use of school or college facilities can meet need outside of school times, however
arrangements for security can be an issue. Further dialogue is needed to understand each local
situation. New schools should certainly have dual function to provide local facilities to their
catchment providing a better network of facilities across the area, which would also act as an
income stream for the school.
Key documents
North Northamptonshire Strategic Sports Facilities Framework update, 2014
North Northamptonshire Cultural Investment Plan update, 2014
Northamptonshire County Council Library Service Plan 2014/15
Northamptonshire County Council, Proposed Future for each Individual Library – Mid –Term
review, September 2013 http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF%2
0Documents/Appendix%20C.pdf
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Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated Total
Cost

Estimated
Secured or
Likely
Funding

Funding
sources

C17

Town Centre

Town Centre public realm
George Street Phase 2

Development in Corby

CBC

20142021

£750,000

£0

S106, CIL,
local funding
town centre
owners,
ERDF, GAF

C24

Corby

Rooftop Gallery and
Workshop

Development in Corby

Corby Artist
Network

20142016

£50,000

£0

CIL, CBC, NCC,
Other

S1

Corby

Sports Hall (4 court size)

Development in Corby

CBC

20212031

£2,620,000

£0

CIL, s106

S2

Corby

Indoor Bowls rink – 6 rinks

Development in Corby

CBC

20212031

£1,600,000

£0

CIL, s106,
private, Sport
England

S12

Corby

Improvements to various
football pitches and
pavilions

Development in Corby.
To bring pitches up to a
standard to meet the
requirements if increase
in population

CBC

2016 –
2031

£3,400,000

£0

CIL, s106

£8,420,000

£0

Ref

Corby

Total Costs Corby Sport and Culture

Total Funding Gap Required

£8,420,000
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Location
Ref

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated Total
Cost

Estimated
Secured or
Likely
Funding

Funding
sources

library, further
refurbishment to
accommodate a
community hub and or
heritage facilities.
Library, external
refurbishment to ensure
the building is fit for
purpose alongside internal
reconfiguration to allow
more of the building to be
used.

Development in Higham
Ferrers

NCC

2021 2031

£400,000

£70,000

S106, CIL,
NCC

Development in
Irthlingborough

NCC

20152021

£2m

£200,000

S106, CIL,
NCC

East Northamptonshire
C9

Higham Ferrers

C10

Irthlingborough

C12

Raunds

Library, an extension to
the library will allow an
enhanced service to serve
the increase in population.

Development in Raunds

NCC

20162021

£900,000

£300,000

S106, CIL,
NCC

C13

Rushden

Library, reconfiguration of
space to provide a
reception and community
cafe.

Development in
Rushden

NCC

20162031

£300,000

£100,000

S106, CIL,
NCC

C14

Thrapston

Library, is proposed to
relocate as part of the
High Street development,
this will enable an
enhanced library offer

Development in
Thrapston

NCC

20162031

£2m

£150,000

S106, CIL,
NCC

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 58

Location
Ref

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated Total
Cost

Estimated
Secured or
Likely
Funding

Funding
sources

alongside an increase in
population.
S3

North East
Northamptonshire

Sports hall (4 court size)

Development and to
reduce travel in the rural
area

ENC

20142016

£2.62m

£0

S106,
developers,
CIL

S4

Rushden

Sports hall (4 court size)

Development in the area

ENC

20162021

£2.62m

£0

S106,
developers,
CIL

S5

East
Northamptonshire

Sports hall (4 court size)

Development in the area

ENC

20222023

£2.62m

£0

S106,
developers,
CIL, private

S6

North East
Northamptonshire

Golf driving range – 7 bays

Development in the area

ENC

20162031

£70,000

£0

S106, CIL,
private

£13,530,000

£820,000

Total Costs East Northamptonshire Sport and Culture
Total Funding Gap Required

£12,710,000

Kettering
C15

Kettering

Town Centre public realm
phase 4

Development in the
wider area

KBC

20142012

£15,000,000

£15,000,000

S106

C2

Kettering

An internal expansion at
the existing library
combining the existing art
gallery into the internal
layout of the library,

Development in the
wider area including
Kettering East

NCC

20162021

£2m

£500,000

NCC/s106
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Location
Ref

S7

Kettering

Infrastructure
Requirements

increasing available
floorspace
Golf driving range – 3 bays

Reason for need

Lead body

Broad
phasing

Estimated Total
Cost

Estimated
Secured or
Likely
Funding

Funding
sources

Development in the area

KBC

20162031

£30,000

£0

S106, private

£17,030,000

£15,500,000

Total Costs Kettering Sport and Culture
Total Funding Gap Required

£1,530,000

Wellingborough
C16

Wellingborough

Town Centre
Regeneration (Phase 2)

Development in the
wider area

BCW

20142031

£9,082,912

£20,000

S106, CIL,
BCW

C8

Wellingborough

Development in the area

NCC and support
from BCW

20162021

£10,700,000

£0

NCC, s106, CIL

C6

Irchester

New Library with a
discovery centre and joint
community use at the
heart of the town centre
Library reconfiguration

Development in
Irchester

NCC

20162021

£400,000

£41,000

NCC, s106, CIL

C7

Wollaston

Library reconfiguration

Development in
Wollaston

NCC

20162021

£200,000

£2,000

NCC, s106, CIL

C25

Earls Barton

An extension to the
existing library

Development in Earls
Barton

NCC

20162021

£1,000,000

£100,000

NCC/s106

S8

Wellingborough

Sports hall (4 court size)

Development in the area

BCW

20162021

£2,620,000

£0

S106,
developers,
CIL, private
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Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated Total
Cost

Estimated
Secured or
Likely
Funding

Funding
sources

S9

Wellingborough

Golf driving range – 20
bays

Development in the area

BCW

20162031

£200,000

£0

S106, CIL,
private

S12

Wellingborough

Grass playing pitch for
football

Development in the area

BCW

20142021

£412,500

£0

CIL

S13

Wellingborough

Grass playing pitch for
cricket

Development in the area

BCW

20142021

£28,050

£0

CIL

S14

Wellingborough

Outdoor bowls

Development in the area

BCW

20142021

£221,100

£0

CIL

S15

Wellingborough

Outdoor tennis

Development in the area

BCW

20142021

£65,000

£0

CIL

S16

Earls Barton

Earls Barton sports facility

Development in the area

Earls Barton
Parish Council

20152021

£2,400,000

£268,000

CIL, other

£27,329,562

£431,000

Ref

Total Costs Wellingborough Sport and Culture
Total Funding Gap Required

£26,898,562

North Northamptonshire
C22

Northamptonshire

Chester House Farm,
Wellingborough

Development in the
wider area for County
archives, archaeological
centre and education
resource.

NCC

20142031

£2,660,981
(£665,245
remaining)

1,995,736

S106, CIL, Arts
Council, HLF.
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Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated Total
Cost

Estimated
Secured or
Likely
Funding

Funding
sources

S10

North
Northamptonshire

Indoor athletics training
facility

Development across the
wider area

Local authority

20212031

£16,000,000

£0

S106, Sport
England, CIL,
private, LEPs

S11

North
Northamptonshire

Closed road cycle track

Development across the
wider area

Local authority

20212031

£12,000,000

£0

S106, Sport
England, CIL,
private, LEPs

£30,660,981

£1,995,736

Ref

Total Cost Wider Area Sport and Culture
Total Funding Gap Required
Total Cost North Northamptonshire Sport and Culture

Total Funding Gap Required

£28,665,245
£96,970,543

£18,746,736

£78,223,807
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Figure 4 – Cultural Infrastructure
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Figure 5 – Sport Infrastructure

North Northamptonshire Infrastructure Delivery Plan 2015 – pre submission version January 2015 64

12. Emergency Services
Police
12.1 Northamptonshire Police are responsible for the policing of the County, including traffic
collisions and road policing, countywide operations, protecting vulnerable people and
investigating and solving crime. There are police stations in all the growth towns and several of
the market towns and safer community teams that operate in smaller sub areas across each
authority.
12.2 Increased population resultant from development leads to a general increase in the incidence of
crime. Police infrastructure and resource must therefore adapt accordingly in order to maintain
and create safe and sustainable places for people to live and work.
12.3 Northamptonshire Police require no specific funding for new building facilities, with all major
funding secured for strategic projects. A new Police Investigation Centre to be erected at the
North Kettering Business Park, has been granted planning permission in 2014..The preferred
locations for new safer community teams are within existing or shared facilities, to reduce costs
and provide a more publically accessible service. The costs identified to support development
are therefore associated with the capital costs required to recruit, train, equip and
accommodate the necessary additional officers required.
12.4 New developments, from the beginning of construction, create an additional target for crime
and anti-social behaviour. It is considered that developers should make a contribution towards
interim policing of new developments for Police Community Support Officers to deter and
prevent crime. In addition design of developments can have an impact on the safety of those
living or working there, police representatives attend design surgeries to influence layout which
in turn could reduce potential contributions.
Fire and Rescue
12.5 Northamptonshire Fire and Rescue are responsible for protecting people, property and the
environment from fire and fire risk and includes the core functions: fire safety, firefighting, road
traffic collisions and emergencies. In Northamptonshire there are 22 fire stations, six of which
are staffed all of the time, two operate on a variable crewing system with the remaining work
on a retained duty system. The fire service works as a strategic function with stations covering
other areas as demand arises. Often vehicles come from outside the area to provide sufficient
fire and rescue ability to meet the incident.
12.6 Based on the level of risk and meeting operational standards there are currently two major
infrastructure requirements for the fire& rescue service in North Northamptonshire. A new
station is required in Kettering due to the location of new development, meaning that response
times will take longer to reach these new areas of development. In addition a second station at
Corby is required due to the layout of the town and the location of the two new SUEs, this will
help ensure that response times can be maintained. In addition, to enable the fire & rescue
service to meet the changing problems of risk, new vehicles and technology are being
introduced in many parts of the county. These will help offset the site specific impact of
development growth by maintaining initial intervention response standards. Northants Fire and
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Rescue are also keen to engage in opportunities for the sharing of estates and facilities through
the development of community hubs. This would enhance opportunities for collaboration
between blue light providers in mitigating the impacts of development growth, maintaining
essential community services and enhancing value for money.
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

ES1

Corby

Second Fire station

Development at Corby.
The distribution means
that a second fire station
is required to meet risk
and response standards.

NCC

20162021

£1.5m

£0

NCC, s106,
CIL

ES16

Corby

Police capital provision

Development at Corby to
meet the needs of the
increase in population.

Northants Police

20162031

£4,820,174

£2,096,849

Northants
Police, S106,
CIL

ES29

Oakley Vale

Community policing

Oakley Vale development

Northants Police

20162021

£100,000

£100,000

Northants
Police

ES30

Priors Hall

Community policing

Priors Hall development

Northants Police

20162021

£1,000,000

£1,000,000

Northants
Police

ES31

Land West of
Stanion

Community policing

Land West of Stanion
development

Northants Police

20162021

£100,000

£100,000

Northants
Police

ES32

Weldon Park

Community policing

Weldon Park
development

Northants Police

20162031

£200,000

£200,000

Northants
Police

ES33

Corby West

Community policing

Corby West development

Northants Police

20212031

£800,000

£800,000

Northants
Police, S106

£8,520,174

£4,296,849

Corby

Total Costs Corby Public Services
Total Funding Gap Required

£4,223,325
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

East Northamptonshire
ES7

East
Northamptonshire

Police capital provision

Development in East
Northamptonshire to
meet the needs of the
increase in population.

Northants Police

20142031

£3,365,866

£1,178,614

Northants
Police, S106,
CIL

ES17

Raunds

Darsdale Farm community
policing

Darsdale Farm
development

Northants Police

20162021

£100,000

£100,000

Northants
Police

ES18

Irthlingborough

Irthlingborough West
community policing

Irthlingborough West
development

Northants Police

20162021

£100,000

£100,000

Northants
Police

ES19

Thrapston

Thrapston South
community policing

Thrapston South
development

Northants Police

20162021

£100,000

£100,000

Northants
Police

ES20

Rushden

Rushden East community
policing

Rushden East
development

Northants Police

20212031

£400,000

£400,000

Northants
Police, S106

ES21

Deenethorpe

Deenethorpe development
Community policing

Deenethorpe
development

Northants Police

20212031

£250,000

£250,000

Northants
Police, S106

£4,315,866

£2,128,614

Total Costs East Northamptonshire Public Services
Total Funding Gap Required

£2,187,252

Kettering
ES2

Kettering

Relocation of Kettering fire
station

Development in and
around Kettering

NCC

20142016

£4m

£0

NCC, S106
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

ES10

Kettering

Police capital provision

Development in Kettering
Borough to meet the
needs of the increase in
population

Northants Police

20142031

£3,698,716

£2,039,355

S106,
Northants
Police

ES22

Desborough

Desborough North
community policing

Development at
Desborough North

Northants Police

20162021

£150,000

£150,000

Northants
Police, S016

ES23

Kettering East

Kettering East community
policing

Development at Kettering
East

Northants Police

20162021

£800,000

£800,000

Northants
Police

ES24

Rothwell

Rothwell North community
policing

Development at Rothwell
North

Northants Police

20162021

£200,000

£200,000

Northants
Police, S016

£8,848,716

£3,189,355

Total Costs Kettering Public Services
Total Funding Gap Required

£5,659,361

Wellingborough
ES13

Wellingborough

Police capital provision

Development in Borough
of Wellingborough to
meet the needs of the
increase in population

Northants Police

20142031

£2,796,172

£2,037,825

Northants
Police, s106,
CIL

ES25

Finedon Road

Finedon Road community
policing

Development at Finedon
Road

Northants Police

20162021

£500,000

£500,000

Northants
Police, S106

ES26

Park Farm Way

Park Farm Way community
policing

Development at Park
Farm Way

Northants Police

20162021

£100,000

£100,000

Northants
Police
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

ES27

Stanton Cross

Stanton Cross community
policing

Development at Stanton
Cross (WEAST)

Northants Police

20162021

£500,000

£500,000

Northants
Police

ES28

Wellingborough
North

Wellingborough North
community policing

Development at
Wellingborough North

Northants Police

20162021

£300,000

£250,000

Northants
Police

£3,696,172

£2,887,825

Total Costs Wellingborough Public Services
Total Funding Gap Required
Total Cost North Northamptonshire Public Services

Total Funding Gap Required

£808,347
£25,380,928

£12,502,643

£12,878,285
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Figure 6 – Emergency Services Infrastructure
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13 Utility Services
Utility infrastructure covers energy supply (including both electricity and gas), water
infrastructure (including water supply, sewage and water treatment) and telecommunications
infrastructure.
Energy
Electricity
13.1 In relation to electricity, National Grid own the transmission network which transports power
from large scale power generators to the distribution networks.
13.2 Western Power Distribution is responsible for the power distribution across the region of North
Northamptonshire, as well as the rest of the Midlands, South West England and South Wales.
They take the power from the National Grid network and distribute it via a series of 132kV,
33kV, 11kV and low voltage networks of underground cables and overhead lines to supply
homes and businesses.
13.3 With many large strategic sites benefitting from planning permission, Western Power
Distribution has been in discussion with a number of developers to identify grid connection and
capacity issues and how the associated reinforcement costs will impact their project. Generally
these costs are met by the provider and phased in line with anticipated demand. Onsite
infrastructure is paid for by developers.
13.4 There does remain an issue with the network and connecting more sustainable energy
generation. The network is well equipped to deal with additional electricity demand; however
for those wishing to generate electricity the opportunities are quite limited. There is an
expectation that renewable energy generation will increase over time and that these
applications will be required to contribute towards the necessary infrastructure or link to a
specific demand to ensure a sustainable and resilient energy network is in place.
13.5 However some parts of the network have become saturated when considering further
distributed generation connections (May 2014). To the south of Wellingborough there are
voltage constraints on the 33kV circuits and the majority of the network between
Irthlingborough, Kettering and Corby has a degree of thermal constraint on the 132kV and the
33kV circuits. There are a series of planned works that Western Power Distribution has
identified that will reinforce sections of the network that are either part or fully funded through
their asset management programme.
13.6 Western Power is also developing alternative means of connecting further generation
connections by utilising active network management techniques. This is in the process of being
rolled out and further details can be found on their low carbon innovation website
www.westernpowerinnovation.co.uk.
Key documents
Western Power – Long Term Development Plan, November 2013 and update note May 2014
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Gas
13.7 National Grid own and manage the high pressure transmission infrastructure before passing this
on to distributors to deliver to consumers premises. There are no known issues with gas
distribution in the North Northamptonshire area.
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Ref

Location

Infrastructure Requirements

Reason for need

Lead body

Broad
phasing

Est Cost

Funding
sources

North Northamptonshire
U1

Corby to Kettering

Replace existing 132kv cables
for approx. 1km

Reinforcement of network

Western Power
Distribution (WPD)

2014-2016

na

WPD

U2

Irthlingborough to
Thrapston

Update 33kv circuit

Improve circuit capacity
restriction

Western Power
Distribution (WPD)

2014-2016

na

WPD

U3

Raunds

33kv and 11kv circuit
reconfiguration and
reinforcement

Improve firm capacity

Western Power
Distribution (WPD)

2014-2016

na

WPD

U4

Rushden

Replace 33kv and 11kv
transformers and update circuit

Improve firm capacity

Western Power
Distribution (WPD)

2014-2016

na

WPD
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Figure 7 – Utilities Infrastructure (Electricity)
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14. Water Supply and Treatment
14.1 Water supply, used water treatment and sewerage network are provided by Anglian Water.
North Northamptonshire is located in the Ruthamford North Resource Zone. Water supply for
this zone is derived from the Rivers Nene and Welland and then pumped into a storage
reservoir at Rutland Water for treatment and then distribution. The water usage forecast for
the area is that availability will be in place over the next 25 year forecast period. The majority of
water use in the area is for domestic use that includes personal washing and toilet flushing. It is
anticipated over the next 25 years that water use will decrease by 19% per person due to
improvements in technology, water metering and better education around water consumption.
In addition a range of demand management improvements are in place over the next spending
period including leakage reduction, enhanced metering and water efficiency measures, which
will save significant resources by the end of the spending programme. These investments are
funded through Anglian Water.
14.2 Progress on the delivery of a strategic sewer to support the growth in North Northamptonshire
has been funded through Anglian Waters capital programme. This includes associated pumping
stations across the area. Design work for the trunk sewer is progressing and connections to this
will be delivered as development proceeds with upgrades already undertaken at Broadholme
works. Anglian Water will need to monitor the level of development closely so they can align
delivery.
14.3 Anglian Water Asset Management Plan (AMP) 6 is due for determination by Ofwat in December
2014, there are no known significant infrastructure requirements necessary to facilitate growth
further to the committed strategic sewer. All SUEs will create the need for enhancements to the
sewerage network and monitoring of Water Recycling Centres (previously known as Sewage
Treatment Works and Waste water Treatment Works) will take place and any necessary work
carried out at the appropriate time.
14.4 Individual developments must fund improvements to enable an adequate mains supply and
sewage connection. The developer will enter a requisition agreement with the water provider
to fund necessary works to achieve this. This process is incremental and demand based.
Key documents
Anglian Water - Water Resources Management Plan 2014
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15. Water and Flood Management
15.1 Effective flood management across North Northamptonshire must protect against the risks of
fluvial surface water and reservoir flooding. Northamptonshire County Council (NCC), as the
Lead Local Flood Authority, is responsible for coordinating issues surrounding flooding and
water management within Northamptonshire. NCC is responsible for surface runoff, ordinary
watercourses and groundwater (known as local sources of flooding) whereas the Environment
Agency (EA) is responsible for flood risk on all designated main rivers.
15.2 Development and increased population place additional pressure on water management and
ecosystems. Increased urban runoff must be managed effectively to prevent both flooding and
pollution. New development must safeguard both new and existing areas against flooding.
Effective management can see improvements and safeguards secured for surrounding
watercourses and contribute to wider environmental objectives such as the requirement of the
Water Framework Directive and sustainable drainage.
15.3 A County Wide Local Flood Risk Management Strategy was published in 2013 and was
developed in partnership with the Borough and District Councils, the Environment Agency and
Anglian Water. This identified key flood and water related infrastructure requirements and used
all the locally relevant studies to inform these requirements. The IDP details those items of
infrastructure which will address the risks of fluvial, surface water and reservoir flooding. The
Northamptonshire Local Flood Risk Management Strategy contains an action plan, which will be
updated annually (last updated October 2014 and included in this document), and therefore
may contain more up to date information than this IDP.
15.4 The large developments across the area will create a need for comprehensive water
management schemes. Some schemes will be required solely for the new developments, others
will help protect against wider issues. New developments should use sustainable drainage
systems to manage water on site which can also provide biodiversity or green infrastructure
enhancements.
Key documents
North Northamptonshire Water Cycle Strategy 2009
North Northamptonshire Flood Risk Management Study, 2007 and update 2012
Northamptonshire Local Flood Risk Management Strategy 2013
Northamptonshire Flood and Water Action Plan 2014 update
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

W1

Weldon

Enlargement of Weldon
reservoir by 21,000 litres
plus mitigation

Development within
Corby

CBC, NCC, EA

20162021

£5,400,000

£0

CIL, s106

W2

Gretton

River corridor
improvements

Improvements required
to meet WFD

EA

20162021

£830,000

£230,000

FDGiA,
WFDGiA,
s106, CIL

W3

Corby Culvert

Sewage works and
additional storage

Development in the area.
To mitigate against
increased in discharge
due to new development

CBC

20142021

£305,000

£0

S106, growing
places fund,
CIL

W4

Gainsborough Road

Flood Risk Improvement
works

Investigate potential
works to reduce risk of
flooding to highway and
property from culverted
ordinary watercourse

NCC

20142016

£to be
determined

£0

NCC, CBC,
FDGiA

W5

Harpers Brook

Flood Alleviation scheme –
develop and fund scheme

Development in the area

EA

20212031

£102,000

£0

FDGiA, CIL

£6,637,000

£230,000

Corby

Total Costs Corby Water and Flood Management
Total Funding Gap Required

£6,407,000
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

East Northamptonshire
W6

Skew Bridge,
Rushden

Refurbishment of flood risk
management assets
including culverts and
investigate solutions.

Development and town
centre proposals

EA

20192031

£450,000

£280,000

Local
partnership,
s106, FDGiA,
CIL

W7

Hogs Dyke, Raunds

Review of flood risk
management asset
including the culverts and
investigate solutions

Development in the area

EA

20192031

£450,000

£280,000

Local
partnership,
s106, FDGiA,
CIL

W8

Islip, Nene

Islip sluice refurbishment

Health and safety

EA

20162021

£110,000

£0

FDGiA

W9

Kings Cliffe – Hall
Yard

Surface Water flood risk

Development in the area

NCC

20162031

£188,000

£9,000

NCC, FDGiA

W10

Elmington, A605

Flood Risk improvements

Surface water and
agricultural runoff cause
flooding and closure of
this key highway route

NCC

20162021

£300,000

£62,000

NCC, FDGiA

W11

Denford – Duck End
and Freemans Lane

Flood Risk improvements
works

Watercourse runs
through village and can
cause closure of local
roads

NCC

20162021

£285,000

£0

NCC, FDGiA

W12

Chelveston

Flood Risk improvement
works

Investigate potential for
works to reduce risk of
flooding to properties

NCC

20162021

Approx.
£500,000 £1m

£0

NCC, FDGiA
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Total Costs East Northamptonshire Water and Flood Management

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

£2,783,000

£631,000

Total Funding Gap Required

Funding
sources

£2,152,000

Kettering
W20

Glendon Hall

Kettering Flood Storage
reservoir

Development at
Kettering

KBC, NCC, EA

20162027

£2.3m

£0

s106

W13

River Ise

In channel and flow
mitigation improvements

River Ise meadows SSSI,
Geddington must reach
favourable conditions

Natural England,
EA

20162027

Approx.
£80,000

£20,000
(EA
minimum
funding)

NE, EA, FDGiA,
WFDGiA, s106

W14

Barton Seagrave –
Woodland Avenue
and Grosvenor
Road

Surface Water flood risk
improvements

Existing soakaways
cannot cope with the
runoff resulting in
flooding of properties.

NCC

20142016

Approx.
£2,815,000

£0

NCC, FDGiA

W15

Grafton
Underwood

Flood Risk improvement
works

Investigate potential for
works to reduce risk of
flooding to properties

NCC

20162021

Approx
£150,000 £300,000

£0

NCC

£5,495,000

£20,000

Total Costs Kettering Water and Flood Management
Total Funding Gap Required

£5,475,000

Wellingborough
W16

Harrowden Brook

Flood Storage Reservoir
study

Development in the area.
Potential for reducing

BCW

20162031

£75,000 £150,000

£0

FDGiA, s106,
developers,
CIL
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

potential of reducing
flood levels downstream.
W17

Swanspool Brook

Flood Storage Reservoir
study

Development in the area
to increase the standard
of protection.

BCW

20162031

£50,000 £100,000

£0

DEFRA,
developer,
partnership,
CIL

W18

Grendon –
Blackmile Lane

Flood Risk Management
Scheme

Extreme runoff into road
and properties

NCC

20162021

£434,000

£59,000

FDGiA, NCC

W19

Sywell – Holcott
Lane and Stonelea
Road

Flood Risk Management
Scheme

Roads flooded from
agricultural runoff

NCC

20162021

£4,000

£0

FDGiA, NCC

£688,000

£59,000

Total Costs Wellingborough Water and Flood Management
Total Funding Gap Required

£629,000

North Northamptonshire
W21

Welland and Nene

Property protection for
those at high risk – Oundle
and Pytchley certain roads

Development in these
areas, focus on
properties at a high risk

EA

20162021

Total Cost Wider Area Water and Flood Management
Total Funding Gap Required
Total Cost North Northamptonshire Water and Flood Management

£250,000

£0

£250,000

£0

Local
community,
CIL, FDGiA,
partnership

£250,000
£15,853,000

£940,000
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Ref

Location

Infrastructure
Requirements

Reason for need

Lead body

Broad
phasing

Total Funding Gap Required

Estimated
Total Cost

Estimated
Secured or
Likely
Funding

Funding
sources

£14,913,000
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Figure 8 – Water Infrastructure
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16. Telecommunications
16.1 An effective telecommunications network which is fast, reliable and fit for purpose is a
necessity to support an information based economy. Northamptonshire County Council has the
ambition of full coverage of superfast broadband services capable of providing access line
speeds of 30Mbps or more to residential and business premises by the end of 2017. This
involves working with the wider telecoms market to promote commercial
coverage. Secured public sector funding will be targeted at areas of the county where there is
no current or planned commercial provision of superfast broadband. Details of its approach are
set out in the Next Generation Strategy. As part of this approach the County Council, is
encouraging the district and borough councils, developers and the telecoms market to facilitate
the deployment of telecommunications infrastructure (e.g. ducting, cable) within new
developments.

Key documents
Northamptonshire Next Generation Strategy 2013
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17. Conclusions
17.1 The assessment of infrastructure requirements to ensure sustainable delivery of the Joint Core
Strategy shows that much of the infrastructure required is site specific, especially in relation to
transport and education and some elements of community policing. These items can be
incorporated into s106 agreements (as the need would not be there without that development)
or provided by the developer ‘in-kind’. Therefore the funding gap in the table below is much
less than the total funding required. Other items such as green infrastructure, social and
cultural items, emergency services and off site flood management are items that make places
more sustainable. These are policy requirements but funding is generally pooled across a range
of development as the need is more widely generated. These items are historically less well
funded through the planning system and hence a larger funding gap is identified for these
typologies, as shown in the table below. There is the potential that CIL will contribute to the
delivery of many of these items and funding can be pooled through CIL and other funding
streams that may become available.
17.2 The key infrastructure that has been identified reflects the strategic priorities that are in the
NEP and SEMLEP Strategic Economic Plans. It is important that these key projects are delivered
in a timely way to ensure the delivery of the Joint Core Strategy.
Total cost of infrastructure
Infrastructure Type

Estimated Total Cost

Estimated secured or
likely funding

Estimated Funding Gap

Transport

£417,749,000

£215,201,500

£202,547,500

Education

£278,650,000

£229,870,000

£48,780,000

Green
Infrastructure

£34,843,528

Social and Culture

£96,970,543

£18,746,736

£78,223,807

Public Services

£25,380,928

£12,502,643

£12,878,285

Water and flood
management

£15,853,000

£940,000

£14,913,000

£869,446,999

£482,145,619

£387,301,380

Totals

£4,884,740

£29,958,788

Health, energy, water supply and treatment and telecommunications do not have any
associated costs at present.
17.3 It should be noted that more than half of the estimated cost of infrastructure has been secured
or is anticipated to be secured through developments, other funding and initiatives. This is
particularly so for the physical hard infrastructure items such as highway improvements, where
significant government loan funding has been secured. Education can be tied closely back to the
needs generated from development and the cost and provision is therefore included in the
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accompanying s106 and the remaining funding is for those that are not associated with one
particular SUE. Northamptonshire Police are using some of their capital budget to provide
policing services to new developments with only a proportion required from development.
17.4 Highways infrastructure does still amount to just over half of the remaining funding gap with
some significant road schemes highlighted, however the majority of these are needed towards
the end of the plan period, therefore giving time to consider funding mechanisms.
17.5 The cultural and green infrastructure is currently less well supported through existing funding
streams, however with partnership working and the increase in available information it is
considered that other funding streams alongside development funding will become available to
deliver these schemes.
17.6 The Government over the last year has announced various investment and funding schemes,
generally on a loan basis, to help development proceed and overcome viability and cash flow
issues. It is anticipated that other schemes will become available alongside innovative ways of
generating funding for large pieces of infrastructure, however at this stage it is impossible to
pre-empt what funding may become accessible in the future.
17.7 As a joint planning area we are able to work with partners to bid for money in a more efficient
way and consider the overall strategy and the best mechanisms for delivery. Moving forward
design surgeries at each local authority will consider design issues alongside infrastructure
requirements in the area to ensure that delivery and efficient use of resources can be achieved.
Working with the LEPs will also lever in additional funding, as well as other partnership groups
such as the Local Nature Partnership and Nature Improvement Area board.
17.8 Other funding streams have been identified for many of the typologies including the Flood
Defence Grant in Aid (FDGiA); Heritage Lottery Funding (HLF); Funding streams through Arts
Council England (ACE) and Sport England; along with capital budgets of Northamptonshire
Police and Northamptonshire County Council. However in order to ensure sustainable delivery
all sources will need to be maximised, and efficient ways of delivering infrastructure will need to
be explored with all partners.
17.9 So whilst the funding gap remains significant to ensure sustainable development is delivered, it
is considered that through partnership approach, exploring other mechanisms for delivery and
identifying potential funding sources that this can be achieved across North Northamptonshire.
18. Monitoring
18.1 It should be noted that the information on costs is the best available at the time and will be
more accurate in the short term. In addition infrastructure provider’s strategic priorities, capital
investments and programmes will change over time. Therefore it is important to update the IDP
to ensure that it remains fit for purpose and is an accurate reflection of the infrastructure
required to deliver sustainable development. The Authorities Monitoring Report (AMR) will be
used to report annually on progress of infrastructure delivery, a full update of the IDP will be
required when significant changes to delivery programmes have occurred, or at least every two
years, there is also the possibility that specific typologies can be updated where new funding
streams might have been introduced, or strategies for provision change.
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